
18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Replacement

Bridge over Troutmans Branch, 1.15 E of SR 59

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/14/2007RESPONSIBLE: RFC-Pete Kopetski / Jim KarrMAP ID: 

DES: 0201202

KIN: 

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  US-36

CONTRACT: B-28826

PRE QUAL CODES : D(A)

DESIGNED ORG.: Stephen J. Christian & Associates

Added Travel Lanes

From 96th St to 1.1 miles S of US 31

Fed Proj Num: 

R/W CLEAR: 10/04/2007  N

L/A CODE: 4466

DESIGNED BY: State

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 143

DES: 9133595

KIN: 

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-431

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over SR 162 (Phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Mike RoweMAP ID: 215

DES: 0100905

KIN: 4643

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-28200

PRE QUAL CODES : C(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

Safety Revisions

From CR 1250N to SR 162 (Phase III )

Fed Proj Num: 

R/W CLEAR: 10/17/2006  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 215

DES: 0710338

KIN: 4643

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-28200

PRE QUAL CODES : C(A)

DESIGNED ORG.: 

New Road Construction

From CR 1250N to SR 162 (Phase III )

Fed Proj Num: 

R/W CLEAR: 10/17/2006  C

L/A CODE: 3098

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Kenneth Franklin / Hasmukh PatelMAP ID: 215

DES: 9161365

KIN: 4643

RELINQ REQ: Yes

LETTING DATE: 11/14/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-28200

PRE QUAL CODES : C(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

New Br, Comp.Cont.Pres.Conc.I-Beam

Bridge over Hoosier Southern Railroad 0.89 mile S of SR 162 (phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 215

DES: 9300400

KIN: 4643

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-28200

PRE QUAL CODES : C(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

Interchange Modification

On I-65 from 0.45 mi S of I-80 to 0.51 mi N of I-80 (Phase IV-A)

Fed Proj Num: 

R/W CLEAR: 04/15/2007  C

L/A CODE: 4723

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0065300

KIN: 3792

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.
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Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Bridge Construction

I-65 W to S Directional Ramp over I-80 (Borman Expressway)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0101290

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

New Bridge Construction

SB I-65 Collector/Distributor Bridge over I-80 (Borman Expressway)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0101291

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

New Bridge Construction

I-65 Bridge over W to S Directional Ramp

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0101293

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

I-65 over I-80 (Borman Expressway) - NB and SB Bridges

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0101389

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Signing

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVA)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-Greg Kicinski / Pankaj PatelMAP ID: 293

DES: 0300011

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Lighting

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVA)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-Greg Kicinski / Shariq HusainMAP ID: 293

DES: 0300012

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: Signs/Lights

New Bridge Construction

I-80/ 94 EB Ramp to NB I-65 over I-80/ 94

Fed Proj Num: 

R/W CLEAR: 01/15/2007  C

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0400932

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Page 2 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Comp.Cont.Steel Beam

I-65 W to S Directional Ramp over I-80 (Borman Expressway)

Fed Proj Num: 

R/W CLEAR: 04/15/2007  C

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 293

DES: 0710717

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Br Repl, Comp.Cont.Steel Beam

SB I-65 Collector/Distributor Bridge over I-80 (Borman Expressway)

Fed Proj Num: 

R/W CLEAR: 04/15/2007  C

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 293

DES: 0710718

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Br Repl, Comp.Cont.Steel Beam

I-65 over I-80 (Borman Expressway) - NB and SB Bridges

Fed Proj Num: 

R/W CLEAR: 04/15/2007  C

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 293

DES: 0710719

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Br Repl, Comp.Cont.Steel Beam

I-80/ 94 EB Ramp to NB I-65 over I-80/ 94

Fed Proj Num: 

R/W CLEAR: 01/15/2007  C

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 293

DES: 0710720

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

Bridge over I-80 on Colorado St, 0.22 mile E of I-65 (Phase IVA)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/24/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 9709130

KIN: 3792

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-28982

PRE QUAL CODES : D(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Institution & Park Road Maintenance

Indiana State Fair Grounds

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710419

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SP-INST

CONTRACT: M-29803

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

Roadside Maintenance, Herbicide Treatmnt

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/23/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710675

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: M-30040

PRE QUAL CODES : E(N)

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Beautification / Wildflowers

I-74 and I-465 E interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300638

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-74

CONTRACT: R-27713

PRE QUAL CODES : E(J), E(N)

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-70 and Post Rd interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300639

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27714

PRE QUAL CODES : E(J), E(N)

DESIGNED ORG.: Landscaping Section

Road Rehabilitation (3R/4R Standards)

From Newberry SCL to SR 54/US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Ernie Stoops / John CurryMAP ID: 

DES: 0100981

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  SR-57

CONTRACT: R-27967

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Wilcox Professional Services, LLC

Road Rehabilitation (3R/4R Standards)

From SR 28 to SR 26

Fed Proj Num: 

R/W CLEAR: 12/11/2006  C

L/A CODE: 4009

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/27/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9706580

KIN: 3734

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-28934

PRE QUAL CODES : B(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Deck Overlay

Bridge over Big Duck Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/27/2007RESPONSIBLE: RFC-Terry Summers / Greg CarletonMAP ID: 

DES: 9906581

KIN: 3734

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-28934

PRE QUAL CODES : B(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Traffic Signals Modernization

Various locations between SR 28 and SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/27/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 

DES: 990658A

KIN: 3734

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-28934

PRE QUAL CODES : B(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

HMA Overlay, Preventive Maintenance

From SR 62 / SR 64 interchange to Ky State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0501209

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28949

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Concrete Pavement Restoration (CPR)

From 0.12 mile S of Tillman Road to bridge over Wheelock Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0501202

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-469

CONTRACT: R-28957

PRE QUAL CODES : A(B)

DESIGNED ORG.: Fort Wayne District

Beautification / Wildflowers

I-70 and Wilbur Wright Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Jeanette Wilson / Jeanette WilsonMAP ID: 

DES: 0401293

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-29213

PRE QUAL CODES : E(J)

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-74 and SR 44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Jeanette Wilson / Jeanette WilsonMAP ID: 

DES: 0401289

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  I-74

CONTRACT: R-29240

PRE QUAL CODES : E(J)

DESIGNED ORG.: Landscaping Section

Bike/Pedestrian Facilities

Reassemble Fountain Co #7 for use in trail system, NBI# 2300005

Fed Proj Num: 

R/W CLEAR: 08/25/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/28/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500823

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  ST-1012

CONTRACT: R-29339

PRE QUAL CODES : D(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bike/Pedestrian Facilities

Walk of Excellence,  long Wildcat Creek from Main St to Waterworks Park (Ph 2)

Fed Proj Num: 

R/W CLEAR: 10/07/2003  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/02/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0101099

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-29572

PRE QUAL CODES : D(A)

DESIGNED ORG.: Schmidt Associates

New Road Construction

CR 100 N (New Road) from SR 47 (at CR 150 N) to Whitlock Ave

Fed Proj Num: 

R/W CLEAR: 07/17/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/14/2007RESPONSIBLE: RFC-Mike Wink / John WrightMAP ID: 

DES: 0500902

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  IR-1001

CONTRACT: R-29678

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Program Development Division

Demolition, Remove Buildings,Foundations

From approx 500 meters N of SR 46/Riley Rd to I-70 (Phase IVA)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 036

DES: 0710546

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  PR-641

CONTRACT: R-29914

PRE QUAL CODES : C(B), E(T)

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From I-69 to 2.44 miles N of SR 32/SR 38 End of Dual Lanes

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/02/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0200164

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: RS-26390

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Preventive Maintenance

From SR 9 to 2.01 miles E of SR 9(Entrance to Mounds State Park)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/02/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0200172

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-232

CONTRACT: RS-26398

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Preventive Maintenance

SR 13 to SR 213

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/02/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0300477

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Grant DISTRICT: Greenfield

ROUTE:  US-35

CONTRACT: RS-27548

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Preventive Maintenance

SR 9/SR 67 to 3.67 mi W of SR 3(WCL of Sulphur Springs)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/02/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0300478

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: RS-28002

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Functional

SR 13 to SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0501200

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SR-14

CONTRACT: RS-28596

PRE QUAL CODES : B(A)

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Preventive Maintenance

SR 135 to SR 64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600263

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-337

CONTRACT: RS-28819

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

HMA Overlay, Functional

From 4.68 miles N to 6.48 miles N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600634

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  SR-59

CONTRACT: RS-29204

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Vincennes District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From Kentucky state line to Ohio state line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0501180

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  I-275

CONTRACT: RS-29473

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

On SR 218 from SR 9 to SR 3, Huntington Co

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710331

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  SR-218

CONTRACT: RS-29839

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Traffic Signals Modernization

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Jane Twaddle / Jane TwaddleMAP ID: 

DES: 0600661

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: T-29197

PRE QUAL CODES : E(A)

DESIGNED ORG.: Seymour District - (New)

Traffic Signals Modernization

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Jane Twaddle / Jane TwaddleMAP ID: 

DES: 0600662

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: T-29198

PRE QUAL CODES : E(A)

DESIGNED ORG.: Seymour District - (New)

New Signal Installation

Wicker Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Craig Allman / Joyce StoneMAP ID: 

DES: 0600578

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Marion DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: T-29200

PRE QUAL CODES : E(A)

DESIGNED ORG.: Seymour District

Traffic Signals Modernization

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Jane Twaddle / Jane TwaddleMAP ID: 

DES: 0600664

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: T-29202

PRE QUAL CODES : E(A)

DESIGNED ORG.: Seymour District - (New)

Its Traffic Management Systems

Install flasher lights on each Hwy Advisory Radio sign (statewide)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Ryan Gallagher /MAP ID: 

DES: 0710094

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Multiple Districts

ROUTE:  SP-VARI

CONTRACT: T-29772

PRE QUAL CODES : E(A)

DESIGNED ORG.: Operations Support Division
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Lighting Maintenance

Overhead lighting maintenance, various locations in Crawfordsville district

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/30/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0710615

KIN: 

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  VA-VARI

CONTRACT: TM-29963

PRE QUAL CODES : E(A), 0165

DESIGNED ORG.: 

Bridge Replacement, Other Construction

Bridge over Little Buck Creek on Shelbyville Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 10/03/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 9881710

KIN: 

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1000

CONTRACT: B-27199

PRE QUAL CODES : D(A)

DESIGNED ORG.: MS Consultants, Inc.

Roadside Maintenance, Herbicide Treatmnt

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710691

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: M-30055

PRE QUAL CODES : E(N)

DESIGNED ORG.: 

Roadside Maintenance, Mowing

I-80/94 from RP:0+00 to RP:45+75 

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/07/2007RESPONSIBLE: RFC-Amber Tibbs /MAP ID: 

DES: 0710708

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Various DISTRICT: LaPorte

ROUTE:  I-94

CONTRACT: M-30096

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

Roadside Maintenance, Mowing

US 24 Bypass; SR-29; US-35 in Logansport

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/07/2007RESPONSIBLE: RFC-Mindy Foster /MAP ID: 

DES: 0710709

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Various DISTRICT: LaPorte

ROUTE:  MS-MIS

CONTRACT: M-30097

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

Roadside Maintenance, Mowing

I-65 in Lake, Newton and Jasper Counties from 201.007 to 261.094

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/07/2007RESPONSIBLE: RFC-Amber Tibbs /MAP ID: 

DES: 0710712

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Various DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: M-30098

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

Roadside Maintenance, Mowing

 - SR-2, SR-331 and US 31 in LaPorte, St. Joe, Marshall, & Fulton Counties

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/07/2007RESPONSIBLE: RFC-Mindy Foster /MAP ID: 

DES: 0710713

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Various DISTRICT: LaPorte

ROUTE:  MS-MIS

CONTRACT: M-30099

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

Page 8 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Buildings

Welcome and Interpretive Center

Fed Proj Num: 

R/W CLEAR: 06/08/2004  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101350

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Perry DISTRICT: Vincennes

ROUTE:  SR-37

CONTRACT: R-27779

PRE QUAL CODES : E(O)

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Added Travel Lanes

St Joe Center Rd from St Joe Rd to Reed Rd

Fed Proj Num: 

R/W CLEAR: 07/17/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 08/01/2007RESPONSIBLE: RFC-Mike Fitch / Jeffrey DrakeMAP ID: 

DES: 9786090

KIN: 

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1000

CONTRACT: R-28315

PRE QUAL CODES : A(B), C(B), E(E)

DESIGNED ORG.: Bonar Group

Railroad Work

0.01 mile E of SR 121

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-Terry Summers / To Be AssignedMAP ID: 

DES: 0011830

KIN: 3774

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28527

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At Grand Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 

DES: 0300440

KIN: 3774

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28527

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Greenfield District - (New)

Utility Relocation

From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-To Be Assigned /MAP ID: 

DES: 0600817

KIN: 3774

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28527

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: 

Pavement Repair Or Rehabilitation

From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

Fed Proj Num: 

R/W CLEAR: 05/16/2007  C

L/A CODE: 4433

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9802590

KIN: 3774

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28527

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Bridge Replacement, Concrete

US 27 over Hannah Creek

Fed Proj Num: 

R/W CLEAR: 02/01/2006  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-Terry Summers / Hasmukh PatelMAP ID: 

DES: 0101135

KIN: 3981

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28772

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Beam, Longest & Neff, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Signing

From 6.14 km S of SR 44 to 1.29 km S  of SR 44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-Terry Summers / Surendra PatelMAP ID: 

DES: 0101136

KIN: 3981

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28772

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Road Rehabilitation (3R/4R Standards)

Fr 3.81 I. S. of SR 44 to .31 S of SR 44

Fed Proj Num: 

R/W CLEAR: 08/27/2007  C

L/A CODE: 4115

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-Terry Summers / Hasmukh PatelMAP ID: 

DES: 9901280

KIN: 3981

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28772

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Intersect. Improv. W/ Added Turn Lanes

Approx 2 miles N of SR 234 at CR 1000N

Fed Proj Num: 

R/W CLEAR: 03/20/2007  C

L/A CODE: 4364

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901400

KIN: 

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: R-28922

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersect. Improv. W/ Added Turn Lanes

At various locations from Hendricks/Marion County Line to I-465

Fed Proj Num: 

R/W CLEAR: 08/16/2006  C

L/A CODE: 3890

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/30/2007RESPONSIBLE: RFC-Ed Tang / Ed TangMAP ID: 

DES: 9502272

KIN: 4864

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-29409

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: VS Engineering, Inc.

Traffic Signals Modernization

At Camby Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/30/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 9710700

KIN: 4864

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-29409

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: VS Engineering, Inc.

Traffic Signals Modernization

At High School Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/30/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 9710710

KIN: 4864

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-29409

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: VS Engineering, Inc.

Intersection Improvement

At Porter/Laporte County Line Rd, 1.14 miles W of SR 2

Fed Proj Num: 

R/W CLEAR: 04/10/2007  C

L/A CODE: 4265

DESIGNED BY: State

READY FOR CONTRACT: 07/17/2007RESPONSIBLE: RFC-Molly Mooney / Hasmukh PatelMAP ID: 

DES: 9703410

KIN: 

RELINQ REQ: No

LETTING DATE: 11/28/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-6

CONTRACT: R-29773

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Consoer Townsend Envirodyne Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Enhancement

Rehab LaPorte Train Depot - Phase 3

Fed Proj Num: 

R/W CLEAR: 06/22/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/04/2007RESPONSIBLE: RFC-Greg Broz /MAP ID: 

DES: 0600387

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  VA-VARI

CONTRACT: R-29845

PRE QUAL CODES : E(O)

DESIGNED ORG.: Troyer Group

Demolition, Remove Buildings,Foundations

From I-65 to 3.23 miles W of SR 39

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 014

DES: 0710545

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  SR-28

CONTRACT: R-29913

PRE QUAL CODES : E(T)

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From SR 1 to US 27

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/09/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0300080

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: RS-27045

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Preventive Maintenance

From 1.33 mi E of I-465 (Post Rd) to 4.86 mi E of SR 9(CR 500E)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/09/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0300483

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: RS-28004

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Functional

US 231 N jct (Haysville) to 0.92 mile W of SR 145

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0500721

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  SR-56

CONTRACT: RS-28659

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

HMA Overlay, Functional

3.36 miles E of US 231 to SR 245 E jct at St Claus

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400867

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-162

CONTRACT: RS-28665

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

College Mall Rd to SR-446

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600603

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: RS-29175

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

PCCP Patching

.3 miles E of Agrico Lane to US-31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0600604

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Jackson DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: RS-29176

PRE QUAL CODES : A(B), E(Q)

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

US-31 to Hayden Pike

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0600739

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: RS-29287

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District - (New)

HMA Overlay, Preventive Maintenance

1.44 miles N of SR 67 to 5.92 miles N of SR 550

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710484

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: RS-29866

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

Signing

I-70W from SR 267 to Airport Expressway and I-465 between US 36 and SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/28/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0500839

KIN: 4708

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: T-29051

PRE QUAL CODES : E(D)

DESIGNED ORG.: Edwards and Kelcey

Lighting

I-70W from SR 267 to I-465 and I-465 between US 40 and SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/28/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0500840

KIN: 4708

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: T-29051

PRE QUAL CODES : E(D)

DESIGNED ORG.: Edwards and Kelcey

Pavement Markings

I-70W from SR 267 to I-465 and I-465 between US 40 and SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/28/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0500841

KIN: 4708

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: T-29051

PRE QUAL CODES : E(D)

DESIGNED ORG.: Edwards and Kelcey

Signing

Indianapolis Airport Mid Terminal signs

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/28/2007RESPONSIBLE: RFC-Alfredo Hanza /MAP ID: 

DES: 0710213

KIN: 4708

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Hendricks DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: T-29051

PRE QUAL CODES : E(D)

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #70 over Little Vermillion River on CR 250W

Fed Proj Num: 

R/W CLEAR: 03/15/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Shakeel Baig / Hasmukh PatelMAP ID: 

DES: 9786830

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vermillion DISTRICT: Crawfordsville

ROUTE:  IR-1000

CONTRACT: B-27434

PRE QUAL CODES : D(A)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Bridge Painting

Various in Crawfordsville district

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/06/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0600046

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  VA-VARI

CONTRACT: B-28646

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Bridge Painting

Various in Crawfordsville district

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/06/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0600047

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  VA-VARI

CONTRACT: B-28647

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Flashers, Modernize

At CR 965W

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0400986

KIN: 1675

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: B-29013

PRE QUAL CODES : C(B)

DESIGNED ORG.: Signals

Environmental Mitigation

Bridge over Maucks Pond Area Tern Bar Slough Site

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0710575

KIN: 1675

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: B-29013

PRE QUAL CODES : C(B)

DESIGNED ORG.: 

Environmental Mitigation

Over Mauchs Pold Area, McCormick Site

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0710576

KIN: 1675

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: B-29013

PRE QUAL CODES : C(B)

DESIGNED ORG.: 

New Road Construction, HMA

Indiana approach to bridge over Wabash River at Mt Carmel, Illinois

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 4347

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-William Dittrich / John HardestyMAP ID: 

DES: 9802702

KIN: 1675

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: B-29013

PRE QUAL CODES : C(B)

DESIGNED ORG.: Design Squad 2
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Replacement

Bridge #199 over Mill Creek on CR 1300S

Fed Proj Num: 

R/W CLEAR: 10/11/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Shakeel Baig / Mary DohertyMAP ID: 

DES: 0200745

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Putnam DISTRICT: Crawfordsville

ROUTE:  IR-1002

CONTRACT: B-29533

PRE QUAL CODES : D(A)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Bridge Painting

US 30 - over SR 15; US 30 over Conrail RxR E of SR 15; I-469 over US 30/SR 930

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0700003

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: B-29830

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Environmental Mitigation

From SR 162 to SR 62 (Phase IVA)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Vladimir IlyinMAP ID: 215

DES: 0400553

KIN: 0040

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: 

New Road Construction

From SR 162 to SR 62 (Phases IVA )

Fed Proj Num: 

R/W CLEAR: 07/05/2005  C

L/A CODE: 3099

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 215

DES: 926136B

KIN: 0040

RELINQ REQ: Yes

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

New Br, P.T.Comp.Cont.Pres.Conc.Bulb T

Bridge over Southern Railroad, 1.3 miles S of SR 62

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 215

DES: 9300440

KIN: 0040

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

New Br, P.T.Comp.Cont.Pres.Conc.Bulb T

Bridge over Little Pigeon Creek, 1.12 miles S of SR 62

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 215

DES: 9300460

KIN: 0040

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

New Br, Precast 3 Sided Culvert

Bridge over Untributary Little Pigeon Creek, 2.21 miles S of SR 62

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 215

DES: 9900461

KIN: 0040

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-27925

PRE QUAL CODES : A(B), C(B)

DESIGNED ORG.: HNTB Corporation

Page 14 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Casey Road (CR 725 W) (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza /MAP ID: 183

DES: 0300239

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: 

Added Travel Lanes, HMA

From just E of SR 261 to French Island Trail (former SR 662) -Phase II

Fed Proj Num: 

R/W CLEAR: 01/27/2006  C

L/A CODE: 3560

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-John Jordan / Susan GilbertMAP ID: 183

DES: 922074A

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Sharon Rd (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 183

DES: 9600080

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

Flashers, Modernize

At Lincoln Ave(Phase II) (includes underground work)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 183

DES: 9600100

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

New Sign Installation

From just E of SR 261 to SR 662 (French Island Trail) (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 183

DES: 9602000

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

Flashers, Modernize

At SR 662

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 183

DES: 972074B

KIN: 1980

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-29899

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Woolpert Consultants

Roadside Maintenance, Herbicide Treatmnt

On various roads in the Fort Wayne district

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0700002

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: M-29831

PRE QUAL CODES : E(N)

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Roadside Maintenance, Mowing

SR 3, SR 9, US 24 in Huntington,  Allen, DeKalb Co

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710458

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: M-29836

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

Institution & Park Road Maintenance

Lincoln State Park ampitheater parking lot and road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/03/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710578

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SP-PARK

CONTRACT: M-30044

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Debris Removal From Channel

Variious locations within the Crawfordsville District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/02/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0710666

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SP-VARI

CONTRACT: M-30061

PRE QUAL CODES : C(B), 0117

DESIGNED ORG.: 

Median Construction

From 7.56 miles W to 6.66 miles W of US 231

Fed Proj Num: 

R/W CLEAR: 12/20/2006  C

L/A CODE: 4039

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Randy Tabler / Hasmukh PatelMAP ID: 

DES: 9607970

KIN: 9043

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Daviess DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: R-25977

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Small Structure, Replacement

0.25 mile W of SR 69 N in Mt Vernon

Fed Proj Num: 

R/W CLEAR: 04/05/2006  C

L/A CODE: 3488

DESIGNED BY: State

READY FOR CONTRACT: 09/13/2007RESPONSIBLE: RFC-Anne Rearick / Corey PresslerMAP ID: 

DES: 9304260

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Posey DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-26456

PRE QUAL CODES : E(E)

DESIGNED ORG.: Design Squad 4

Beautification / Wildflowers

US 31 and I-465 S interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/31/2007RESPONSIBLE: RFC-Terry Summers / Richard PhillabaumMAP ID: 

DES: 0300641

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: R-27716

PRE QUAL CODES : E(J)

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-74 and SR 9 interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/04/2007RESPONSIBLE: RFC-Terry Summers / Richard PhillabaumMAP ID: 

DES: 0300642

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  I-74

CONTRACT: R-27717

PRE QUAL CODES : E(J)

DESIGNED ORG.: Landscaping Section
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Beautification / Wildflowers

I-70 and US 40 interchange in Richmond - wildflowers and native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/04/2007RESPONSIBLE: RFC-Terry Summers / Richard PhillabaumMAP ID: 

DES: 0300643

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27718

PRE QUAL CODES : E(J)

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-70 and SR 3 interchange - wildflower/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/04/2007RESPONSIBLE: RFC-Terry Summers / Richard PhillabaumMAP ID: 

DES: 0300644

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27719

PRE QUAL CODES : E(J)

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-69 and SR 332 interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/04/2007RESPONSIBLE: RFC-Terry Summers / Richard PhillabaumMAP ID: 

DES: 0300645

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: R-27720

PRE QUAL CODES : E(J)

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-69 and SR 13 Interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/04/2007RESPONSIBLE: RFC-Terry Summers / Richard PhillabaumMAP ID: 

DES: 0300647

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: R-27722

PRE QUAL CODES : E(J)

DESIGNED ORG.: Landscaping Section

Curve Correction

1.96 miles and 4.09 miles W of SR 526 at Tippecanoe CR 300W and 500W

Fed Proj Num: 

R/W CLEAR: 12/29/2006  C

L/A CODE: 4166

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9801040

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-26

CONTRACT: R-28701

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Small Structure Replacement

Over Franklin Creek, 2.76 miles E of SR 1

Fed Proj Num: 

R/W CLEAR: 01/29/2007  C

L/A CODE: 4333

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Scott Bailey / Jeffrey DrakeMAP ID: 

DES: 9901580

KIN: 3935

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-28787

PRE QUAL CODES : C(B), E(E)

DESIGNED ORG.: MS Consultants, Inc.

Small Structure Replacement

Over Cold Run Creek, 6.54 miles E of SR 1

Fed Proj Num: 

R/W CLEAR: 08/21/2006  C

L/A CODE: 4332

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Scott Bailey / Jeffrey DrakeMAP ID: 

DES: 9901590

KIN: 3935

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-28787

PRE QUAL CODES : C(B), E(E)

DESIGNED ORG.: MS Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From Fountain/Montgomery County Line to W end of bridge over Sugar Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0501067

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  US-136

CONTRACT: R-28854

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Traffic Signals Modernization

At Honey Creek Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0003390

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Traffic Signals Modernization

At US 41 (S jct)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0003400

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Overhead Sign Repair

From 4.2 miles S of US 41 to US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Pete Kopetski / Surendra PatelMAP ID: 

DES: 0003490

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Traffic Signals Modernization

At Margaret Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0201335

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Road Rehabilitation (3R/4R Standards)

S of Terre Haute from 4.2 miles S of US 41 to US 41

Fed Proj Num: 

R/W CLEAR: 12/01/2007  U

L/A CODE: 4165

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Pete Kopetski / Hasmukh PatelMAP ID: 

DES: 9608940

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Railroad Crossing

Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Larry Metz / Jeff ClantonMAP ID: 

DES: 9900770

KIN: 3727

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At CR 700N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Gary Bowser / David BoruffMAP ID: 327

DES: 0200392

KIN: 4080

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: R-28971

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Earth Tech, Inc.

Utility Relocation

From 0.1 mile N of I-74 to 0.5 mile N of I-74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0710617

KIN: 4080

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: R-28971

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: 

Median Construction

From 0.1 mile N of I-74 to 0.5 mile N of I-74

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4397

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 327

DES: 9608930

KIN: 4080

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: R-28971

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Earth Tech, Inc.

Traffic Signals Modernization

At Second Street and Main Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 

DES: 0200245

KIN: 4055

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28985

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Sign Modernization (Series Of Units)

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Terry Summers / Lalit GargMAP ID: 

DES: 0200246

KIN: 4055

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28985

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Road Rehabilitation (3R/4R Standards)

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

Fed Proj Num: 

R/W CLEAR: 06/19/2006  C

L/A CODE: 4211

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9706570

KIN: 4055

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28985

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Small Structure, Replacement

Over McCloskey Ditch, 0.82 mile S of S jct with SR 218

Fed Proj Num: 

R/W CLEAR: 06/26/2007  C

L/A CODE: 4291

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Mike Yacullo / Hasmukh PatelMAP ID: 

DES: 9611250

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  SR-29

CONTRACT: R-29046

PRE QUAL CODES : C(B), E(E)

DESIGNED ORG.: ASA Engineering Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pipe Lining

7.55 miles N of US 52

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Jane Twaddle /MAP ID: 

DES: 0600644

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  SR-101

CONTRACT: R-29195

PRE QUAL CODES : E(E), 0192

DESIGNED ORG.: 

Pipe Lining

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Jane Twaddle /MAP ID: 

DES: 0600666

KIN: 4929

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: R-29208

PRE QUAL CODES : E(E), 0192

DESIGNED ORG.: 

Pipe Lining

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Jane Twaddle /MAP ID: 

DES: 0710001

KIN: 4929

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Washington DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: R-29208

PRE QUAL CODES : E(E), 0192

DESIGNED ORG.: 

Road Reconstruction (3R/4R Standards)

CR 600E, from US 24 Bypass to appx 1500' S of CR 600E and Old US 24

Fed Proj Num: 

R/W CLEAR: 06/18/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Greg Broz / Bruno CanzianMAP ID: 

DES: 0400032

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  IR-1001

CONTRACT: R-29471

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Pavement Replacement, Small Town

285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0300600

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Blackford DISTRICT: Fort Wayne

ROUTE:  SR-26

CONTRACT: RS-27302

PRE QUAL CODES : B(A), E(F)

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Preventive Maintenance

SR 70 S jct to 0.44 mi  S of SR 62 N jct (Brown St in Dale)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 09/13/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400846

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: RS-28223

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

On SR 56 from 4th St to the Railroad Tracks at US-50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0600260

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: RS-28816

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Resurface over Asphalt Pavement

From I-74 4- Lane to SR 28 (Attica)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0600109

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Fountain DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: RS-29141

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

SR 3 to Newpoint interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0501246

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  I-74

CONTRACT: RS-29207

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

From CR 550 S to SR 14

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Corey Schamberger /MAP ID: 

DES: 0500274

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Pulaski DISTRICT: LaPorte

ROUTE:  US-35

CONTRACT: RS-29525

PRE QUAL CODES : B(A)

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

US 33 to SR 4

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0600346

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-13

CONTRACT: RS-29829

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From US 6 E jct to the Noble/Lagrange County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710349

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: RS-29838

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

SR 9; from US 33 to US 6 (Except within Albion City Limits)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710333

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  SR-9

CONTRACT: RS-29841

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Traffic Signals

I-74 WB Exit ramp and Morristown Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600725

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: T-29264

PRE QUAL CODES : B(A), E(A)

DESIGNED ORG.: Greenfield District - (New)
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

Various locations in the Vincennes district

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/02/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710039

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  VA-VARI

CONTRACT: TM-29938

PRE QUAL CODES : E(A)

DESIGNED ORG.: 

Traffic Signals Modernization

At SR 37 S jct

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710603

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: TM-30046

PRE QUAL CODES : E(A), 0165

DESIGNED ORG.: 

New Br, Precast 3 Sided Culvert

0.74 mile N of US 421

Fed Proj Num: 

R/W CLEAR: 11/23/2004  C

L/A CODE: 4024

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/05/2007RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9801710

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  SR-29

CONTRACT: B-27254

PRE QUAL CODES : D(A), 0103

DESIGNED ORG.: H. Stewart Kline & Assoc.

Utility Relocation

Over Wolf Lake Channel, 0.9 mile E of the Illinois State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0600804

KIN: 4854

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-12

CONTRACT: B-28704

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Utility Relocation

Over Wolf Lake Channel, 0.9 mile E of the Illinois State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Mike Yacullo /MAP ID: 

DES: 0710529

KIN: 4854

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-12

CONTRACT: B-28704

PRE QUAL CODES : 

DESIGNED ORG.: 

Small Structure, Replacement

Over Wolf Lake Channel, 0.9 mile E of the Illinois State Line

Fed Proj Num: 

R/W CLEAR: 10/26/2006  C

L/A CODE: 4391

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Mike Yacullo / Hasmukh PatelMAP ID: 

DES: 9611260

KIN: 4854

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-12

CONTRACT: B-28704

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Bridge Deck Overlay

Bridge over White River, 0.66 mile N of SR 32 S jct

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/12/2007RESPONSIBLE: RFC-Terry Summers / Stephanie WagnerMAP ID: 

DES: 0400301

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: B-28800

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Overlay

CR 1050E bridge over I-70, 2.92 miles W of SR 109

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/03/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0400966

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: B-28921

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Bridge Rehabilitation Or Repair

Bridge over I-69 on CR 200N, 2.52 miles S of SR 127

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/11/2007RESPONSIBLE: RFC-To Be Assigned / William RichterMAP ID: 

DES: 0101522

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: B-29100

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Historical Site Preservation

Bridge over Laughery Creek on SR 56 at Ohio/Dearborn County Line

Fed Proj Num: 

R/W CLEAR: 01/25/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-John Graf / Steve DilkMAP ID: 

DES: 9607780

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: B-29598

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Bridge Maintenance And Repair

At various bridges throughout the Fort Wayne district

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/17/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0700001

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: B-29833

PRE QUAL CODES : 

DESIGNED ORG.: 

Demolition, Remove Buildings,Foundations

From just S of 12th Street to just N of SR 933

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 4382

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 127

DES: 0710256

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-331

CONTRACT: IR-29726

PRE QUAL CODES : 

DESIGNED ORG.: 

Demolition, Remove Buildings,Foundations

From just S of 12th Street to just N of SR 933

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 4821

DESIGNED BY: State

READY FOR CONTRACT: 10/03/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 127

DES: 0710257

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-331

CONTRACT: IR-29727

PRE QUAL CODES : 

DESIGNED ORG.: 

Demolition, Remove Buildings,Foundations

From I-65 to CR 450 N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/08/2008RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 098

DES: 0710872

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-25

CONTRACT: IR-30250

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Institution & Park Road Maintenance

Patoka Lake State Rec Area

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710579

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  SP-VARI

CONTRACT: M-30045

PRE QUAL CODES : 

DESIGNED ORG.: 

Guardrail, Maintenance Or Repair

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/12/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0710669

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SP-VARI

CONTRACT: M-30052

PRE QUAL CODES : 

DESIGNED ORG.: 

PCCP Cleaning and Sealing Joints

0.97 mile N of SR 60 N jct to US 50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710651

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  SR-37

CONTRACT: M-30062

PRE QUAL CODES : 

DESIGNED ORG.: 

Intersection Improvement

At Whiteland Rd (Main St)

Fed Proj Num: 

R/W CLEAR: 05/14/2007  C

L/A CODE: 3838

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Bill Read / Jeffrey DrakeMAP ID: 

DES: 9611730

KIN: 3260

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: R-27267

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Traffic Signals Modernization

At Whiteland Rd (Main St)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 971173A

KIN: 3260

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: R-27267

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Small Structure, Replacement

Over Little Indian Creek (Conn Ditch), 1.0 mile N of SR 16

Fed Proj Num: 

R/W CLEAR: 03/22/2006  C

L/A CODE: 4676

DESIGNED BY: State

READY FOR CONTRACT: 10/16/2007RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh PatelMAP ID: 

DES: 9966050

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  US-35

CONTRACT: R-29024

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

Sight Distance Improvement

At CR 500E

Fed Proj Num: 

R/W CLEAR: 07/05/2007  C

L/A CODE: 4296

DESIGNED BY: State

READY FOR CONTRACT: 10/04/2007RESPONSIBLE: RFC-John Wright / To Be AssignedMAP ID: 

DES: 9901090

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  SR-8

CONTRACT: R-29093

PRE QUAL CODES : 

DESIGNED ORG.: Troyer Group
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Resurface over Asphalt Pavement

Engle Lake Public Access Site

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710186

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  SP-PARK

CONTRACT: R-29551

PRE QUAL CODES : 

DESIGNED ORG.: 

Landscaping

Worthington Streetscape - SR 67, SR 157

Fed Proj Num: 

R/W CLEAR: 10/05/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/16/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401075

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  VA-VARI

CONTRACT: R-29757

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Road Reconstruction (3R/4R Standards)

Broadway (Old US 24) from 15th to 24th Street (Phase 1)

Fed Proj Num: 

R/W CLEAR: 03/30/2005  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Greg Broz / Gary MroczkaMAP ID: 

DES: 0500036

KIN: 4884

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: R-29780

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Road Reconstruction (3R/4R Standards)

Broadway (Old US 24) from 6th to15th Street (Phase 2)

Fed Proj Num: 

R/W CLEAR: 03/30/2005  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Greg Broz / Gary MroczkaMAP ID: 

DES: 0500037

KIN: 4884

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: R-29780

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Patch And Rehab Pavement

Inprovement and resurfacing of aquatic center's entrance and parking lot

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0710699

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SP-PARK

CONTRACT: R-30063

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

SR 70 to S jct SR 37; N jct SR 37 to 1.26 mi E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400849

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: RS-28228

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

SR 37 to 10.5 mi N SR 37 (Bristow)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400869

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Perry DISTRICT: Vincennes

ROUTE:  SR-145

CONTRACT: RS-28666

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

PCCP Cleaning and Sealing Joints

US 41 to I 164

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/17/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600497

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: RS-29139

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

HMA Overlay, Functional

From 0.67 miles W of Owen County Line to US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/17/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0501050

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SR-42

CONTRACT: RS-29143

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From SR 912 to Bridge St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Stephen Ritzler /MAP ID: 

DES: 0600252

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: RS-29722

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Resurface PCC Pavement (Partial 3/R Standards)

From .6 miles W of the W jct with SR 106 to .4 miles E of the E jct with 106

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Molly Mooney /MAP ID: 

DES: 0400206

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  US-6

CONTRACT: RS-29770

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

SR 18 to just S of Bus US 31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/17/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600345

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  US-31

CONTRACT: RS-29837

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

On US 20 from 900' E of CR 600 W to 500' W of 4th Street, LaGrange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/17/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710332

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: RS-29840

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Functional

SR 120; from 0.07 miles E of CR 325E (Reed Rd.-E of Fremont) to MI State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/17/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710334

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: RS-29842

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

SR 154 to SR 246

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/17/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710386

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  SR-63

CONTRACT: RS-29864

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

From SR 63 (N jct) to 0.7 mile N of SR 352

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0201396

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Warren DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: RS-29929

PRE QUAL CODES : 

DESIGNED ORG.: 

Raised Pavement Markings, Refurbished

Various locations in the Vincennes District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/16/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600758

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  VA-VARI

CONTRACT: T-29298

PRE QUAL CODES : 

DESIGNED ORG.: 

Signing Installation / Repair

SR 14 from SR 114 to SR 5 and on SR 18 from US 31 to W Limits of City of Marion

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Dana Plattner / Dana PlattnerMAP ID: 

DES: 0600821

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: T-29405

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Hardware Modernization

Traffic Signal Closed Loop System on US 40 and US 41 in Terre Haute

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0201332

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: TM-28439

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Traffic Signals Modernization

1.07 miles W of SR161 (CR 700W) and at SR161/CR 600W

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/05/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710601

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: TM-30047

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Replacement, Concrete

Bridge #148 over S Fork Little Raccoon Creek, 1.6 miles S of SR 236

Fed Proj Num: 

R/W CLEAR: 07/11/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Mike Wink / To Be AssignedMAP ID: 

DES: 9982390

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  IR-1000

CONTRACT: B-26680

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Scour Protection (Erosion)

Various bridges in the Greenfield District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/24/2007RESPONSIBLE: RFC-George Snyder /MAP ID: 

DES: 0300739

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: B-27313

PRE QUAL CODES : C(B)

DESIGNED ORG.: Bridge Rehab

Bridge Deck Overlay

Bridge over Kettle Creek, 0.47 mile E of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-George Snyder / Stephanie WagnerMAP ID: 

DES: 0200182

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Sullivan DISTRICT: Vincennes

ROUTE:  SR-48

CONTRACT: B-28446

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Br Repl, Pres.Conc.I-Beam(Simple Span)

Bridge #35 over Fall Creek on CR 450W (includes approaches)

Fed Proj Num: 

R/W CLEAR: 01/19/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 8700805

KIN: L052

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  IR-1000

CONTRACT: B-28681

PRE QUAL CODES : D(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

New Br, Comp.Cont.Pres.Conc.I-Beam

Bridge #33 over Fall Creek on CR 450W

Fed Proj Num: 

R/W CLEAR: 01/19/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 9485620

KIN: L052

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  IR-1000

CONTRACT: B-28681

PRE QUAL CODES : D(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

New Br, Precast 3 Sided Culvert

Bridge over UNT of White Lick Crk., 1.56 miles N of Morgan/Hendricks County Line

Fed Proj Num: 

R/W CLEAR: 11/22/2005  C

L/A CODE: 4455

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9900800

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: B-28741

PRE QUAL CODES : C(B), D(A), 0103

DESIGNED ORG.: HNTB Corporation

Bridge Deck Replacement

Bridge over Mississinewa River, 0.82 mile S of SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Stephanie WagnerMAP ID: 

DES: 0400303

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: B-28799

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Br Repl, Precast 3 Sided Culvert

Bridge over Williams Ditch, 4.53 miles E of US 421

Fed Proj Num: 

R/W CLEAR: 12/02/2004  C

L/A CODE: 4254

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9901780

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-8

CONTRACT: B-29026

PRE QUAL CODES : 

DESIGNED ORG.: Wilcox Professional Services, LLC
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Overlay

SB bridge over Redwood Creek, 1.99 miles S of SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Gary Bowser / George SnyderMAP ID: 

DES: 0400813

KIN: 4595

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Warren DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: B-29073

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Bridge Deck Overlay

NB bridge over Redwood Creek, 1.99 miles S of SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Gary Bowser / George SnyderMAP ID: 

DES: 0400817

KIN: 4595

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Warren DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: B-29073

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Bridge Replacement

Bridge #179 over Conrail RR on CR 460S

Fed Proj Num: 

R/W CLEAR: 10/19/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Kevin Loiselle / Kevin LoiselleMAP ID: 

DES: 0200742

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Owen DISTRICT: Seymour

ROUTE:  IR-1005

CONTRACT: B-29216

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

New Br, Welded Steel Thru Girder

New Bridge over Tanner's Creek in Lawrenceburg

Fed Proj Num: 

R/W CLEAR: 02/08/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-M. Sean Porter / M. Sean PorterMAP ID: 

DES: 0600726

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  ST-1001

CONTRACT: B-29261

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Bridge Rehabilitation Or Repair

Bridge #1014 over CSX Railroad on Calumet Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500093

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  IR-1019

CONTRACT: B-29340

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #354 over E Fk White Rv on CR 375W, approx 1 mi NW of Vallonia; old #193

Fed Proj Num: 

R/W CLEAR: 07/07/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 10/26/2007RESPONSIBLE: RFC-Roger Devore / Jeffrey DrakeMAP ID: 

DES: 9506230

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Jackson DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: B-29505

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Enhancement

Rehabilitation of Martin County Bridge #68

Fed Proj Num: 

R/W CLEAR: 10/25/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Steve Dilk /MAP ID: 

DES: 9981590

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Martin DISTRICT: Vincennes

ROUTE:  ST-1000

CONTRACT: B-29601

PRE QUAL CODES : 

DESIGNED ORG.: WTH Engineering
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Bicycle/Pedestrian Bridge across St Joseph River parallel to SR 930

Fed Proj Num: 

R/W CLEAR: 07/17/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500874

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1011

CONTRACT: B-29603

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Rehabilitation Or Repair

Rehab Joan Marchand Bridge for use in the Pigeon Creek Greenway system Ohio St

Fed Proj Num: 

R/W CLEAR: 10/25/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401193

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  IR-1004

CONTRACT: B-29642

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Landscaping

I-70 and US 41 - Interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/19/2007RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh PatelMAP ID: 

DES: 0400815

KIN: 4100

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: IR-28975

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Landscaping

I-70 and US 41 interchange - NW quadrant pit

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh PatelMAP ID: 

DES: 0400816

KIN: 4100

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: IR-28975

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Signs, Lighting, Signals And Markings

EB and WB Ramps at US 41

Fed Proj Num: 

R/W CLEAR: 12/07/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 027

DES: 0710292

KIN: 4100

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: IR-28975

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Interchange Modification

At US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Kenneth Franklin / Gary MroczkaMAP ID: 027

DES: 9804330

KIN: 4100

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: IR-28975

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Traffic Signals Modernization

At Rooker Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Greg Kicinski / Jesse G. PetersMAP ID: 067

DES: 0100822

KIN: 3942

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  SR-144

CONTRACT: IR-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Sign Installation

From 0.35 km E of SR 67 to Johnson Road (CR 400E)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAP ID: 067

DES: 0100823

KIN: 3942

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  SR-144

CONTRACT: IR-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Median Construction

From 0.35 km E of SR 67 to Johnson Rd (CR 400E)

Fed Proj Num: 

R/W CLEAR: 12/01/2007  U

L/A CODE: 4325

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 067

DES: 9902960

KIN: 3942

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  SR-144

CONTRACT: IR-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Noise Abatement

From US 40 to I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Louis Feagans /MAP ID: 

DES: 0500855

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29984

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Replacement

Bridge on 21st St over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829512

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-30026

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Demolition, Remove Buildings,Foundations

From I-64 via SR 57 corridor to 1.77 miles N of I-64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Frank Litherland /MAP ID: 294

DES: 0710889

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: IR-30299

PRE QUAL CODES : 

DESIGNED ORG.: 

Wedge And Level

Various locations on Purdue campus

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Asfahan U Khan / Gary BowserMAP ID: 

DES: 0400569

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SP-VARI

CONTRACT: M-27747

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Patch And Rehab Bituminous Pavement

Road to Abe Martin Lodge & 4 parking lots, road from saddle barn to Aynes House

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710408

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SP-PARK

CONTRACT: M-29793

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Patch And Rehab Bituminous Pavement

Buffalo Ridge Campground road, parking lots and campsite pads

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710409

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SP-PARK

CONTRACT: M-29794

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Patch And Rehab Bituminous Pavement

Various locations within the McCormick's Creek State Park

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 10/25/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710410

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Owen DISTRICT: Seymour

ROUTE:  SP-PARK

CONTRACT: M-29795

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Roadside Maintenance, Mech.Sweeping

Various Interstates in the Greenfield District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/17/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710626

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-29985

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Roadside Maintenance, Herbicide Treatmnt

Various areas in the Greenfield District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/17/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710628

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-29986

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Patch And Rehab Pavement

From 8.42 mi E of SR 1(Morton St) to 8.95 mi E of SR 1(Mattie Harris Rd)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710677

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: M-30042

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Roadside Maintenance, Herbicide Treatmnt

Various road in Greenfield District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/18/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710819

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-30186

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Railroad Work

Relocation of Railroad lines at Gary/Chicago Airport

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0501143

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1024

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At Roosevelt Rd, 4.1 miles N of SR 4

Fed Proj Num: 

R/W CLEAR: 10/31/2006  C

L/A CODE: 4220

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Molly Mooney / Charles PellerMAP ID: 

DES: 8571920

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-31

CONTRACT: R-24064

PRE QUAL CODES : 

DESIGNED ORG.: Laporte Dist Coordinators

Enhancement

Rehabilitation of old NYC Railroad Depot

Fed Proj Num: 

R/W CLEAR: 03/24/2003  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0089280

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1000

CONTRACT: R-27109

PRE QUAL CODES : 

DESIGNED ORG.: 

Flashers, Modernize

At Quince Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/29/2007RESPONSIBLE: RFC-Jim Powers / Shahpor ShahbahramiMAP ID: 

DES: 0002700

KIN: 3893

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: R-28277

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Intersect. Improv. W/ Added Turn Lanes

At Quince Rd

Fed Proj Num: 

R/W CLEAR: 09/25/2007  C

L/A CODE: 4161

DESIGNED BY: State

READY FOR CONTRACT: 10/29/2007RESPONSIBLE: RFC-Jim Powers / Hasmukh PatelMAP ID: 

DES: 8351230

KIN: 3893

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: R-28277

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Intersection Improvement

At US 12 and US 20

Fed Proj Num: 

R/W CLEAR: 05/13/2005  C

L/A CODE: 4125

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-John Wright / Lisa Egler-KellemsMAP ID: 

DES: 9703430

KIN: 3307

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-520

CONTRACT: R-28309

PRE QUAL CODES : 

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Flashers, Modernize

At US 12

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Alfredo Hanza / Dave HunterMAP ID: 

DES: 980343A

KIN: 3307

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-520

CONTRACT: R-28309

PRE QUAL CODES : 

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Intersection Improvement

At Lake Rd

Fed Proj Num: 

R/W CLEAR: 09/21/2005  C

L/A CODE: 4190

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Ed Tang / Lisa Egler-KellemsMAP ID: 

DES: 8572050

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: R-28834

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Sign Installation

From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunayMAP ID: 

DES: 0100910

KIN: 3602

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS

Replace Superstructure

Bridge over Snapp Creek, 0.82 mile N of US 50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Wayne Dittelberger / Dawn ReplogleMAP ID: 

DES: 9702750

KIN: 3602

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS

Rubblize PCCP & HMA Overlay

Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67

Fed Proj Num: 

R/W CLEAR: 09/03/1997  N

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Wayne Dittelberger / Al DeLaunayMAP ID: 

DES: 9707140

KIN: 3602

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS

Road Reconstruction (3R/4R Standards)

169th St., from Southeastern Ave to Lindberg, Phase III

Fed Proj Num: 

R/W CLEAR: 08/22/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0201176

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1011

CONTRACT: R-28905

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Program Development Division

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Mud Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 0006610

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Thorpe Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 0006620

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Bridge Deck Overlay

Bridge over Fall Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Beth A. CarterMAP ID: 

DES: 0006630

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

From jct SR 13 to I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Lalit GargMAP ID: 

DES: 0006640

KIN: 3884

RELINQ REQ: Yes

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Small Structure Replacement

2.56 miles E of I-69

Fed Proj Num: 

R/W CLEAR: 04/15/2006  N

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 0013940

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Utility Relocation

Michigan St from Merrill to Madison(future SR 238 routing)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Matt Thomas /MAP ID: 

DES: 0400570

KIN: 3884

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: 

Road Rehabilitation (3R/4R Standards)

From jct SR 13 to I-69

Fed Proj Num: 

R/W CLEAR: 11/01/2007  R

L/A CODE: 4095

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9706600

KIN: 3884

RELINQ REQ: Yes

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: USI Consultants, Inc.

Pavement Replacement, Small Town

Michigan St from Merrill to Madison(future SR 238 routing)

Fed Proj Num: 

R/W CLEAR: 12/18/2003  C

L/A CODE: 4135

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9706630

KIN: 3884

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: The Corradino Group

Environmental Mitigation

CR 50/CR 127 intersection, 1.25 mi N of US 6

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-To Be Assigned /MAP ID: 

DES: 0400910

KIN: 2175

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  IR-1025

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

Signing

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-To Be Assigned / Surendra PatelMAP ID: 

DES: 0500835

KIN: 2175

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Replacement, HMA

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

Fed Proj Num: 

R/W CLEAR: 07/25/2007  C

L/A CODE: 3627

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-To Be Assigned / Wes SmithMAP ID: 

DES: 8354420

KIN: 2175

RELINQ REQ: Yes

LETTING DATE: 02/06/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

Traffic Signals Modernization

At US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-To Be Assigned / Alfredo HanzaMAP ID: 

DES: 9601440

KIN: 2175

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Enhancement

Iron Fence and Brick Pillars at IN State Frgrds along Fall Creek & 38th Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0100671

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SP-FAIR

CONTRACT: R-29050

PRE QUAL CODES : 

DESIGNED ORG.: Rundell Ernstberger Associates

Intersection Improvement

At CR 825E (Indiana St), 1.32 miles S of I-70

Fed Proj Num: 

R/W CLEAR: 10/19/2006  C

L/A CODE: 4459

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Noor Afrin / Hasmukh PatelMAP ID: 

DES: 0012890

KIN: 4956

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: R-29087

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Traffic Signals, New Or Modernized

At CR 825E (Indiana St), 1.32 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/10/2004RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0710821

KIN: 4956

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: R-29087

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Signals Modernization

At 129th Street/SR 912 ramp, and Sheffield St (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300752

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Utility Relocation

Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Jim Powers /MAP ID: 

DES: 0600672

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Utility Relocation

From S of Michigan St to N of Michigan St (Sec II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Jim Powers /MAP ID: 

DES: 0600673

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Functional

Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

Fed Proj Num: 

R/W CLEAR: 11/30/2005  C

L/A CODE: 4157

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Jim Powers / Hasmukh PatelMAP ID: 

DES: 996587C

KIN: 4837

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Sign Modernization (Series Of Units)

N of Toll Rd ramp to US 12/US 20 (Sec IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Jim Powers / Surendra PatelMAP ID: 

DES: 996587J

KIN: 4837

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Closed Loop Interconnect System

From N of Toll Rd ramp to US 12/US 20 (Sec IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Jim Powers / Shahpor ShahbahramiMAP ID: 

DES: 996587K

KIN: 4837

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Beautification / Wildflowers

I-69 and SR 67 S

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/19/2007RESPONSIBLE: RFC-Terry Summers / Jeanette WilsonMAP ID: 

DES: 0401291

KIN: 4883

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: R-29241

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

At SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/19/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600574

KIN: 4883

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: R-29241

PRE QUAL CODES : 

DESIGNED ORG.: 

Historical Site Preservation

Relocate and rehab Breman train depot

Fed Proj Num: 

R/W CLEAR: 08/22/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Greg Broz /MAP ID: 

DES: 0400046

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  VA-VARI

CONTRACT: R-29390

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Construction

Courthouse Square, in The Town of Albion(Main,Orange,Jefferson,York Sts)

Fed Proj Num: 

R/W CLEAR: 07/03/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500049

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: R-29600

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Parking Area Reconstruction

Kingsbury F & W 3 miles E of the intersection of US 6 and US 35

Fed Proj Num: 

R/W CLEAR: 01/10/2007  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0710085

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SP-VARI

CONTRACT: R-29959

PRE QUAL CODES : 

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Landscaping

US 35 bypass at US 24 and SR 25 Logansport

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Mike Yacullo / Mike YaculloMAP ID: 

DES: 0500935

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  US-35

CONTRACT: R-30013

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Demolition, Remove Buildings,Foundations

From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0710875

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-30253

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

 W jct SR 61 to 0.41 mi E of E jct SR 61; SR 61 from E jct SR 62 to 1.05 mi N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/22/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0500604

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: RS-28467

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

ECL Princeton to SR 57 at Oakland City

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/04/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0200950

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: RS-28668

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Partial 3-R

From I-74 to SR 3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/26/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600169

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-244

CONTRACT: RS-28766

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Partial 3-R

From US 35 to US 27

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600230

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: RS-28769

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Concrete Pavement Restoration (CPR)

From 0.06 mile E of Lafayette Center Road to 1.0 mile W of SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0501189

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-469

CONTRACT: RS-28956

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Preventive Maintenance

From 0.32 miles E of I-70 overpass to SR 59

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0501053

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SR-46

CONTRACT: RS-29242

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Functional

From N jct SR 59 to SR 46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/07/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0501065

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SR-246

CONTRACT: RS-29244

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Functional

From US 20 to US 12

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Mark Pittman /MAP ID: 

DES: 0501269

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-249

CONTRACT: RS-29704

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

HMA Overlay, Preventive Maintenance

From CR 250W, 4.78 miles W of SR 49, to CR 325E, 1.43 miles E of SR 49

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0710401

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-30

CONTRACT: RS-29800

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Patch And Rehab Bituminous Pavement

SR-135 to SR-44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0710436

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  SR-144

CONTRACT: RS-29813

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From SR 9 to SR 5, Huntington Co

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710451

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  SR-124

CONTRACT: RS-29821

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From SR 5 to SR 9, Whitley Co

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710453

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Whitley DISTRICT: Fort Wayne

ROUTE:  SR-14

CONTRACT: RS-29824

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From US 30 to the N town limits of Wilmot

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710454

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Whitley DISTRICT: Fort Wayne

ROUTE:  SR-5

CONTRACT: RS-29825

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Functional

From US 20 to SR 120, LaGrange Co

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710455

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: RS-29826

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

US 33, from 0.6 miles S of Salem Rd to the US 27 jct Fort Wayne Dist

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710220

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: RS-29832

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Signals Modernization

SR 57 & Petersburg Rd;  SR 66 & SR 165; I-164/US41 & KY Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/13/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710604

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  VA-VARI

CONTRACT: TM-30158

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Deck Replacement

Old US 231 bridge over Ohio River, at North side of Owensboro, Kentucky

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/10/2009RESPONSIBLE: RFC-William Dittrich / George SnyderMAP ID: 

DES: 0401326

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-161

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section
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INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Cont. Rc Slab

Bridge over Marsh Creek, 2.5 miles E of US 41

Fed Proj Num: 

R/W CLEAR: 07/03/2007  C

L/A CODE: 2698

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Anne Rearick / Tam T. NguyenMAP ID: 

DES: 8346520

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Sullivan DISTRICT: Vincennes

ROUTE:  SR-58

CONTRACT: B-25327

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

New Bridge Construction

New bike/ped bridge over Carmel Drive for Monon Trail

Fed Proj Num: 

R/W CLEAR: 02/17/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0300059

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1004

CONTRACT: B-27185

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Environmental Mitigation

Wetland Mitigation:SE Quad of SR 110 and Eddy Crk

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0500732

KIN: 4703

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  SR-110

CONTRACT: B-27562

PRE QUAL CODES : 

DESIGNED ORG.: 

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge over Eddy Creek, 2.47 miles E of SR 117

Fed Proj Num: 

R/W CLEAR: 03/20/2006  C

L/A CODE: 4025

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Michael Miltz / Hasmukh PatelMAP ID: 

DES: 9800120

KIN: 4703

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  SR-110

CONTRACT: B-27562

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Bridge Replacement

Bridge over Coal Branch, 3.1 miles W of SR 63

Fed Proj Num: 

R/W CLEAR: 09/29/2006  C

L/A CODE: 4096

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh PatelMAP ID: 

DES: 9800030

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Vermillion DISTRICT: Crawfordsville

ROUTE:  SR-32

CONTRACT: B-28118

PRE QUAL CODES : D(A), 0103

DESIGNED ORG.: H. Stewart Kline & Assoc.

Br Repl, Cont. Rc Slab

Bridge over Little Lick Creek, 0.82 mile E of SR 3

Fed Proj Num: 

R/W CLEAR: 08/10/2007  C

L/A CODE: 4370

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Tam T. NguyenMAP ID: 

DES: 0013500

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: B-28802

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

Enhancement

Clinton County Bridge  # 60 Rehab

Fed Proj Num: 

R/W CLEAR: 12/12/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Mike Wink /MAP ID: 

DES: 0101354

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  IR-1010

CONTRACT: B-28903

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Channel Correction

Scour protection at various locations in District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0400096

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: B-29007

PRE QUAL CODES : 

DESIGNED ORG.: Bridge Rehab

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge (over US 20) under Locust Rd, 0.99 mile E of SR 23

Fed Proj Num: 

R/W CLEAR: 12/01/2007  U

L/A CODE: 4434

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh PatelMAP ID: 

DES: 9901720

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: B-29015

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Bridge Rehabilitation Or Repair

Bridge over Deep River, 0.62 mile W of SR 51

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-George Snyder / Kristie Jo DavisMAP ID: 

DES: 0301056

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-6

CONTRACT: B-29064

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Bridge Replacement

Bridge over Pleasant Township Ditch, 1.69 miles S of SR 8

Fed Proj Num: 

R/W CLEAR: 05/08/2006  C

L/A CODE: 4263

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Henry Brown / Katherine SmutzerMAP ID: 

DES: 9901740

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-49

CONTRACT: B-29097

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Br Repl, Comp.Steel Beam (Simple Span)

Bridge over Norfolk Southern, 0.2 mile S of US 6 (E jct)

Fed Proj Num: 

R/W CLEAR: 04/12/2007  C

L/A CODE: 4186

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Leckie / Jeffrey DrakeMAP ID: 

DES: 9803550

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  SR-327

CONTRACT: B-29108

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Bridge Painting

153rd Ave over I-65, 3.58 miles N of SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600550

KIN: 4823

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29171

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Bridge Painting

137th Ave over I-65, 1.73 mile S of US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600551

KIN: 4823

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29171

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Painting

113th Ave over I-65, 1.36 miles N of US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600552

KIN: 4823

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29171

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Bridge Painting

101st Ave over I-65, 2.50 mile S of US 30

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600553

KIN: 4823

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29171

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Bridge Replacement, Other Construction

Bridge #111 over Leonard Ditch on York Road

Fed Proj Num: 

R/W CLEAR: 09/10/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Greg Broz / Gary MroczkaMAP ID: 

DES: 0301028

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  IR-1017

CONTRACT: B-29251

PRE QUAL CODES : 

DESIGNED ORG.: Troyer Group

Bridge Replacement

Bridge over S Fork Leatherwood Creek, 2.26 miles W of SR 446

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 4435

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Anne Rearick / Marc SpearsMAP ID: 

DES: 9611980

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: B-29307

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Bridge Painting

Over Kankakee River, 4.59 miles S of SR 8

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Molly Mooney /MAP ID: 

DES: 0501281

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  SR-49

CONTRACT: B-29349

PRE QUAL CODES : 

DESIGNED ORG.: 

Br Repl, Precast 3 Sided Culvert

Over Keiffer Ditch, 0.27 mile E of SR 15

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 5059

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Leckie / John LeckieMAP ID: 

DES: 0200850

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-6

CONTRACT: B-29466

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

Covered Bridge Rehabilitation

State Sanatorium Covered Bridge over Little Raccoon Creek on CR 45N

Fed Proj Num: 

R/W CLEAR: 10/31/2007  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Mike Wink /MAP ID: 

DES: 0100723

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  IR-1002

CONTRACT: B-29764

PRE QUAL CODES : 

DESIGNED ORG.: Myers Engineering Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Added Travel Lanes, HMA

From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 3782

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Gary PenceMAP ID: 147

DES: 8824615

KIN: 0845

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-45

CONTRACT: IR-28423

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Traffic Signals Modernization

At Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Jesse G. PetersMAP ID: 147

DES: 947897A

KIN: 0845

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-45

CONTRACT: IR-28423

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Small Structure Replacement

Over Martin Ditch , 0.6 mile N of I-69

Fed Proj Num: 

R/W CLEAR: 06/30/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 037

DES: 0200884

KIN: 3768

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Added Travel Lanes

From I-69 to 0.21 mile E of Tonkle Rd,  N of  Fort Wayne

Fed Proj Num: 

R/W CLEAR: 09/15/2007  R

L/A CODE: 4000

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 037

DES: 9700220

KIN: 3768

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Traffic Signals Modernization

At Tonkel Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 037

DES: 990022A

KIN: 3768

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Sign Modernization (Series Of Units)

From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAP ID: 037

DES: 990022X

KIN: 3768

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Signs, Lighting, Signals And Markings

At SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Pankaj PatelMAP ID: 019

DES: 0300233

KIN: 4267

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Interchange Modification

At SR 26

Fed Proj Num: 

R/W CLEAR: 01/20/2008  R

L/A CODE: 4646

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 019

DES: 9802780

KIN: 4267

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Added Travel Lanes

From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment I) SAFETEA-LU

Fed Proj Num: 

R/W CLEAR: 03/31/2008  U

L/A CODE: 4914

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 174

DES: 0201362

KIN: 9345

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: IR-29384

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Interchange Construction

At Fulton Avenue (SAFTEA-LU)

Fed Proj Num: 

R/W CLEAR: 11/15/2007  U

L/A CODE: 4913

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 174

DES: 0201363

KIN: 9345

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: IR-29384

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Bridge, Concrete Construction

At First Avenue (SAFETEA-LU)

Fed Proj Num: 

R/W CLEAR: 03/31/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 174

DES: 0201364

KIN: 9345

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: IR-29384

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Signs, Lighting, Signals And Markings

State St from Pence/Mapleton St to Marr Rd

Fed Proj Num: 

R/W CLEAR: 01/12/2004  N

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 149

DES: 0710337

KIN: 4885

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: IR-29450

PRE QUAL CODES : 

DESIGNED ORG.: 

Median Construction

State St from Pence/Mapleton St to Marr Rd

Fed Proj Num: 

R/W CLEAR: 12/15/2007  U

L/A CODE: 4519

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Dennis NeidighMAP ID: 149

DES: 9902930

KIN: 4885

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: IR-29450

PRE QUAL CODES : 

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

Signs, Lighting, Signals And Markings

From Scott Rd to I-69

Fed Proj Num: 

R/W CLEAR: 11/05/2004  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 064

DES: 0710340

KIN: 4886

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-14

CONTRACT: IR-29710

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Added Travel Lanes

From Scott Rd to I-69

Fed Proj Num: 

R/W CLEAR: 12/01/2007  U

L/A CODE: 4001

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Marc RapeMAP ID: 064

DES: 9700260

KIN: 4886

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-14

CONTRACT: IR-29710

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Interchange Modification

Interchange at Washington Blvd and Coliseum Blvd

Fed Proj Num: 

R/W CLEAR: 04/15/2004  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Brian ArterberyMAP ID: 199

DES: 0400012

KIN: 9090

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-930

CONTRACT: IR-29818

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Traffic Signals Modernization

From 1.6 miles W of US 31 to US 31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAP ID: 120

DES: 0300354

KIN: 4301

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: IR-29953

PRE QUAL CODES : 

DESIGNED ORG.: The Corradino Group

Added Travel Lanes

From 1.6 miles W of US 31 to US 31

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 4469

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 120

DES: 9901670

KIN: 4301

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: IR-29953

PRE QUAL CODES : 

DESIGNED ORG.: The Corradino Group

Demolition, Remove Buildings,Foundations

Airport Expwy and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 001

DES: 0710800

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-30156

PRE QUAL CODES : 

DESIGNED ORG.: 

Surface Treatment, PM

0.75 m E of SR 13 (Wabash Rd) to 1.63 m E of SR 13 (Eel Rr Brdg) in N Mnchstr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710439

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE:  SR-114

CONTRACT: M-29816

PRE QUAL CODES : 

DESIGNED ORG.: 

Pavement, Other

From 4.20 miles E of US 31 (Buck Creek) to SR 19 (W. Jct)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710652

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Tipton DISTRICT: Greenfield

ROUTE:  SR-28

CONTRACT: M-30018

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From 9th St and Eastern Ave to 11th St and (Central Ave) Old Truck Route

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710653

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: M-30019

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Patch And Rehab Pavement

From I-465(WL)  to 1.0 mile E of I-465(WL)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710673

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: M-30037

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Patch And Rehab Bituminous Pavement

Various Interstate ramps in Marion County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710674

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SP-VARI

CONTRACT: M-30039

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Curve Correction

From 9.64 to 9.94 miles east of SR 109

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710702

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: M-30070

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Wedge And Level

From 0.07 mile N of E jct SR 64 to 0.59 mile N of S jct SR 64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710189

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-65

CONTRACT: M-30210

PRE QUAL CODES : 

DESIGNED ORG.: 

Utility Relocation

At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Linda Painter /MAP ID: 

DES: 0200641

KIN: 4122

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-261

CONTRACT: R-25862

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Design Division

Intersect. Improv. W/ Added Turn Lanes

At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66

Fed Proj Num: 

R/W CLEAR: 08/14/2001  C

L/A CODE: 3713

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Linda Painter / Gary PenceMAP ID: 

DES: 9405060

KIN: 4122

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-261

CONTRACT: R-25862

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Ken Herceg & Associates, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At 93rd Ave, 1.9 miles N of US 231

Fed Proj Num: 

R/W CLEAR: 10/17/2006  C

L/A CODE: 3843

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Ed Tang / Gary PenceMAP ID: 

DES: 8571960

KIN: 3390

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-26052

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Traffic Signals Modernization

At 93rd Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 977196A

KIN: 3390

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-26052

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Patch And Rehab Pavement

From US 36 to 2.63 miles N of SR 32 (CR 300N)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0400517

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-27997

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Pavement Repair Or Rehabilitation

E Pearl Street from SR 46 to Park  Ave

Fed Proj Num: 

R/W CLEAR: 02/19/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0100667

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Ripley DISTRICT: Seymour

ROUTE:  ST-1002

CONTRACT: R-28102

PRE QUAL CODES : E(E)

DESIGNED ORG.: Bonar Group

Small Structure Replacement

At Green River Road, 1.48 miles W of I-164

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Bart Mueller /MAP ID: 

DES: 0710274

KIN: 3731

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-28108

PRE QUAL CODES : 

DESIGNED ORG.: 

Intersect. Improv. W/ Added Turn Lanes

At Green River Rd, 1.48 miles W of I-164

Fed Proj Num: 

R/W CLEAR: 08/22/2006  C

L/A CODE: 4283

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Bart Mueller / Hasmukh PatelMAP ID: 

DES: 9503590

KIN: 3731

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-28108

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Green River Rd, 1.48 miles W of  I-164

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Bart Mueller / David BoruffMAP ID: 

DES: 990359A

KIN: 3731

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-28108

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Locust Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 029

DES: 0400983

KIN: 3530

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Utility Relocation

From 2.06 mile S of I-70 to 0.1 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0710519

KIN: 3530

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: 

Median Construction

From 2.06 mile S of I-70 to 0.1 miles S of I-70

Fed Proj Num: 

R/W CLEAR: 10/15/2007  U

L/A CODE: 3994

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 029

DES: 9502980

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Arch Reconstruction Or Repair

Bridge over E Fork Whitewater River,  0.1 mile N of SR 227

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Greg CarletonMAP ID: 029

DES: 9702981

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At SR 121/SR 227

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 029

DES: 980297A

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At Sim Hodgin Parkway/Reid Hospital

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 029

DES: 980297B

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At Waterfall Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 029

DES: 980297C

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Industries Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 029

DES: 980297E

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At IU E Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 029

DES: 980297F

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Modernize Continuous Lighting

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Manoj SutariaMAP ID: 029

DES: 980298W

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Sign Modernization (Series Of Units)

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Surendra PatelMAP ID: 029

DES: 980298X

KIN: 3530

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Landscaping

Fountain Square Streetscape -Virginia Ave and Prospect St and Shelby St

Fed Proj Num: 

R/W CLEAR: 10/31/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301160

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-28262

PRE QUAL CODES : 

DESIGNED ORG.: Green 3 Inc.

Bike/Pedestrian Facilities

ROW & Cons for a B-Line trail from Adams  St to Country Club Dr (CSX)

Fed Proj Num: 

R/W CLEAR: 12/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Zant /MAP ID: 

DES: 0300428

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: R-28678

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

16th St from Alonzo Watford Sr Drive to People Mover at Methodist Hospital

Fed Proj Num: 

R/W CLEAR: 02/22/2006  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0401266

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1017

CONTRACT: R-28751

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Page 50 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At Antwerp Rd/Water St

Fed Proj Num: 

R/W CLEAR: 09/17/2007  C

L/A CODE: 4292

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9601650

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-37

CONTRACT: R-28760

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Small Structure Replacement

Unt to Flat Rock River, 1.35 miles E of SR 3

Fed Proj Num: 

R/W CLEAR: 05/23/2006  C

L/A CODE: 4394

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-John Wright / Brad StifflerMAP ID: 

DES: 9901610

KIN: 4110

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: R-28785

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Small Structure Replacement

Unt to Harrigan Branch, 1.9 miles E of SR 3

Fed Proj Num: 

R/W CLEAR: 10/19/2006  C

L/A CODE: 4393

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-John Wright / Brad StifflerMAP ID: 

DES: 9901620

KIN: 4110

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: R-28785

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Small Structure Replacement

Unt to Flat Rock River, 0.95 mile E of SR 3

Fed Proj Num: 

R/W CLEAR: 06/08/2006  C

L/A CODE: 4392

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-John Wright / Brad StifflerMAP ID: 

DES: 9901630

KIN: 4110

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: R-28785

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

HMA Overlay, Functional

From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0300687

KIN: 3485

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: R-28930

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Fort Wayne District

Road Reconstruction (3R/4R Standards)

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5   Relinquishment signed

Fed Proj Num: 

R/W CLEAR: 01/10/2007  C

L/A CODE: 3907

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Susan J. Doell / Jeffrey DrakeMAP ID: 

DES: 9230000

KIN: 3485

RELINQ REQ: Yes

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: R-28930

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: A & F Engineering Co., Inc.

New Sign Installation

From 0.5 mile W of SR 5 to 3.0 miles  E of SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Susan J. Doell / Lalit GargMAP ID: 

DES: 973000X

KIN: 3485

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: R-28930

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: A & F Engineering Co., Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Environmental Mitigation

From 0.5 mile W of SR 5 to 3.0 miles  E of SR 5

Fed Proj Num: 

R/W CLEAR: 01/05/2007  C

L/A CODE: 4900

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Susan J. Doell / Jeffrey DrakeMAP ID: 

DES: 9930001

KIN: 3485

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: R-28930

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: A & F Engineering Co., Inc.

HMA Overlay, Functional

From 1.19 miles to 0.25 mile W of Wabash River

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4419

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-To Be Assigned / Hasmukh PatelMAP ID: 

DES: 0012820

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  US-40

CONTRACT: R-28941

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Road Reconstruction (3R/4R Standards)

From 1.95 miles W of I-74 to 1.1 miles E of I-74

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4140

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 145

DES: 9704190

KIN: 3736

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

Various

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 145

DES: 990419A

KIN: 3736

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Crack Sealing

From 0.49 mile E of US 231 to 3.21 E of SR 162

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Curry /MAP ID: 

DES: 0501207

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  I-64

CONTRACT: R-28966

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Br Repl, Precast 3 Sided Culvert

Over Crooked Creek

Fed Proj Num: 

R/W CLEAR: 05/27/1998  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 0200025

KIN: 3718

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Pavement Repair Or Rehabilitation

From SR 167 to SR 1

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4403

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9706590

KIN: 3718

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge over Mud Creek, 1.93 miles E of SR 167

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeff LazzellMAP ID: 

DES: 9906591

KIN: 3718

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Sign Modernization (Series Of Units)

From SR 167 to SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Lalit GargMAP ID: 

DES: 990659X

KIN: 3718

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Intersect. Improv. W/ Added Turn Lanes

At Winona St/Detroit St

Fed Proj Num: 

R/W CLEAR: 12/15/2007  U

L/A CODE: 4950

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0500790

KIN: 4709

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-29008

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Intersect. Improv. W/ Added Turn Lanes

At SR 25 W jct

Fed Proj Num: 

R/W CLEAR: 06/15/2006  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0500791

KIN: 4709

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-29008

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Intersect. Improv. W/ Added Turn Lanes

At Meridian Rd, 1.53 miles W of SR 9

Fed Proj Num: 

R/W CLEAR: 09/29/2006  C

L/A CODE: 4230

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9800840

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: R-29025

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Pavement Replacement

From 0.85 mile S of SR 67 to 0.06 mile S of SR 67

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 4526

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Greg RomingerMAP ID: 

DES: 0013860

KIN: 4370

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: R-29029

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

New Bridge Construction

Bridge over Redkey Run

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Greg RomingerMAP ID: 

DES: 0300713

KIN: 4370

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: R-29029

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Sight Distance Improvement

From 3.04 km E of SR 3 to 3.2 km E of SR 3

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 4341

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 9901450

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-28

CONTRACT: R-29040

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Traffic Signals Modernization

At 131st St, 1.66 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 0002710

KIN: 3827

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-29085

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersect. Improv. W/ Added Turn Lanes

At 131st St, 1.66 km N of I-69

Fed Proj Num: 

R/W CLEAR: 10/18/2007  C

L/A CODE: 4152

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-John Wright / Jim LoewMAP ID: 

DES: 9901380

KIN: 3827

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-29085

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Sight Distance Improvement

At Scott Ridge Road (CR 950E), 1.5 miles W of SR 129

Fed Proj Num: 

R/W CLEAR: 07/18/2006  C

L/A CODE: 4595

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-To Be Assigned / Joseph BrunoMAP ID: 

DES: 9902760

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  SR-250

CONTRACT: R-29214

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Small Structure Replacement

3.94 miles S of SR 59/SR 246

Fed Proj Num: 

R/W CLEAR: 07/16/2007  C

L/A CODE: 4592

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Gary Bowser / Martha ChernetMAP ID: 

DES: 0100495

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Clay DISTRICT: Crawfordsville

ROUTE:  SR-157

CONTRACT: R-29247

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Institution & Park Road Maintenance

Little Turtle and Kilsoquah SRA at Roush Lake

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600805

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  SP-PARK

CONTRACT: R-29359

PRE QUAL CODES : 

DESIGNED ORG.: 

Pavement Repair Or Rehabilitation

From 1.88 miles E of I-465 to 0.4 miles E of SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0500537

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-29361

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Replacement

N Melville St from SR 114 to Wood Rd

Fed Proj Num: 

R/W CLEAR: 09/28/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Bob Rhoades / Bob RhoadesMAP ID: 

DES: 0100654

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  ST-1002

CONTRACT: R-29576

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Road Reconstruction (3R/4R Standards)

Main St from Washington to North St and from South St to Franklin St

Fed Proj Num: 

R/W CLEAR: 04/01/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Fike Abbasi / James JohnsonMAP ID: 

DES: 0400027

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-29592

PRE QUAL CODES : 

DESIGNED ORG.: Hannum, Wagle & Cline

Intersect. Improv. W/ Added Turn Lanes

Intersection of 6th Street /Rickey Road

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Greg Broz / Randy HancockMAP ID: 

DES: 0101128

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  ST-1002

CONTRACT: R-29627

PRE QUAL CODES : 

DESIGNED ORG.: Hannum, Wagle & Cline

Pavement Repair Or Rehabilitation

Perry St, from SR 28 S to Lithia St

Fed Proj Num: 

R/W CLEAR: 08/25/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/27/2007RESPONSIBLE: RFC-Mike Wink / Bruno CanzianMAP ID: 

DES: 0400031

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Fountain DISTRICT: Crawfordsville

ROUTE:  ST-1001

CONTRACT: R-29652

PRE QUAL CODES : 

DESIGNED ORG.: Hannum, Wagle & Cline

Historical Site Preservation

Marshall Co Museum "Historic Crossroads Projects" - Phase 1

Fed Proj Num: 

R/W CLEAR: 12/08/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Greg Broz /MAP ID: 

DES: 0500825

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  ST-1026

CONTRACT: R-29712

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Auxiliary Lanes, Accel & Decel or Turn Lanes

From US 31 to .5 mile E of US 31

Fed Proj Num: 

R/W CLEAR: 12/12/2007  L

L/A CODE: 5060

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Ross SniderMAP ID: 

DES: 0710291

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Tipton DISTRICT: Greenfield

ROUTE:  SR-28

CONTRACT: R-29745

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Retrofit Joint Load Transfer

From W of Emerson Ave to Keystone Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0500474

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: R-29746

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Auxiliary Lanes, Accel & Decel or Turn Lanes

Eddy at LaSalle

Fed Proj Num: 

R/W CLEAR: 11/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Broz / Bruno CanzianMAP ID: 

DES: 0400084

KIN: 4428

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  ST-1019

CONTRACT: R-29752

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Auxillary Lanes

Eddy at Colfax

Fed Proj Num: 

R/W CLEAR: 11/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Greg Broz / Bruno CanzianMAP ID: 

DES: 0400086

KIN: 4428

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  ST-1019

CONTRACT: R-29752

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Landscaping

16th St from Stadium Dr to Alonzo Watford, Sr Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0401227

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-29754

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Patch And Rehab Pavement

From 0.45 mile W of I-94 to 0.15 mile E of I-94

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Mindy Foster /MAP ID: 

DES: 0500179

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: R-29768

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Intersect. Improv. W/ Added Turn Lanes

At CR 100 N, 1.1 mile N of US 24

Fed Proj Num: 

R/W CLEAR: 01/03/2008  N

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Mike Yacullo / Stephen RitzlerMAP ID: 

DES: 0710280

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  US-421

CONTRACT: R-29783

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Intersect. Improv. W/ Added Turn Lanes

At CR 950, from 2.51 mi N to 2.91 mi N of SR 48

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710105

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Sullivan DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: R-29817

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Radii Improvement

.43 miles E of US 52 (36th St)

Fed Proj Num: 

R/W CLEAR: 11/20/2002  N

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Asfahan U Khan / Shakeel BaigMAP ID: 

DES: 0500526

KIN: 4951

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-26

CONTRACT: R-30102

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Page 56 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Functional Overlay on PCCP

From US 52 to Park East Blvd. 1.52 mi E of US52

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0710564

KIN: 4951

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-26

CONTRACT: R-30102

PRE QUAL CODES : 

DESIGNED ORG.: 

Guard Rail Attenuators, New Or Modernize

Various locations from middle jct US 41 to N jct US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0401140

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-30211

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Guard Rail Attenuators, New Or Modernize

.23 miles S of middle jct SR 63

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0401138

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: R-30212

PRE QUAL CODES : 

DESIGNED ORG.: 

New Flasher Installation

On Red Bank Road, 1.0 mi N of SR 62

Fed Proj Num: 

R/W CLEAR: 05/23/2006  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Brian Malone /MAP ID: 

DES: 0300577

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  ST-1005

CONTRACT: R-30287

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

HMA Overlay, Preventive Maintenance

From SR 114 to SR 14

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0300507

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Newton DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: RS-27123

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Bridge Deck Overlay

Bridge over Sugar Creek, 1.51 miles S of SR 14

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-To Be Assigned / William RichterMAP ID: 

DES: 0200927

KIN: 4899

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Whitley DISTRICT: Fort Wayne

ROUTE:  SR-9

CONTRACT: RS-28607

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

HMA Overlay, Functional

E jct of US 24 to SR 14

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0501227

KIN: 4899

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SR-9

CONTRACT: RS-28607

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Surface Treatment, PM

From 2.18 miles N of SR 38 (236th St.) to 0.96 miles N of SR 28(R/R)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600171

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  US-31

CONTRACT: RS-28768

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Partial 3-R

From 1.54 miles S of SR 28 to 10.96 miles N of SR 28(Ritter Rd) Hartford City

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600233

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-3

CONTRACT: RS-28770

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Preventive Maintenance

From US 20 to US 12

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Corey Schamberger /MAP ID: 

DES: 0501266

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-212

CONTRACT: RS-29117

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Functional Overlay on PCCP

From US 20 to bridge over Little Calumet River

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Stephen Ritzler /MAP ID: 

DES: 0600005

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-149

CONTRACT: RS-29122

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

HMA Functional Overlay on PCCP

From .5 mile N of Division Rd to US 30

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600004

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-49

CONTRACT: RS-29123

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Small Structure Replacement

0.49 mile E of SR 5 over Page Ditch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0200466

KIN: 4814

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: RS-29132

PRE QUAL CODES : 

DESIGNED ORG.: 

Small Structure Replacement

3.15 miles E of SR 5 over Van Natta Ditch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0200468

KIN: 4814

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: RS-29132

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Shoulder Rehabilitation And Repair

SR 5 to SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0501218

KIN: 4814

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: RS-29132

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Functional

From SR 5 to SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0600323

KIN: 4814

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: RS-29132

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Resurface over Asphalt Pavement

From 1.2 miles E of SR 267 to 0.26 miles W of SR 134

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0600092

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  US-136

CONTRACT: RS-29246

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From SR 2 to 113th Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Rebecca Farrar /MAP ID: 

DES: 0501271

KIN: 4958

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-231

CONTRACT: RS-29498

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From W interchange with US 20 to Michigan state line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0710402

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-31

CONTRACT: RS-29805

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Road Rehabilitation (3R/4R Standards)

From Union Rd, 3.3 miles E of SR 23 to Oak Rd, 0.88 mile W of SR 17

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Molly Mooney /MAP ID: 

DES: 0500707

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  US-30

CONTRACT: RS-29828

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Functional

From Capital Ave to SR 23

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/19/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0710029

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-933

CONTRACT: RS-29844

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Its Traffic Monitoring Systems

Implementation of Advanced Warning Itssystem for the Ohio St CSX rail crsng

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Steve Dilk /MAP ID: 

DES: 0088080

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  ST-1000

CONTRACT: T-28848

PRE QUAL CODES : 

DESIGNED ORG.: 

Signing Installation / Repair

From SR 18 to N city limits of Nappanee (CR 150)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Dana Plattner / Dana PlattnerMAP ID: 

DES: 0600793

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: T-29408

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Signals, New Or Modernized

2.42 miles E of US 31 at Moontown/Gray Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Terry Summers / Paul SeemanMAP ID: 

DES: 0600777

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: T-29512

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

Hohman Ave from Gostlin to Douglas and to Hammond

Fed Proj Num: 

R/W CLEAR: 10/01/2007  N

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 12/01/2007RESPONSIBLE: RFC-Bob Rhoades /MAP ID: 

DES: 9980120

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1000

CONTRACT: T-29651

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

New Signal Installation

At Elm Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Mike Yacullo /MAP ID: 

DES: 0600620

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: T-29788

PRE QUAL CODES : 

DESIGNED ORG.: 

Install Loop Detector

At various locations in Lake and Marshall Counties

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0710470

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: LaPorte

ROUTE:  SP-VARI

CONTRACT: T-29902

PRE QUAL CODES : 

DESIGNED ORG.: 

Install Loop Detector

At various locations in Lake and Porter Counties

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0710510

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: LaPorte

ROUTE:  VA-VARI

CONTRACT: T-29903

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Raised Pavement Markings, Refurbished

At various locations within the Fort Wayne District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710584

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: T-29941

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Signals Modernization

At Old SR 69/Main Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710047

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Posey DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: TM-29939

PRE QUAL CODES : 

DESIGNED ORG.: 

Raised Pavement Markings, Refurbished

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0710667

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SP-VARI

CONTRACT: TM-30051

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Rehabilitation Or Repair

Bridge over I-69, 0.93 mile N of SR 38 on old SR 132

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Terry Summers / Seth SchickelMAP ID: 

DES: 0101428

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: B-28801

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Br Repl, Precast 3 Sided Culvert

Bridge over Emily Gardner Ditch, 2.55 miles W of SR 75

Fed Proj Num: 

R/W CLEAR: 10/01/2006  N

L/A CODE: 4515

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Travis Kohl / Rob ZolcakMAP ID: 

DES: 0015140

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  US-136

CONTRACT: B-29058

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Bridge Rehabilitation Or Repair

Bridge over Dausman Ditch, 4.75 miles S of US 6

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-To Be Assigned / William RichterMAP ID: 

DES: 0401102

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: B-29079

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Deck Overlay

Old SR 1 (CR 1000W) bridge over I-70, 2.04 miles W of SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0400967

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: B-29169

PRE QUAL CODES : 

DESIGNED ORG.: Bridge Rehab
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Bridge, Other

Bridge over Greenlee Ditch, 0.76 mile W of SR 3

Fed Proj Num: 

R/W CLEAR: 10/22/2007  C

L/A CODE: 4514

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Jessica Allen / Rob ZolcakMAP ID: 

DES: 0013160

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Blackford DISTRICT: Fort Wayne

ROUTE:  SR-18

CONTRACT: B-29288

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

New Br, Precast 3 Sided Culvert

Bridge over Taylor Branch of Hunters Creek on Hunters Creek Road

Fed Proj Num: 

R/W CLEAR: 10/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Scott Minnich / Scott MinnichMAP ID: 

DES: 0500009

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  IR-1017

CONTRACT: B-29490

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Arch Reconstruction Or Repair

Servic Road Bridge over Turkey Run in Turkey Run State Park

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser / George SnyderMAP ID: 

DES: 0600677

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  SP-PARK

CONTRACT: B-29559

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Replacement

Bridge #398 over Patoka River on Old SR 65

Fed Proj Num: 

R/W CLEAR: 04/23/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0088660

KIN: 4890

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-9926

CONTRACT: B-29604

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Rehabilitation Or Repair

Rehab Gibson Co Bridge #398, NBI# 2600279

Fed Proj Num: 

R/W CLEAR: 04/23/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Brian Malone / Bruno CanzianMAP ID: 

DES: 0500816

KIN: 4890

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  VA-VARI

CONTRACT: B-29604

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

New Bridge Construction

Bridge over CSX, 0.78 mile E of SR 37

Fed Proj Num: 

R/W CLEAR: 01/15/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Brian Malone / Bruno CanzianMAP ID: 

DES: 0400183

KIN: 4925

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  ST-1007

CONTRACT: B-29668

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

New Road Construction

Hamilton Blvd from Rabbitsville Rd. to intersection of SR 37

Fed Proj Num: 

R/W CLEAR: 01/15/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Brian Malone / Bruno CanzianMAP ID: 

DES: 0710672

KIN: 4925

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  ST-1007

CONTRACT: B-29668

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Rehabilitation Or Repair

Bridge #128 over East Fork of White River on Huron-Williams Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Brian Malone /MAP ID: 

DES: 0201239

KIN: 4889

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  IR-1008

CONTRACT: B-29705

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #128 over White River S of Williams on Huron-Williams Rd

Fed Proj Num: 

R/W CLEAR: 12/15/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Brian Malone / Hasmukh PatelMAP ID: 

DES: 9506140

KIN: 4889

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  IR-1000

CONTRACT: B-29705

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Maintenance And Repair

Bridge over Mud Run Creek, 1.5 miles W of SR 63

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser / Asfahan U KhanMAP ID: 

DES: 0710562

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Warren DISTRICT: Crawfordsville

ROUTE:  SR-28

CONTRACT: B-30274

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

New Road Construction

From I-64 via SR 57 corridor to 1.77 miles N of I-64

Fed Proj Num: 

R/W CLEAR: 05/03/2008  U

L/A CODE: 4988

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 294

DES: 0500436

KIN: 9293

RELINQ REQ: Yes

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over I-69 on Nobles Chapel Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 294

DES: 0600794

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Precast Box Culvert

Bridge over Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 294

DES: 0600795

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over I-69 and Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 294

DES: 0600796

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-68

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Precast 3 Sided Culvert

Ramp "B" over Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 294

DES: 0600797

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Precast 3 Sided Culvert

Bridge over Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/09/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 294

DES: 0600798

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Environmental Mitigation

SW quad intersection CR 900S and CR 450E

Fed Proj Num: 

R/W CLEAR: 02/01/2008  R

L/A CODE: 5079

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 294

DES: 0710405

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

New Road Construction

Honda- 250 W from SR 3 to CR 240 NW

Fed Proj Num: 

R/W CLEAR: 01/15/2008  U

L/A CODE: 5047

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 399

DES: 0600525

KIN: 4892

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: IR-29470

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Signs, Lighting, Signals And Markings

Honda CR 250 W from SR 3 to CR 240 NW

Fed Proj Num: 

R/W CLEAR: 01/15/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 399

DES: 0710352

KIN: 4892

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: IR-29470

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Road Construction

From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4

Fed Proj Num: 

R/W CLEAR: 01/01/2008  L

L/A CODE: 4799

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 218

DES: 0300314

KIN: 4295

RELINQ REQ: Yes

LETTING DATE: 04/02/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: IR-29962

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Construction

Bridge on State Line Road (Indiana/Ohio State Line) over new US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 218

DES: 0500657

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: IR-29962

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Bridge Construction

Over Marsh Ditch (EB and WB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 218

DES: 0500663

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: IR-29962

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Construction

Over Viland (Litzenberg) Ditch (EB and WB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 218

DES: 0500664

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: IR-29962

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

Enhancement

Reconstruction of old Mill as visitor center > downtown Jasper

Fed Proj Num: 

R/W CLEAR: 10/18/2005  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401065

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  ST-1009

CONTRACT: R-28096

PRE QUAL CODES : E(O)

DESIGNED ORG.: Program Development Division

PCCP Patching

From Fall Creek to I-74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0300386

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: R-28260

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Small Structure, Replacement

Over Wabash River Drain, 0.89 mile S of SR 124

Fed Proj Num: 

R/W CLEAR: 04/07/2005  C

L/A CODE: 4436

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Tom Imbimbo / Jeffrey DrakeMAP ID: 

DES: 9901140

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  SR-201

CONTRACT: R-28580

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Repair PCCP & HMA Overlay

Fullerton Pike to Walnut St SB (Old SR-37)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Clinton Sparks /MAP ID: 

DES: 0300514

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: R-28818

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Bridge Deck Replacement & Widening

Bridge over Wabash River, 1.43 miles W of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Gary Bowser / Greg CarletonMAP ID: 

DES: 9709050

KIN: 4696

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: R-28944

PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

Fr 5.41mi E of Illnois state line to .14 mi W of Terre Haute corp line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9709060

KIN: 4696

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: R-28944

PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Deck Replacement & Widening

Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/26/2007RESPONSIBLE: RFC-Gary Bowser / Greg CarletonMAP ID: 

DES: 9709061

KIN: 4696

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: R-28944

PRE QUAL CODES : D(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

Repair PCCP & HMA Overlay

4.45 miles E of SR 66  to 0.53 miles W of SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Ron Burcham / Keith EatonMAP ID: 

DES: 0066120

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Maintenance And Repair

EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Paul Lincks / Paul LincksMAP ID: 

DES: 0066130

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Deck Overlay

EB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Paul Lincks / Paul LincksMAP ID: 

DES: 0066131

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Deck Overlay

Bridge over I-64 on SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Paul Lincks / Paul LincksMAP ID: 

DES: 0066132

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Signing

From 0.48 km W of Crawford/Harrison County Line to SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Dale Louie / Pankaj PatelMAP ID: 

DES: 0066140

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Lighting

From 0.48 km W of Crawford/Harrison County Line to SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAP ID: 

DES: 0066145

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Road Rehabilitation (3R/4R Standards)

0.5 W SR-66 to 4.45 mi E of SR 66

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Pamela Williamson /MAP ID: 

DES: 0400332

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Bridge Rehabilitation Or Repair

SR 66 over I-64, 4.68 miles W of Crawford/Harrison County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0400338

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Bridge Rehabilitation Or Repair

Wyandotte Cave Rd over I-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0400339

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Bridge Rehabilitation Or Repair

Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0400341

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Bridge Maintenance And Repair

WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0501091

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Deck Overlay

WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0501092

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Signs, Lighting, Signals And Markings

0.5 W SR-66 to 4.45 miles E of SR-66

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710714

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: 

Small Structure, Replacement

0.8 mile S of SR 236

Fed Proj Num: 

R/W CLEAR: 09/29/2005  C

L/A CODE: 4827

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9703860

KIN: 3743

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: R-29053

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Small Structure, Replacement

1.6 miles S of SR 236

Fed Proj Num: 

R/W CLEAR: 07/18/2006  C

L/A CODE: 4141

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9801690

KIN: 3743

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: R-29053

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Pipe Lining

0.39 miles W of the jct I-65

Fed Proj Num: 

R/W CLEAR: 01/11/2007  C

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600531

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Scott DISTRICT: Seymour

ROUTE:  SR-256

CONTRACT: R-29184

PRE QUAL CODES : 

DESIGNED ORG.: 

Bike/Pedestrian Facilities

Oak Savannah Trail, Wisconsin Street to Lake Park .5 miles

Fed Proj Num: 

R/W CLEAR: 06/01/2000  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-Mohammad Quadeer /MAP ID: 

DES: 0600686

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SP-BIKE

CONTRACT: R-29234

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Sight Distance Improvement

From Salem Church Rr/Dave Carr Rd to Sycamore Dr

Fed Proj Num: 

R/W CLEAR: 02/26/2007  C

L/A CODE: 4472

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9902740

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  SR-62

CONTRACT: R-29236

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Small Structure Replacement

3.38 miles E of SR 650

Fed Proj Num: 

R/W CLEAR: 09/06/2007  C

L/A CODE: 4369

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9903160

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Martin DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: R-29308

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pipe Lining

SR 46 3.94 miles E jct SR 46/135N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Kathy Eaton /MAP ID: 

DES: 0600473

KIN: 4855

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: R-29354

PRE QUAL CODES : 

DESIGNED ORG.: 

Pipe Lining

3.45 m W of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Ron Burcham /MAP ID: 

DES: 0600488

KIN: 4855

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: R-29354

PRE QUAL CODES : 

DESIGNED ORG.: 

Signing Installation / Repair

At I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 0300284

KIN: 4283

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-43

CONTRACT: R-29399

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Road Reconstruction (3R/4R Standards)

Fr .27 mi S of I-65 to .22 mi N of I-65

Fed Proj Num: 

R/W CLEAR: 08/21/2000  N

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9802790

KIN: 4283

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-43

CONTRACT: R-29399

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Road Reconstruction (3R/4R Standards)

CR 200 N from Centerline Road to Brewer Ditch

Fed Proj Num: 

R/W CLEAR: 09/30/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Greg Wendling / Greg WendlingMAP ID: 

DES: 0500895

KIN: 4784

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: R-29438

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Program Development Division

Bridge Widening

Bridge #46 over Brewer Ditch on CR  200N

Fed Proj Num: 

R/W CLEAR: 09/30/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Greg Wendling / Greg WendlingMAP ID: 

DES: 0600222

KIN: 4784

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  IR-1009

CONTRACT: R-29438

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Program Development Division

Auxillary Lanes

At Day Road and Bittersweet

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-Greg Broz / Bruno CanzianMAP ID: 

DES: 0400083

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  ST-1018

CONTRACT: R-29516

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersect. Improv. W/ Added Turn Lanes

Dartmouth Drive at Washington Center Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0600172

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1021

CONTRACT: R-29557

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Enhancement

Bike/Pedestrian (Phase V)

Fed Proj Num: 

R/W CLEAR: 01/08/2008  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 9880690

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SP-9920

CONTRACT: R-29615

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Auxiliary Lanes, Passing

6th St from Gordon Dr to W South St

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-Greg Broz / Gary MroczkaMAP ID: 

DES: 0300626

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  ST-1002

CONTRACT: R-29673

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Road Reconstruction (3R/4R Standards)

CR 250N from WCL of Shipshewana to the Lagrange/Elkhart County Line (phase 1)

Fed Proj Num: 

R/W CLEAR: 01/06/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0100687

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  IR-1001

CONTRACT: R-29690

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Road Reconstruction (3R/4R Standards)

Chestnut Street from 19th Street to Phoenix Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Steve Dilk / Steve DilkMAP ID: 

DES: 0200718

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  ST-1006

CONTRACT: R-29766

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Intersect. Improv. W/ Added Turn Lanes

Intersection of CR 100N and Dan Jones Rd in Avon

Fed Proj Num: 

R/W CLEAR: 12/15/2007  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Mike Wink / Hasmukh PatelMAP ID: 

DES: 0100655

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  ST-1003

CONTRACT: R-29876

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Traffic, Other

61st Ave from SR 53 to I-65 ramps, 2.5 miles N of US 30

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501003

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: R-29922

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Road Construction

East Shore Ct., will connect Maple Dr (E) to McClung Rd

Fed Proj Num: 

R/W CLEAR: 11/30/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-Greg Broz / Gary MroczkaMAP ID: 

DES: 0500843

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: R-29928

PRE QUAL CODES : 

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Other Project Type

Bike/Ped Trail in Nappanee (Phase III) SR 19 - CR 101 - US 6 - Amish Acres

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0100565

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: R-29952

PRE QUAL CODES : 

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Surface Treatment, PM

From US 231 at RP 134+60 to 3.1 miles W of US 231 along CR 1050 N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0710217

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Owen DISTRICT: Crawfordsville

ROUTE:  SP-PARK

CONTRACT: R-30193

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

Beginning of SR 158 to SR 450

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-John Curry /MAP ID: 

DES: 0500717

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  SR-158

CONTRACT: RS-28657

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

From E jct US 421/SR 46 to E Greensburg CL

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0600362

KIN: 4961

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: RS-28860

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

W jct of US 421/SR 46 to E jct of US 421/SR 46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0600363

KIN: 4961

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  US-421

CONTRACT: RS-28860

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

Hayden Pike to SR 3/7

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0600606

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: RS-29179

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Resurface over Asphalt Pavement

From N of Brownsburg (County road 700 N) to I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0600087

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: RS-29243

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

US-50 to .1 Miles W Oberting Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0600813

KIN: 4932

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-1

CONTRACT: RS-29363

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

.01 W Oberting Road to SR-46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710593

KIN: 4932

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-1

CONTRACT: RS-29363

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

From SR 16 to SR 114

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Mike Yacullo /MAP ID: 

DES: 0500276

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  US-421

CONTRACT: RS-29501

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

HMA Overlay, Functional

From Bridge over Wildcat Creek,  SR 26, to S jct SR 218

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Mark Pittman /MAP ID: 

DES: 0500278

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  SR-29

CONTRACT: RS-29502

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

HMA Overlay, Preventive Maintenance

US-31 to SR-3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0710167

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  SR-403

CONTRACT: RS-29541

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

SR-135 to SR-64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0710168

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-335

CONTRACT: RS-29542

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Patch And Rehab Bituminous Pavement

Indiana-Kentucky River Bridge at Brooksburg to SR-129

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710429

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: RS-29807

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Patch And Rehab Bituminous Pavement

US-31 to SR-3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0710431

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SR-250

CONTRACT: RS-29808

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

Orange County Line to SR-56

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0710433

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Washington DISTRICT: Seymour

ROUTE:  SR-60

CONTRACT: RS-29810

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

SR-250 to sidewalk near S Park

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0710434

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Jackson DISTRICT: Seymour

ROUTE:  SR-11

CONTRACT: RS-29811

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Patch And Rehab Bituminous Pavement

I-265 to SR-60

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0710435

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SR-111

CONTRACT: RS-29812

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

E district line to Airport Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710437

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-45

CONTRACT: RS-29814

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

0.25 mile E of Jct. with US 231 to SR 66

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710388

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-70

CONTRACT: RS-29865

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

1.59 miles E of SR 257 to W jct US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710485

KIN: 4924

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Daviess DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: RS-29867

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Wedge And Level

US 231 W jct to US 231 E jct

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710649

KIN: 4924

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Martin DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: RS-29867

PRE QUAL CODES : 

DESIGNED ORG.: 

Patch and Rehab PCC Pavement

1.57 miles W of SR 69 to Posey/Vanderburgh County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 07/09/2008RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710486

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Posey DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: RS-29868

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

E jct with SR 45 to SR 54

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710387

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  SR-58

CONTRACT: RS-29869

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

Hillcrest Avenue to Hogan Rd/Old SR-350

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0710500

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SR-350

CONTRACT: RS-29881

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

SR-356 to SR-250

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0710501

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  SR-3

CONTRACT: RS-29882

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

W jct of SR-62 to E jct of SR-62

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710846

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: RS-30206

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

From 0.2 mi S of SR 246 to S UAB of Terre Haute

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0501043

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: RS-30214

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

Milton St to US-50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710868

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  US-421

CONTRACT: RS-30236

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

New Signal Installation

At Edwardsville/Galena Road (Pectol Road)in Galena

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0500142

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  US-150

CONTRACT: T-28464

PRE QUAL CODES : 

DESIGNED ORG.: D. L. Savage Engineering, Inc.

New Signal Installation

South Street/Franklin Lakes Blvd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Craig Allman / Joyce StoneMAP ID: 

DES: 0600579

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: T-29199

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Bridge Rehabilitation Or Repair

Monroe County Clean and Paint One Span Iron Bridge near Gosport

Fed Proj Num: 

R/W CLEAR: 09/15/2007  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Kim Hill /MAP ID: 

DES: 9981660

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  ST-1000

CONTRACT: B-27431

PRE QUAL CODES : 

DESIGNED ORG.: J.A. Barker Engineering

Covered Bridge Rehabilitation

Deer's Mill Covered Bridge over Sugar Creek at Shades State Park

Fed Proj Num: 

R/W CLEAR: 11/01/2001  N

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Mary Doherty / Hasmukh PatelMAP ID: 

DES: 0101230

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  SP-PAR

CONTRACT: B-28611

PRE QUAL CODES : 

DESIGNED ORG.: J.A. Barker Engineering

Bridge Replacement

Bridge over Maria Creek (Mariah Creek), 4.14 miles W of SR 159

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4240

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Anne Rearick / To Be AssignedMAP ID: 

DES: 9701960

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Sullivan DISTRICT: Vincennes

ROUTE:  SR-58

CONTRACT: B-29306

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Covered Bridge Rehabilitation

Bridge #102 on Snowhill Road

Fed Proj Num: 

R/W CLEAR: 12/31/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Steve Dilk /MAP ID: 

DES: 0089200

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  ST-1001

CONTRACT: B-29321

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Bridge Rehabilitation Or Repair

Bridge #15 over Laughery on Bell Branch Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Chris Ogg /MAP ID: 

DES: 0200722

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  ST-1003

CONTRACT: B-29608

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Replacement

Bridge #603 over Back Creek on 2nd Street

Fed Proj Num: 

R/W CLEAR: 03/30/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Mary Doherty / Mary DohertyMAP ID: 

DES: 0200724

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  ST-1004

CONTRACT: B-29610

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Bridge Replacement

Bridge #68 over Houchins Ditch on CR 350E

Fed Proj Num: 

R/W CLEAR: 02/15/2008  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 02/15/2008RESPONSIBLE: RFC-Steve Dilk /MAP ID: 

DES: 0088460

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  IR-1000

CONTRACT: B-29616

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Painting

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710878

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  I-265

CONTRACT: B-30264

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Painting

Twin Structures over Blue River and Blue Road, 4.08 miles W of SR-337

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710884

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: B-30275

PRE QUAL CODES : 

DESIGNED ORG.: 

Interchange Modification

At Monroe Dam Road

Fed Proj Num: 

R/W CLEAR: 02/01/2008  L

L/A CODE: 5069

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Jeff Clanton / Katherine SmutzerMAP ID: 130

DES: 0401164

KIN: 9061

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: IR-29875

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Reconstruction

Bridge over Clear Creek (SB)

Fed Proj Num: 

R/W CLEAR: 09/14/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Daniel D. Clark / To Be AssignedMAP ID: 130

DES: 0710623

KIN: 9061

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: IR-29875

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

Demolition, Remove Buildings,Foundations

From CR 575W to CR 400W

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/13/2008RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 122

DES: 0710608

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: IR-29960

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From 0.44 miles E of SR 49 to 0.46 miles E of US 421

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0501250

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  I-94

CONTRACT: IR-30296

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Small Structure, Replacement

Over Bailey Ditch, 3.3 miles S of US 30

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 2484

DESIGNED BY: State

READY FOR CONTRACT: 02/07/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9966040

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Starke DISTRICT: LaPorte

ROUTE:  US-35

CONTRACT: R-27986

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

HMA Overlay, Preventive Maintenance

From bridge over I-90 to 0.44 miles E of SR 49

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Molly Mooney / Jamile SmithMAP ID: 

DES: 0400611

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  I-94

CONTRACT: R-28234

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Bike/Pedestrian Facilities

From Felicity Street to CR 200N

Fed Proj Num: 

R/W CLEAR: 12/04/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0300043

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  ST-1002

CONTRACT: R-28551

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Small Structure Replacement

Over Tributary to McClain Ditch, 6.22 miles N of SR 26

Fed Proj Num: 

R/W CLEAR: 07/02/2007  C

L/A CODE: 4457

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/31/2008RESPONSIBLE: RFC-Terry Summers / Teresa GrayMAP ID: 

DES: 0013980

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: R-28791

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Danny Pearcy / Jesse G. PetersMAP ID: 

DES: 0300010

KIN: 4237

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-64

CONTRACT: R-29009

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC

Intersection Improvement

At SR 135

Fed Proj Num: 

R/W CLEAR: 08/22/2005  C

L/A CODE: 4340

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Mark Orton / Jeffrey DrakeMAP ID: 

DES: 9902630

KIN: 4237

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-64

CONTRACT: R-29009

PRE QUAL CODES : 

DESIGNED ORG.: Wilbur Smith & Associates

Auxiliary Lanes, Passing

At Mander Road, 1.54 miles E of SR 49

Fed Proj Num: 

R/W CLEAR: 04/16/2007  C

L/A CODE: 4596

DESIGNED BY: State

READY FOR CONTRACT: 02/07/2008RESPONSIBLE: RFC-Mindy Foster / Shahpor ShahbahramiMAP ID: 

DES: 9901980

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-6

CONTRACT: R-29010

PRE QUAL CODES : 

DESIGNED ORG.: MS Consultants, Inc.

Intersection Improvement

At Lane Street, 4.25 miles E of US 41

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 4610

DESIGNED BY: State

READY FOR CONTRACT: 02/07/2008RESPONSIBLE: RFC-Mindy Foster / David StillsMAP ID: 

DES: 0100477

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-231

CONTRACT: R-29102

PRE QUAL CODES : 

DESIGNED ORG.: GSP/IN, P.C.

Traffic Signals Modernization

1.0 km E of US 31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/31/2008RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 

DES: 0300443

KIN: 4313

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: R-29105

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersection Improvement

1.0 km E of US 31

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4685

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/31/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9901430

KIN: 4313

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: R-29105

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersection Improvement

At W jct with SR 120 in Bristol

Fed Proj Num: 

R/W CLEAR: 08/14/2007  C

L/A CODE: 4492

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Tom Caplinger / David StillsMAP ID: 

DES: 0013120

KIN: 4303

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-29111

PRE QUAL CODES : 

DESIGNED ORG.: GSP/IN, P.C.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At W jct with SR 120

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Alfredo Hanza / Jeremy L VanVleetMAP ID: 

DES: 0300360

KIN: 4303

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-29111

PRE QUAL CODES : 

DESIGNED ORG.: GSP/IN, P.C.

Bike/Pedestrian Facilities

Wabash Historic Streetscape - Ph 2;Main St. > Canal St > Wabash St

Fed Proj Num: 

R/W CLEAR: 02/01/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401072

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: R-29353

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Intersection Improvement

Olive Branch Rd (CR 800N) and Morgantown Rd (CR 500 W)

Fed Proj Num: 

R/W CLEAR: 12/31/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Danny Pearcy / Brett WallsMAP ID: 

DES: 0300029

KIN: 4423

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: R-29439

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Bridge Replacement

Bridge #69 at Olive Branch Rd (800N) and Morgantown Rd (500 W) intersection

Fed Proj Num: 

R/W CLEAR: 07/21/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Brett Walls / Brett WallsMAP ID: 

DES: 0400078

KIN: 4423

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: R-29439

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Slide Correction

At 2.8 miles W of US 52 at ECL of St Leon

Fed Proj Num: 

R/W CLEAR: 03/23/2007  C

L/A CODE: 4441

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 8145550

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: R-29508

PRE QUAL CODES : 

DESIGNED ORG.: URS

Flashers, Modernize

At Piqua Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 000081A

KIN: 3775

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-224

CONTRACT: R-29564

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Intersect. Improv. W/ Added Turn Lanes

1.7 miles E of US 27 (S jct) at Piqua Rd

Fed Proj Num: 

R/W CLEAR: 05/11/2006  C

L/A CODE: 3999

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Ed Tang / Susan J. DoellMAP ID: 

DES: 9800810

KIN: 3775

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-224

CONTRACT: R-29564

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Historical Site Preservation

Historic Rehab Waterloo Train Depot for Amtrak Service

Fed Proj Num: 

R/W CLEAR: 01/31/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/16/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500804

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  ST-1007

CONTRACT: R-29584

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Oak Savannah/Prairie Duneland Trail SR 53 underpass, 3.64 mi N of US 30

Fed Proj Num: 

R/W CLEAR: 12/12/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500842

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  IR-1025

CONTRACT: R-29619

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Intersection Improvement

17th at Fee Lane

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian / Doug ValmoreMAP ID: 

DES: 0500960

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  ST-1018

CONTRACT: R-29628

PRE QUAL CODES : 

DESIGNED ORG.: Clark Dietz

Bike/Pedestrian Facilities

From 7th St to River Rd and CR 400 S to Bunker Hill

Fed Proj Num: 

R/W CLEAR: 05/26/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/26/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401032

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: R-29633

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Intersect. Improv. W/ Added Turn Lanes

US 33(Main Street) at SR 15(Madison St) in Goshen

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501071

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1031

CONTRACT: R-29672

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Road Construction

CR 11A, from I-69 E to CR 427

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500017

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  IR-1001

CONTRACT: R-29685

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Road Reconstruction (3R/4R Standards)

Perry Crossing Rd from 0.6 km E of Covered Bridge Rd  Muddy Fork Crk to US 31

Fed Proj Num: 

R/W CLEAR: 03/15/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Lorrie Flemming / Lorrie FlemmingMAP ID: 

DES: 0200812

KIN: 4601

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  IR-1003

CONTRACT: R-29714

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge 16 over Muddy Fork Creek on Perry Crossing Road

Fed Proj Num: 

R/W CLEAR: 03/15/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-To Be Assigned / Bruno CanzianMAP ID: 

DES: 0401324

KIN: 4601

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  ST-1013

CONTRACT: R-29714

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Bike/Pedestrian Facilities

Cardinal Greenway - Ph 3; Industries Rd. to Roundbarn Rd -

Fed Proj Num: 

R/W CLEAR: 10/29/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/31/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0401067

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SP-BIKE

CONTRACT: R-29756

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Road Reconstruction (3R/4R Standards)

Wayne Trace from McKee Street to Oxford Street

Fed Proj Num: 

R/W CLEAR: 02/13/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/22/2008RESPONSIBLE: RFC-Mike Fitch / Jeffrey DrakeMAP ID: 

DES: 0201064

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: R-30054

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Road Reconstruction (3R/4R Standards)

Dowling St., starting .2 mi E of the intersection with Allen Chapel Rd

Fed Proj Num: 

R/W CLEAR: 07/19/2009  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500897

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  IR-1001

CONTRACT: R-30254

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

HMA Overlay, Preventive Maintenance

RP 0.44(0.44 mi E of the W jct W US 40) to 5.25(0.25 mi W of theE jct W US 40)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0501066

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Clay DISTRICT: Crawfordsville

ROUTE:  SR-340

CONTRACT: RS-29144

PRE QUAL CODES : 

DESIGNED ORG.: 

Resurface over Asphalt Pavement

From Boone/Clinton County line to I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Gary Bowser / Gary BowserMAP ID: 

DES: 0600111

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  US-52

CONTRACT: RS-29245

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Other Type Project (Miscellaneous)

E State, Maysville & Lahmeyer sidewalk

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0710199

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: T-30255

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Page 81 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Other Type Project (Miscellaneous)

St Joe sidewalk project

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0710202

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: T-30256

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Other Type Project (Miscellaneous)

Woodview School sidewalk project

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0710205

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: T-30257

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Its Traffic Management Systems

Upgrade of Borman ATMS - Microwave and Operations Center Equipment

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-To Be Assigned /MAP ID: 

DES: 0501267

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/08/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-94

CONTRACT: TM-29786

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Signal Maintenance

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0710668

KIN: 

RELINQ REQ: No

LETTING DATE: 05/08/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SP-VARI

CONTRACT: TM-30085

PRE QUAL CODES : 

DESIGNED ORG.: 

Bike/Pedestrian Facilities

Vincennes Riverwalk Project

Fed Proj Num: 

R/W CLEAR: 03/01/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0300045

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  ST-1003

CONTRACT: R-29680

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Other Type Project (Miscellaneous)

Parkside School sidewalk project

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0710203

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Br Repl, Cont. Rc Slab

Bridge #123 over Wabash River on CR 475W

Fed Proj Num: 

R/W CLEAR: 12/24/2006  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Mike Fitch / To Be AssignedMAP ID: 

DES: 9486000

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  ST-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge #42 over Gravel Creek on Elkinsville Road 1.5 mile +/- SR of SR 135 S

Fed Proj Num: 

R/W CLEAR: 12/20/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Ron May / Jeffrey DrakeMAP ID: 

DES: 0100151

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  ST-1002

CONTRACT: B-27087

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Br Repl, Cont. Rc Slab

Bridge #154 over Little White River on CR 1150W

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 9885100

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  IR-1000

CONTRACT: B-29127

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Enhancement

Rehabilitation of Warren County Bridge # 75

Fed Proj Num: 

R/W CLEAR: 02/26/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-Mike Wink /MAP ID: 

DES: 0101364

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Warren DISTRICT: Crawfordsville

ROUTE:  IR-1005

CONTRACT: B-29267

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Br Repl, Cont. Rc Slab

Bridge #74 over Rock Creek on CR 400W

Fed Proj Num: 

R/W CLEAR: 01/01/1997  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Mike Fitch / Jeffrey DrakeMAP ID: 

DES: 9382490

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  IR-1000

CONTRACT: B-29452

PRE QUAL CODES : 

DESIGNED ORG.: Donald W. Ward & Associates

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #139 over White Lick Creek on Greencastle Rd

Fed Proj Num: 

R/W CLEAR: 01/29/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Mike Wink / To Be AssignedMAP ID: 

DES: 0088530

KIN: 4931

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  IR-1000

CONTRACT: B-29570

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Road Rehabilitation (3R/4R Standards)

Greencastle Rd from bridge #139 to Bingham Rd (1300 N)

Fed Proj Num: 

R/W CLEAR: 01/29/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/10/2008RESPONSIBLE: RFC-Mike Wink / To Be AssignedMAP ID: 

DES: 9502130

KIN: 4931

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  ST-1000

CONTRACT: B-29570

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Enhancement

Crawford County Bridge # 45 Rehabilitation

Fed Proj Num: 

R/W CLEAR: 05/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101355

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Crawford DISTRICT: Vincennes

ROUTE:  IR-1001

CONTRACT: B-29582

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Page 83 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Rehabilitation Or Repair

E 82nd Street over White River (EB Structure)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0300019

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: B-29607

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Bridge Replacement

Bridge #133 over Stony Creek on 186th Street

Fed Proj Num: 

R/W CLEAR: 03/01/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Fike Abbasi / To Be AssignedMAP ID: 

DES: 0500085

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1017

CONTRACT: B-29658

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Bridge Deck Overlay

EB Collector Distributor Shadeland Avenue (.57 miles west of I-465)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0710871

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: B-30241

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

New Bridge Special Construction

On CR 200N (Morgan) over US 31

Fed Proj Num: 

R/W CLEAR: 03/14/2008  R

L/A CODE: 5073

DESIGNED BY: State

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Tim Muench / To Be AssignedMAP ID: 296

DES: 0600337

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  US-31

CONTRACT: IB-28951

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Bridge Special Construction

On CR 200S (Southway) over US 31

Fed Proj Num: 

R/W CLEAR: 03/14/2008  R

L/A CODE: 5071

DESIGNED BY: State

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Tim Muench / To Be AssignedMAP ID: 296

DES: 0600335

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  US-31

CONTRACT: IB-30086

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Patch And Rehab Pavement

Various locations within Deam Lake

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710656

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-INST

CONTRACT: M-30024

PRE QUAL CODES : 

DESIGNED ORG.: 

Patch And Rehab Pavement

Various locations with Brookville Lake Reservoir

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710659

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: M-30027

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Road, HMA Paving Only

Edinburg Correctional Facility

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710693

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: M-30056

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Drainage Ditch Correction

Post Road exit (I74-96-8737) and SS 67-18-138.97

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0710721

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-30119

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Preventive Maintenance

Various locations within Bradford Woods

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710845

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: M-30205

PRE QUAL CODES : 

DESIGNED ORG.: 

Box Culvert Replacement

1.90 miles N of SR 64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710876

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: M-30262

PRE QUAL CODES : 

DESIGNED ORG.: 

Small Structure, Replacement

At E side of Elizabeth

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 4670

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 9032075

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-11

CONTRACT: R-25256

PRE QUAL CODES : 

DESIGNED ORG.: Seymour Dist. Coordinators

Slide Correction

1.20 and 1.26 miles N of SR 42

Fed Proj Num: 

R/W CLEAR: 03/21/2008  R

L/A CODE: 4863

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Gary Bowser / Gary BowserMAP ID: 

DES: 0400568

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Owen DISTRICT: Crawfordsville

ROUTE:  SR-243

CONTRACT: R-27746

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Intersection Improvement

At Mill St, 0.279 mile N of US 20

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 4467

DESIGNED BY: State

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Susan J. Doell / Gary PenceMAP ID: 

DES: 0013110

KIN: 4302

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  SR-127

CONTRACT: R-29016

PRE QUAL CODES : 

DESIGNED ORG.: URS
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Mill Street, 0.279 mile N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Susan J. Doell / Ryan ElliotMAP ID: 

DES: 0300359

KIN: 4302

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  SR-127

CONTRACT: R-29016

PRE QUAL CODES : 

DESIGNED ORG.: URS

Its Traffic Management Systems

Phase V of the Indianapolis Advanced Traffic Management System

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-Mark Newland /MAP ID: 

DES: 0200606

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: R-29054

PRE QUAL CODES : 

DESIGNED ORG.: Intelligent Transportation Systems

Sight Distance Improvement

At S jct with SR 246, 0.5 mile E of the Sullivan County Line

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 4448

DESIGNED BY: State

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9801050

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Clay DISTRICT: Crawfordsville

ROUTE:  SR-159

CONTRACT: R-29089

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Traffic Signals, New Or Modernized

At CR 46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600240

KIN: 4789

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: R-29217

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

Intersect. Improv. W/ Added Turn Lanes

At CR 46

Fed Proj Num: 

R/W CLEAR: 05/01/2008  R

L/A CODE: 4549

DESIGNED BY: State

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Ed Tang / Susan J. DoellMAP ID: 

DES: 9901030

KIN: 4789

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: R-29217

PRE QUAL CODES : 

DESIGNED ORG.: Wilbur Smith & Associates

Pavement Repair Or Rehabilitation

Marr Road from N of Rocky Ford Road to 300N and Taylor Road

Fed Proj Num: 

R/W CLEAR: 05/02/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-Robert Winslow / Robert BullardMAP ID: 

DES: 0500867

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  ST-1013

CONTRACT: R-29257

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Enhancement

Trail connecting; Southern, Fairgrounds, Owens Bend, 10th St/Taylor & Marr Road

Fed Proj Num: 

R/W CLEAR: 01/15/2008  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0201240

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  ST-1008

CONTRACT: R-29417

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Page 86 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Salt Creek Trail - Deer Run > Nashville > Brown County SP

Fed Proj Num: 

R/W CLEAR: 08/01/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Ann Hildner /MAP ID: 

DES: 0401063

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SP-BIKE

CONTRACT: R-29427

PRE QUAL CODES : 

DESIGNED ORG.: Rundell Ernstberger Associates

Road Construction

Hively Ave from Nappanee St (SR19) to Benham Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Mike Fitch / Jeffrey DrakeMAP ID: 

DES: 9680680

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1000

CONTRACT: R-29455

PRE QUAL CODES : 

DESIGNED ORG.: Troyer Group

Roadside Work, Other

From SR 44 to Waverly Road - Stage 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600288

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: R-29530

PRE QUAL CODES : 

DESIGNED ORG.: 

Intersection Improvement

At SR 66 W jct

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4691

DESIGNED BY: State

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Linda Painter / Hasmukh PatelMAP ID: 

DES: 0100609

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Crawford DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: R-29558

PRE QUAL CODES : 

DESIGNED ORG.: QK4

Railroad Work

Indiana Trans Museun (Noblesville) - Rehab Passenger Cars

Fed Proj Num: 

R/W CLEAR: 10/28/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0401094

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  IR-1002

CONTRACT: R-29577

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Riverwalk Bike/Ped Path  (Mill Race Powerhouse - US Post Office)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Steve Dilk / Bruno CanzianMAP ID: 

DES: 0100562

KIN: 4950

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SP-BIKE

CONTRACT: R-29662

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Enhancement

Millrace Powerhouse Preservation of Mill along Elkhart Riv

Fed Proj Num: 

R/W CLEAR: 02/26/2008  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 9981510

KIN: 4950

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1000

CONTRACT: R-29662

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Wilbur Wright Trail - Phase 1, from New Castle to Hillsboro

Fed Proj Num: 

R/W CLEAR: 03/30/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301158

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: R-29664

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Enhancement

National Road Corridor right-of-way improvements

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Fike Abbasi / Joel StevensMAP ID: 

DES: 0600383

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: R-29671

PRE QUAL CODES : 

DESIGNED ORG.: Storrow Kinsella Associates, Inc.

New Road Construction

Garthwaite Rd Ext fr 38th St (CR 200S) to Monroe Pike inlcuding new bridge

Fed Proj Num: 

R/W CLEAR: 10/03/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Mary Doherty / Mary DohertyMAP ID: 

DES: 0200833

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  IR-1006

CONTRACT: R-29677

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersection Improvement

At Bristol and Cassopolis Streets, 1.98 miles S of I-80/I-90

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4626

DESIGNED BY: State

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-To Be Assigned / Jeffrey DrakeMAP ID: 

DES: 0100648

KIN: 4287

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: R-29755

PRE QUAL CODES : 

DESIGNED ORG.: Wilbur Smith & Associates

Traffic Signals Modernization

At Bristol and Cassopolis Streets, 1.98 miles S of I-80/I-90

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0300289

KIN: 4287

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: R-29755

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC

Pipe Lining

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/26/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600667

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: R-29907

PRE QUAL CODES : 

DESIGNED ORG.: 

Other Intersection Improvement

From 7.38 miles E of SR 9 to 7.78 miles E of SR 9, (At CR 700E)-SDI  ENT-

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710797

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Whitley DISTRICT: Fort Wayne

ROUTE:  US-30

CONTRACT: R-30152

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At Burr Street

Fed Proj Num: 

R/W CLEAR: 02/20/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0400889

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-2

CONTRACT: R-30188

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Road Rehabilitation (3R/4R Standards)

Argonne Rd - Jefferson St to Center St,  Parker St - Center St to Dubois Dr/US30

Fed Proj Num: 

R/W CLEAR: 02/06/2008  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0088790

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: R-30258

PRE QUAL CODES : 

DESIGNED ORG.: US Infrastructure Indiana, Inc

Intersection Improvement

Bristol at Johnson Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400744

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1022

CONTRACT: R-30259

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Flashers, Modernize

Pre-warning flashing beacons 450' W of Park Road & 380' W of Main St., Rochester

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-Michael Miltz / Mike YaculloMAP ID: 

DES: 0710866

KIN: 4968

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Fulton DISTRICT: LaPorte

ROUTE:  SR-14

CONTRACT: RS-

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From SR 14 to CR 600 N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-Corey Schamberger /MAP ID: 

DES: 0500272

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  US-231

CONTRACT: RS-29500

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

US-50 to SR-48

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0710197

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-148

CONTRACT: RS-29556

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Patch And Rehab Bituminous Pavement

SR-56 to SR-250

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0710432

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: RS-29809

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

SR 3/7 to V Fork Muscatatuck River

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600607

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: RS-30289

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Install New Guard Rail

Various locations in Hendricks, Marion, Hancock, Hendricks and Wayne Counties

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0710143

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: T-29517

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Its Traveller Informations Systems

DMS Enhancement Project (Statewide), upgrading hybrid technology

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-Ryan Gallagher /MAP ID: 

DES: 0710096

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Multiple Districts

ROUTE:  VA-VARI

CONTRACT: T-29918

PRE QUAL CODES : 

DESIGNED ORG.: Operations Support Division

New Signal Installation

US-24 at I-65 NB ramp - comm # 01-037-011, w/left turn arrow for EB US-24 Tr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-Michael Miltz / Mike YaculloMAP ID: 

DES: 0710865

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  US-24

CONTRACT: T-30230

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Traffic Signals, New Or Modernized

Various Locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Nathan Frey / Dave HenkelMAP ID: 

DES: 0710059

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: TM-29446

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

Traffic Signals Modernization

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Nathan Frey / Joyce StoneMAP ID: 

DES: 0710348

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: TM-29776

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

Traffic Signals Modernization

Various locations

Fed Proj Num: 

R/W CLEAR: 07/17/2007  N

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-David Dye / Dave HenkelMAP ID: 

DES: 0710580

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: TM-29944

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Rehabilitation Or Repair

Decatur County Bridge# 115 over Sand Creek to CR SW 220

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-Eric Geyer /MAP ID: 

DES: 0400255

KIN: L041

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: B-27085

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge #115 over Sand Creek on CR 500S to CR SW 220

Fed Proj Num: 

R/W CLEAR: 08/13/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-Eric Geyer / Jeffrey DrakeMAP ID: 

DES: 9885070

KIN: L041

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: B-27085

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Br Repl, Cont. Rc Slab

Bridge#190 over Fork of Sand Creek on CR 500 S including CR SW 220 tie in

Fed Proj Num: 

R/W CLEAR: 08/13/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9885080

KIN: L041

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: B-27085

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Br Repl, Comp.Cont.Pres.Conc.Box Beam

Bridge #81 over Branch of the Whitewater River on CR 150E

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 0100363

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: B-28759

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Replacement

Bridge over Mays Creek, 1.56 miles S of SR 337

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4652

DESIGNED BY: State

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-Niru Shah / Tim BucknerMAP ID: 

DES: 0100348

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-11

CONTRACT: B-28865

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Bridge Rehabilitation Or Repair

Bridge over I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Terry Summers / Seth SchickelMAP ID: 

DES: 0101426

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-109

CONTRACT: B-28914

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Bridge Replacement

Bridge #607 over Big Duck Creek on South "A" Street

Fed Proj Num: 

R/W CLEAR: 07/28/2005  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Fike Abbasi / Elizabeth Phillips-JonesMAP ID: 

DES: 0200964

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  ST-1006

CONTRACT: B-29763

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersect. Improv. W/ Added Turn Lanes

At SR 68

Fed Proj Num: 

R/W CLEAR: 06/30/2008  L

L/A CODE: 5118

DESIGNED BY: State

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 294

DES: 0400445

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-57

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Bike/Pedestrian Facilities

Wabash River Greenwy Extension and Inter-Urban Trail

Fed Proj Num: 

R/W CLEAR: 03/06/2009  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500836

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  SP-BIKE

CONTRACT: M-30260

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Intersection Improvement

At SR 933

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 4501

DESIGNED BY: State

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-Jim Powers / Sivaranjan SivasubramaniamMAP ID: 

DES: 9610970

KIN: 2895

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: R-25921

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Traffic Signals Modernization

At 933

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-Jim Powers / Shahpor ShahbahramiMAP ID: 

DES: 9610980

KIN: 2895

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: R-25921

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

New Road Construction

Wohlert St between Harcourt St and growth parkway(phase II)

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-Mike Fitch / Jeffrey DrakeMAP ID: 

DES: 0088770

KIN: 

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  ST-1000

CONTRACT: R-26792

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Small Structure Replacement

1.78 miles E of SR 227

Fed Proj Num: 

R/W CLEAR: 05/01/2008  R

L/A CODE: 5023

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Tom StingleyMAP ID: 

DES: 0100457

KIN: 4745

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-121

CONTRACT: R-28555

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Small Structure Replacement

2.22 miles E of SR 227

Fed Proj Num: 

R/W CLEAR: 05/01/2008  L

L/A CODE: 5022

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Tom StingleyMAP ID: 

DES: 0100458

KIN: 4745

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-121

CONTRACT: R-28555

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Signs, Lighting, Signals And Markings

At 16th; at 5th; at Earlham College entrance;

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Terry Summers / Jeff ClantonMAP ID: 

DES: 0100934

KIN: 3957

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Br Repl, Pres.Conc.I-Beam(Simple Span)

Bridge over Clear Creek

Fed Proj Num: 

R/W CLEAR: 04/01/2008  L

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 0100938

KIN: 3957

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Road Rehabilitation (3R/4R Standards)

From 1.97 miles W of US 27 to 0.69 mile W of US 27

Fed Proj Num: 

R/W CLEAR: 04/01/2008  L

L/A CODE: 4503

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9802560

KIN: 3957

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Bike/Pedestrian Facilities

Muncie - White River Greenway Trail phase 3, from Wheeling Ave to Riverview Pk

Fed Proj Num: 

R/W CLEAR: 02/28/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301164

KIN: 4780

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SP-BIKE

CONTRACT: R-29565

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Replacement, Concrete

Bridge #515 - McCulloch Boulevard over Muncie Creek  Phase III

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0600198

KIN: 4780

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SP-BIKE

CONTRACT: R-29565

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Canals / Locks & Dams

Delphi Canal - construct boat, dock and shed

Fed Proj Num: 

R/W CLEAR: 01/09/2007  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500803

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  SP-BLDG

CONTRACT: R-29644

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Road Reconstruction (3R/4R Standards)

Fr CR 600S and Shelby CR 500E E along CR 600S to CR 575E then N CR 500S

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Fike Abbasi / Mary DohertyMAP ID: 

DES: 0200824

KIN: 4383

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  IR-1004

CONTRACT: R-29648

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Rehabilitation Or Repair

Hancock Bridge #129 on CR 600S over tributary of Big Blue River near CR 600E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0300767

KIN: 4383

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  IR-1007

CONTRACT: R-29648

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Rehabilitation Or Repair

Hancock Bridge 124 over tributary of Big Blue Rv on CR 600E near CR 500S

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0300774

KIN: 4383

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  IR-1004

CONTRACT: R-29648

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Small Structures & Drains Construction

Overflow structure on CR 575E near Bridge 104

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0300775

KIN: 4383

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  IR-1008

CONTRACT: R-29648

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Drainage Ditch Correction

From 0.5 mile W of SR 49 to SR 49

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4065

DESIGNED BY: State

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9611280

KIN: 

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-8

CONTRACT: R-29694

PRE QUAL CODES : 

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Small Structure Replacement

Over UNT of Hill Ditch, 0.85 mile N of SR 59

Fed Proj Num: 

R/W CLEAR: 06/01/2008  U

L/A CODE: 4692

DESIGNED BY: State

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Linda Painter / Dan ThatcherMAP ID: 

DES: 0100963

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  SR-67

CONTRACT: R-29799

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Road Rehabilitation (3R/4R Standards)

From 7.59 miles E of I-465 to 8.29 miles E of I-465

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 4461

DESIGNED BY: State

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 266

DES: 0013690

KIN: 

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: R-29923

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Road Rehabilitation (3R/4R Standards)

CR 11A/CR 56 W from I-69 to CR 17

Fed Proj Num: 

R/W CLEAR: 12/08/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501174

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  IR-1001

CONTRACT: R-30261

PRE QUAL CODES : 

DESIGNED ORG.: A & Z Engineering, LLC
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Construction

US 31 S of Lakeville to US 20 Placeholde (Phase I)

Fed Proj Num: 

R/W CLEAR: 10/15/2010  R

L/A CODE: 4651

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2011RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 231

DES: 9904300

KIN: 9001

RELINQ REQ: Yes

LETTING DATE: 08/06/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-31

CONTRACT: R-30272

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

HMA Overlay, Preventive Maintenance

From US 31 to W jct with SR 25

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-Corey Schamberger /MAP ID: 

DES: 0500280

KIN: 4968

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Fulton DISTRICT: LaPorte

ROUTE:  SR-14

CONTRACT: RS-

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From Cullen St to Mellville St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Mike Yacullo /MAP ID: 

DES: 0600255

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  SR-114

CONTRACT: RS-29630

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

HMA Overlay, Preventive Maintenance

From W jct SR 25 to CR 400 E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/18/2008RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600008

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Fulton DISTRICT: LaPorte

ROUTE:  SR-14

CONTRACT: RS-29734

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Guard Rail Work

From District Line to US 6, US 6 to I-69 and US 27 to Ohio State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0101052

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: T-26001

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne Dist. Coordinators

Install New Guard Rail

Various locations along I-69 median in Dekalb County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-John Leckie / John LeckieMAP ID: 

DES: 0710144

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: T-29518

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Signing

Signage for National road

Fed Proj Num: 

R/W CLEAR: 03/04/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0400020

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  IR-1006

CONTRACT: T-29573

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals, New Or Modernized

At the intersection of Spring Hill Road, 1.59 miles E of SR 15, Kosciusko Co

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710417

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  US-30

CONTRACT: T-29804

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Signals

At the intersections of I-469 NB Exit Ramp & US30 and at SR14 & Chestnut Hills

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710415

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: T-29827

PRE QUAL CODES : 

DESIGNED ORG.: 

New Signal Installation

From 0.97 M E of SR 5 to 1.41 M E of SR 5 (at US 24 & Stults Rd)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Jennifer Braun / Jennifer BraunMAP ID: 

DES: 0710707

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: T-30093

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

Bike/Pedestrian Facilities

Landersdale Trail - Trail system in Morgan Co

Fed Proj Num: 

R/W CLEAR: 04/30/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-Mike Wink /MAP ID: 

DES: 0500826

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/10/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  IR-1005

CONTRACT: R-29656

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Deck Replacement

Bridge over Kilmore Creek, 3.77 miles N of US 421

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Gary Bowser / Greg CarletonMAP ID: 

DES: 0201213

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  SR-75

CONTRACT: B-28428

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Bridge Removal

From 10.9 km N of US 35/SR 28 to 12.1 km N of US 35/SR 28

Fed Proj Num: 

R/W CLEAR: 12/29/2006  C

L/A CODE: 4297

DESIGNED BY: State

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Hasmukh PatelMAP ID: 

DES: 0014000

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Grant DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: B-28790

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Environmental Mitigation

Bridge over W Fork of Fish Creek,  2.32 miles W of SR 46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0600819

KIN: 4857

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Owen DISTRICT: Crawfordsville

ROUTE:  SR-246

CONTRACT: B-29014

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Precast 3 Sided Culvert

Bridge over W Fork of Fish Creek,  2.32 miles W of SR 46

Fed Proj Num: 

R/W CLEAR: 02/23/2006  C

L/A CODE: 4343

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9608210

KIN: 4857

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Owen DISTRICT: Crawfordsville

ROUTE:  SR-246

CONTRACT: B-29014

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Br Repl, Precast 3 Sided Culvert

Bridge over Irishman Run, 2.98 miles W of US 421

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 4224

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9900500

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  SR-334

CONTRACT: B-29027

PRE QUAL CODES : 

DESIGNED ORG.: Wilcox Professional Services, LLC

Bridge Deck Overlay

NB over I-74 and Spring Creek, 1.53 miles S of US 136

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 0400812

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Vermillion DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: B-29072

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Br Repl, Cont. Rc Slab

Bridge over Little Monon Creek, 1.16 km S of SR 16

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4326

DESIGNED BY: State

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Mark Pittman / Hasmukh PatelMAP ID: 

DES: 9406090

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  US-421

CONTRACT: B-29561

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Bridge Replacement

Bridge #68 over Duck Creek on 281st Street

Fed Proj Num: 

R/W CLEAR: 02/25/2008  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Fike Abbasi / Mark EckertMAP ID: 

DES: 0500084

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1013

CONTRACT: B-29681

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Br Repl, Cont. Rc Slab

Bridge #23 over Indian Creek on CR 9 (John Pector Rd), 2.5 miles S of US 50

Fed Proj Num: 

R/W CLEAR: 04/15/2008  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 05/21/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 8676620

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: B-29698

PRE QUAL CODES : 

DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc.

Bridge Maintenance And Repair

Over Lick Creek, 4.33 miles E of SR 56

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Ernie Stoops / Ernie StoopsMAP ID: 

DES: 0710164

KIN: 4918

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Orange DISTRICT: Vincennes

ROUTE:  US-150

CONTRACT: B-29937

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Maintenance And Repair

Mysterious Springs Creek, 3.70 miles E of SR 56

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Ernie Stoops / Ernie StoopsMAP ID: 

DES: 0710165

KIN: 4918

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Orange DISTRICT: Vincennes

ROUTE:  US-150

CONTRACT: B-29937

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Bridge Maintenance And Repair

Branch Lick Creek, 2.04 miles W of SR 37

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Ernie Stoops / Ernie StoopsMAP ID: 

DES: 0710166

KIN: 4918

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Orange DISTRICT: Vincennes

ROUTE:  US-150

CONTRACT: B-29937

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Bike/Pedestrian Facilities

Phase IV of the Wabash & Erie Canal Towpath Trail

Fed Proj Num: 

R/W CLEAR: 07/31/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0710403

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1011

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Added Travel Lanes, PCC

From 6th St to 0.90 mile E of W UAB of Boonville (Phase II)

Fed Proj Num: 

R/W CLEAR: 04/05/2008  R

L/A CODE: 3395

DESIGNED BY: State

READY FOR CONTRACT: 03/12/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 175

DES: 8823155

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-25273

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Small Structures & Drains Construction

Over Tributary to Haw Creek, 5.15 miles N of jct with SR 46 in Hope

Fed Proj Num: 

R/W CLEAR: 09/06/2007  C

L/A CODE: 4523

DESIGNED BY: State

READY FOR CONTRACT: 05/21/2008RESPONSIBLE: RFC-Jeff Mitchell / Brett WallsMAP ID: 

DES: 0014600

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-9

CONTRACT: R-28831

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Pavement Replacement

Fr 1.3 mi W of SR 3 to .42 mi W of SR 3

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4544

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9901320

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: R-28946

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge over Sugar Creek, 3.61 miles E of I-65

Fed Proj Num: 

R/W CLEAR: 03/01/2008  R

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Bill DenhardtMAP ID: 

DES: 0100325

KIN: 3980

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Precast 3 Sided Culvert

Bridge over Gibson Ditch, 3.77 miles E of I-65

Fed Proj Num: 

R/W CLEAR: 03/01/2008  R

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 0100326

KIN: 3980

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Bridge Deck Overlay

Bridge over Sugar Creek Overflow

Fed Proj Num: 

R/W CLEAR: 03/01/2008  R

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0101130

KIN: 3980

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Signing

From I-65 to the WCL of Shelbyville

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Lalit GargMAP ID: 

DES: 0200539

KIN: 3980

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Johnson DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Road Rehabilitation (3R/4R Standards)

From I-65 to the WCL of Shelbyville

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4624

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9610160

KIN: 3980

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Johnson DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-29022

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Traffic Signals Modernization

At SR 149

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Mike Yacullo / Shahpor ShahbahramiMAP ID: 

DES: 0002510

KIN: 3826

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: R-29095

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Railroad Crossing

At CSX Railroad

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Fred Hohl / Jeff ClantonMAP ID: 

DES: 0002610

KIN: 3826

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-149

CONTRACT: R-29095

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Intersection Improvement

At SR 149

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4151

DESIGNED BY: State

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Mike Yacullo / Lisa Egler-KellemsMAP ID: 

DES: 9136335

KIN: 3826

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: R-29095

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Page 99 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.
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INDIANA DEPARTMENT OF TRANSPORTATION

Road Reconstruction (3R/4R Standards)

Fry Road from Madison Ave to US 31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Harry Roeger / Jeffrey DrakeMAP ID: 

DES: 0090120

KIN: 4105

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  ST-1000

CONTRACT: R-29436

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Br Repl, Cont. Rc Slab

Fry Rd Bridge over Pleasant Run Creek in Greenwood

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Danny Pearcy / Jeffrey DrakeMAP ID: 

DES: 0101279

KIN: 4105

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  ST-1001

CONTRACT: R-29436

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersect. Improv. W/ Added Turn Lanes

At CR 450S

Fed Proj Num: 

R/W CLEAR: 03/06/2007  C

L/A CODE: 4398

DESIGNED BY: Seymour District

READY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Al DeLaunay / Jeffrey DrakeMAP ID: 

DES: 9902660

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-11

CONTRACT: R-29631

PRE QUAL CODES : 

DESIGNED ORG.: URS

Bike/Pedestrian Facilities

Portland River Path -build trailhead and 1 mile of trail

Fed Proj Num: 

R/W CLEAR: 03/16/2006  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0500818

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: R-29645

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Intersection Improvement

Bittersweet at Cleveland Road, just S of the I-80/90 Toll Rd

Fed Proj Num: 

R/W CLEAR: 08/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500180

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  ST-1022

CONTRACT: R-29659

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Enhancement

Vigo County Riley Canal Lock # 47

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Shakeel Baig /MAP ID: 

DES: 0200988

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  VA-VARI

CONTRACT: R-29661

PRE QUAL CODES : 

DESIGNED ORG.: Storrow Kinsella Associates, Inc.

Install New Guard Rail

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Craig Allman / Joyce StoneMAP ID: 

DES: 0710503

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: R-29884

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Install New Guard Rail

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0710505

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Owen DISTRICT: Seymour

ROUTE:  SR-67

CONTRACT: R-29887

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Road Construction

Coolspring Ave, from Roeske Ave to Wabash Ave

Fed Proj Num: 

R/W CLEAR: 07/16/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Greg Broz / Gary MroczkaMAP ID: 

DES: 0500064

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: R-29931

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Beautification / Wildflowers

I-94 and US 421

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Mike Yacullo / Jeanette WilsonMAP ID: 

DES: 0401294

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  I-94

CONTRACT: R-30213

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From 0.1 miles E of US 41 to 1.15 miles E of SR 59

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0501036

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  US-36

CONTRACT: RS-28853

PRE QUAL CODES : 

DESIGNED ORG.: 

Patch And Rehab Bituminous Pavement

SR-135 to US-50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 06/12/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710426

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/04/2008 

COUNTY: Jackson DISTRICT: Seymour

ROUTE:  SR-235

CONTRACT: RS-29806

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Traffic Signals Modernization

At SR 15 (Inclds Channelization)

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 4833

DESIGNED BY: State

READY FOR CONTRACT: 05/29/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0000260

KIN: 

RELINQ REQ: No

LETTING DATE: 09/04/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-6

CONTRACT: T-25807

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

New Br, Precast 3 Sided Culvert

4.97 miles N of US 52

Fed Proj Num: 

R/W CLEAR: 06/01/2008  R

L/A CODE: 5005

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Terry Summers / Tom StingleyMAP ID: 

DES: 0100465

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Franklin DISTRICT: Greenfield

ROUTE:  SR-121

CONTRACT: B-28450

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Small Structure Replacement

4.75 miles N of US 40

Fed Proj Num: 

R/W CLEAR: 01/15/2008  U

L/A CODE: 5020

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Terry Summers / Teresa GrayMAP ID: 

DES: 0100467

KIN: 4499

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-103

CONTRACT: B-28535

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

New Bridge Construction

Over Mixed Creek, 7.35 miles N of SR 44

Fed Proj Num: 

R/W CLEAR: 07/01/2008  R

L/A CODE: 4458

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Terry Summers / Brett WallsMAP ID: 

DES: 0013950

KIN: 

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: B-28789

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Small Structure, Replacement

Over Jane Feddeler Ditch, 0.80 km N of US 231

Fed Proj Num: 

R/W CLEAR: 02/15/2006  N

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Julie Sonnemaker / Mike PetersonMAP ID: 

DES: 0014130

KIN: 

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: B-29099

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Bridge Deck Reconstruction

Bridge over North Fork Salt Creek, 0.11 mile W of SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/09/2008RESPONSIBLE: RFC-John McCrary / Janette FulkersonMAP ID: 

DES: 0300038

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: B-29190

PRE QUAL CODES : 

DESIGNED ORG.: Wilbur Smith & Associates

Traffic Signals Modernization

At Linden St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Mike Yacullo / David DayMAP ID: 

DES: 000084A

KIN: 3776

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  SR-17

CONTRACT: B-29562

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Signal Installation

At Eel River St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Mike Yacullo / David DayMAP ID: 

DES: 0100791

KIN: 3776

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  SR-17

CONTRACT: B-29562

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Bridge Maintenance And Repair

Bridge over Eel River, 0.18 mile N of US 24 EB

Fed Proj Num: 

R/W CLEAR: 07/01/2008  R

L/A CODE: 4184

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Gavin Schalinske / David DayMAP ID: 

DES: 9300840

KIN: 3776

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  SR-17

CONTRACT: B-29562

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge over White Lick Creek, 0.39 mile W of SR 267

Fed Proj Num: 

R/W CLEAR: 09/04/2007  C

L/A CODE: 4160

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/09/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9608280

KIN: 

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  US-40

CONTRACT: B-29950

PRE QUAL CODES : 

DESIGNED ORG.: ASA Engineering Consultants, Inc.

New Road Construction, HMA

From 0.17 mile N of SR 70 to CR 1250N (Phase II)

Fed Proj Num: 

R/W CLEAR: 08/31/2004  C

L/A CODE: 3097

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 215

DES: 926136A

KIN: 3400

RELINQ REQ: Yes

LETTING DATE: 10/01/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-27845

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

New Br, Precast 3 Sided Culvert

3.85 miles S of CR 1250N (Phase II)

Fed Proj Num: 

R/W CLEAR: 06/15/1991  N

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 215

DES: 996136B

KIN: 3400

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-27845

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

New Br, Precast 3 Sided Culvert

3.11 miles S of CR 1250N (Phase II)

Fed Proj Num: 

R/W CLEAR: 06/15/1991  N

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 215

DES: 996136C

KIN: 3400

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-27845

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

New Br, Pres.Conc. I-Beam (Simple Span)

1.68 miles S of CR 1250N (Phase II)

Fed Proj Num: 

R/W CLEAR: 06/15/1991  N

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 215

DES: 996136E

KIN: 3400

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: IR-27845

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Signs, Lighting, Signals And Markings

From SR 56 E jct to bridge over Big Clifty Creek

Fed Proj Num: 

R/W CLEAR: 09/15/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 173

DES: 0710327

KIN: 4159

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  SR-62

CONTRACT: IR-29885

PRE QUAL CODES : 

DESIGNED ORG.: 

Added Travel Lanes

From SR 56 E jct to bridge over Big Clifty Creek

Fed Proj Num: 

R/W CLEAR: 05/15/2008  R

L/A CODE: 4509

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2008RESPONSIBLE: RFC-Greg Kicinski / Dennis FitzgeraldMAP ID: 173

DES: 9902940

KIN: 4159

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  SR-62

CONTRACT: IR-29885

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Interchange Construction

At 109th St

Fed Proj Num: 

R/W CLEAR: 06/25/2008  R

L/A CODE: 5112

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Greg Kicinski / Al DeLaunayMAP ID: 379

DES: 0500468

KIN: 4928

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-30029

PRE QUAL CODES : 

DESIGNED ORG.: URS

Curve Correction

From 0.1 mile N of SR 58 to 0.4 mile N of SR 58

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 07/09/2008RESPONSIBLE: RFC-Linda Painter / Hasmukh PatelMAP ID: 

DES: 8574400

KIN: 3125

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  SR-59

CONTRACT: R-27157

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge over Black Creek, 0.02 mile E of SR 59

Fed Proj Num: 

R/W CLEAR: 12/21/2006  C

L/A CODE: 4197

DESIGNED BY: State

READY FOR CONTRACT: 07/09/2008RESPONSIBLE: RFC-Linda Painter / Hasmukh PatelMAP ID: 

DES: 9701950

KIN: 3125

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  SR-58

CONTRACT: R-27157

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Scenic And Historic Highways

Scenic Byway - Site Completion of the Twiggs Rest Area(IN-04-003)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-To Be Assigned /MAP ID: 

DES: 0400718

KIN: 4772

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  US-40

CONTRACT: R-28284

PRE QUAL CODES : E(O)

DESIGNED ORG.: 

Landscaping

Twiigs Rest Area - Phase 2 (on US 40)

Fed Proj Num: 

R/W CLEAR: 08/27/2005  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/09/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0401191

KIN: 4772

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  IR-1011

CONTRACT: R-28284

PRE QUAL CODES : E(O)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Small Structure Replacement

3.99 miles N of I-70

Fed Proj Num: 

R/W CLEAR: 09/18/2007  C

L/A CODE: 5021

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Terry Summers / Teresa GrayMAP ID: 

DES: 0100552

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-227

CONTRACT: R-28553

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At Main Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 0100093

KIN: 3820

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: R-28757

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Replacement, Small Town

From SCL to NCL of Milton

Fed Proj Num: 

R/W CLEAR: 09/29/2006  C

L/A CODE: 4149

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9610140

KIN: 3820

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: R-28757

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Small Structure Replacement

From 17.35 km N of SR 44 to 17.41 km N of SR 44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9901570

KIN: 3820

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: R-28757

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Small Structure Replacement

SR 167, 7.75 miles N of SR 67

Fed Proj Num: 

R/W CLEAR: 03/26/2008  L

L/A CODE: 5028

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Terry Summers / Teresa GrayMAP ID: 

DES: 0100555

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE:  SR-167

CONTRACT: R-28788

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

New Sign Installation

From 0.5 km E of US 20 bypass to 2.8  km E of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 234

DES: 0002910

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Sunnyside Ave, 1.5 km S of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 234

DES: 0003010

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 234

DES: 0003110

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Lewis Ave, 2.4 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 234

DES: 0003210

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Closed Loop Interconnect System

From Sunnyside Ave to CR 15

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 234

DES: 0003310

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Bridge Deck Replacement & Widening

Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Phil Ellet / Jim ReilmanMAP ID: 234

DES: 0003410

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Railroad Protection & Surface

NS crossing at Sunnyside Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 234

DES: 0200960

KIN: 3828

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1015

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Median Construction

Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 4153

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 234

DES: 9700330

KIN: 3828

RELINQ REQ: No

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Small Structure Replacement

Over Boggs Ditch, 7.94 miles E of SR 19

Fed Proj Num: 

R/W CLEAR: 03/07/2007  C

L/A CODE: 4653

DESIGNED BY: State

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Susan J. Doell / Jeffrey DrakeMAP ID: 

DES: 0100503

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-25

CONTRACT: R-29282

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Enhancement

Town of Charlestown Multi-Modal Bike/Ped Facility

Fed Proj Num: 

R/W CLEAR: 07/09/2008  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/09/2008RESPONSIBLE: RFC-Jeff Mitchell /MAP ID: 

DES: 0200985

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  ST-1006

CONTRACT: R-29510

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Enhancement

Town of Plainfield's Main Street /U.S. 40 National Road Streetscape

Fed Proj Num: 

R/W CLEAR: 12/14/2007  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/29/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0200978

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  US-40

CONTRACT: R-29620

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Phase 1 Bike Network in Crown Point

Fed Proj Num: 

R/W CLEAR: 02/28/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101333

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  IR-1025

CONTRACT: R-29643

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Small Structure, Replacement

Over Cannon Ditch, 0.6 mile E of S jct with US 35

Fed Proj Num: 

R/W CLEAR: 04/17/2008  L

L/A CODE: 4609

DESIGNED BY: State

READY FOR CONTRACT: 06/05/2008RESPONSIBLE: RFC-Stephen Ritzler / Hasmukh PatelMAP ID: 

DES: 0101121

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Starke DISTRICT: LaPorte

ROUTE:  SR-8

CONTRACT: R-29761

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Auxillary Lanes

6th St./W Shafer Dr (middle section), 6th St from US 24 to CR 225N

Fed Proj Num: 

R/W CLEAR: 06/25/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Greg Broz / Bruno CanzianMAP ID: 

DES: 0400505

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  ST-1002

CONTRACT: R-29912

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Other Intersection Improvement

CR 15 at CR 45

Fed Proj Num: 

R/W CLEAR: 03/11/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/09/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400363

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  IR-1020

CONTRACT: R-30248

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

HMA Overlay, Preventive Maintenance

US 50 from SR 37 N jct to "E" St in Bedford

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 06/09/2008RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400871

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: RS-28667

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Install New Guard Rail

Various locations in Jasper County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/02/2008RESPONSIBLE: RFC-Mike Yacullo / Corey SchambergerMAP ID: 

DES: 0710146

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: T-29989

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Traffic Signals Modernization

Various Locations

Fed Proj Num: 

R/W CLEAR: 09/26/2006  N

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 05/14/2008RESPONSIBLE: RFC-Nathan Frey / Dave HenkelMAP ID: 

DES: 0600663

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/01/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: TM-29201

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over Little Pigeon Creek, 1.88 miles N of SR 162

Fed Proj Num: 

R/W CLEAR: 07/26/2006  C

L/A CODE: 3893

DESIGNED BY: State

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Matt Wallace / Hasmukh PatelMAP ID: 

DES: 9620010

KIN: 

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-245

CONTRACT: B-27002

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

New Br, Precast 3 Sided Culvert

5.36 miles N of US 40

Fed Proj Num: 

R/W CLEAR: 01/15/2008  L

L/A CODE: 5019

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/25/2008RESPONSIBLE: RFC-Terry Summers / Teresa GrayMAP ID: 

DES: 0100468

KIN: 4499

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-103

CONTRACT: B-28535

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Bridge Deck Replacement

NB bridge over abandoned RR, 3.65 miles S of SR 45

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-John McCrary / Mike HaltermanMAP ID: 

DES: 0400322

KIN: 4591

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: B-29056

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Bridge Deck Replacement

SB bridge over abandoned RR, 3.65 miles S of SR 45

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-John McCrary / Mike HaltermanMAP ID: 

DES: 0400324

KIN: 4591

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: B-29056

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Bridge Deck Overlay

Bridge over Clarence Baker Ditch, 0.6 mile E of SR 331

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Stephen Ritzler / George SnyderMAP ID: 

DES: 0301057

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  SR-10

CONTRACT: B-29065

PRE QUAL CODES : 

DESIGNED ORG.: Bridge Rehab

Bridge Deck Overlay

Bridge over Yellow Creek, 0.04 mile S of SR 110

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Mike Yacullo / To Be AssignedMAP ID: 

DES: 0301060

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Fulton DISTRICT: LaPorte

ROUTE:  SR-25

CONTRACT: B-29067

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Services - LaPorte District

Bridge Deck Reconstruction

NB bridge over US 231, 3.57 miles N of US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Mike Yacullo / To Be AssignedMAP ID: 

DES: 0201046

KIN: 4364

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29096

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Rehabilitation Or Repair

SB Bridge over US 231, 3.57 miles N of US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Mike Yacullo / To Be AssignedMAP ID: 

DES: 0201049

KIN: 4364

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29096

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Bridge Replacement

Bridge over Starr Ditch , 1.77 miles S of SR 14

Fed Proj Num: 

R/W CLEAR: 02/08/2007  C

L/A CODE: 4636

DESIGNED BY: State

READY FOR CONTRACT: 07/17/2008RESPONSIBLE: RFC-Mike Yacullo / Hasmukh PatelMAP ID: 

DES: 0100341

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Fulton DISTRICT: LaPorte

ROUTE:  SR-17

CONTRACT: B-29377

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Bridge Deck Overlay

CR 68 over I-69, 1.01 miles N of Allen / DeKalb County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0300092

KIN: 4867

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: B-29495

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Deck Overlay

CR 60 over I-69, 3.0 miles N of the Allen / DeKalb County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0300093

KIN: 4867

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: B-29495

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Deck Overlay

Hursh Rd over I-69, 6.15 miles S of SR 8

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-John Leckie / Stephanie WagnerMAP ID: 

DES: 0710107

KIN: 4867

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: B-29495

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #14 over Wolf Creek on CR 400N

Fed Proj Num: 

R/W CLEAR: 04/15/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Adam Reihl / Hasmukh PatelMAP ID: 

DES: 0200730

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  IR-1007

CONTRACT: B-29625

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge #94 over E Fork Blue Creek, carrying Blue Creek

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-John Graf / Jeffrey DrakeMAP ID: 

DES: 0088440

KIN: 

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  ST-1000

CONTRACT: B-29636

PRE QUAL CODES : 

DESIGNED ORG.: Howard J. Barth & Assoc, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge #200 over CR 500 S

Fed Proj Num: 

R/W CLEAR: 08/01/2008  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Fike Abbasi / Amanda StevensMAP ID: 

DES: 0500086

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  IR-1005

CONTRACT: B-29683

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Bridge Replacement, Other Construction

Bridge #116 over Little Blue River on CR 500 N

Fed Proj Num: 

R/W CLEAR: 07/01/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Fike Abbasi / Adam ReihlMAP ID: 

DES: 0301026

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  IR-1005

CONTRACT: B-29688

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Br Repl, Cont. Rc Slab

Bridge over Quigley Marsh Ditch, 0.32 mile N of SR 14

Fed Proj Num: 

R/W CLEAR: 08/01/2008  R

L/A CODE: 4072

DESIGNED BY: State

READY FOR CONTRACT: 07/20/2008RESPONSIBLE: RFC-John Wright / Ron MillerMAP ID: 

DES: 9701810

KIN: 

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Pulaski DISTRICT: LaPorte

ROUTE:  US-35

CONTRACT: B-29847

PRE QUAL CODES : 

DESIGNED ORG.: MS Consultants, Inc.

Added Travel Lanes, HMA

From French Island Trail (former SR 662) to Yankeetown Rd (Phase III)

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 3561

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-John Jordan / Susan GilbertMAP ID: 183

DES: 922074B

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Bridge Deck Replacement & Widening

Bridge over Yankeetown Railroad and Road, 0.58 mile E of SR 61

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-George Snyder / Jim KarrMAP ID: 183

DES: 9404760

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Traffic Signals Modernization

At SR 61 (Phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 183

DES: 9603570

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Sign Modernization (Series Of Units)

From SR 662 to Yankeetown Rd(Phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 183

DES: 9603770

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Comp. Cont.Stl.Grdr (Wld.Plate)

Bridge over Yankeetown Railroad and Haul Rd, 0.58 mile E of SR 61

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-George Snyder / Jim KarrMAP ID: 183

DES: 9604761

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Bridge Deck Replacement & Widening

Bridge over Cypress Creek on SR 66

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-George Snyder / Jim KarrMAP ID: 183

DES: 9606220

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

New Br, Comp. Cont.Stl.Grdr (Wld.Plate)

Bridge over Cypress Creek on SR 66

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 183

DES: 9606221

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

New Br, Pres.Conc. I-Beam (Simple Span)

Bridge over Unt to Cypress Creek, 4.42 km E of SR 662

Fed Proj Num: 

R/W CLEAR: 01/16/2004  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-John Jordan / Michael VollmerMAP ID: 183

DES: 972074C

KIN: 1625

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: IR-27001

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Bridge Widening

WB Bridge over Buck Creek, 7.3 miles W of SR 9 (Phase 2)

Fed Proj Num: 

R/W CLEAR: 08/15/2008  R

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Randy Henderson / Randy HendersonMAP ID: 025

DES: 0006742

KIN: 3834

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: IR-29900

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Traffic, Other

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Pankaj PatelMAP ID: 025

DES: 0200783

KIN: 3834

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: IR-29900

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Lighting

At Mt Comfort Rd, 7.7 miles W of SR 9 (phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Shariq HusainMAP ID: 025

DES: 0200784

KIN: 3834

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: IR-29900

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Small Structure Replacement

Over Private Access Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0101294

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Added Travel Lanes

Fr 0.2 mi E of Georgia St to 0.3 mi E of Clay St, include I-80/65 ramps (Ph IVC)

Fed Proj Num: 

R/W CLEAR: 08/15/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0500593

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Signing

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Pankaj PatelMAP ID: 293

DES: 0500594

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Lighting

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVC)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Dale LouieMAP ID: 293

DES: 0500595

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Noise Abatement

From Deep River St to E of Clay St (Phase IVC)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0500596

KIN: 4672

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

Bridge over ramp from I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 9910810

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

Bridge over Norfolk and Southern RR, 0.2 km W of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 9910820

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

WB Bridge over Burns Ditch (S side Deep River)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 9910830

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

Bridge over Central Avenue and Conrail RR

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 9910840

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Deck Replacement

Bridge over Clay St, 1.8 miles E of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 9910850

KIN: 4672

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: IR-29901

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Environmental Mitigation

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-John Wright /MAP ID: 

DES: 0501123

KIN: 3732

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  SR-42

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: 

Pavement Replacement

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR: 08/01/2008  U

L/A CODE: 4203

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9608900

KIN: 3732

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  SR-42

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Sign Modernization (Series Of Units)

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Gary Bowser / Lalit GargMAP ID: 

DES: 990890X

KIN: 3732

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  SR-42

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Small Structure Replacement

0.85 mile N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9801890

KIN: 3996

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-13

CONTRACT: R-27204

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Replacement, Small Town

(Madison St) from US 36/SR 67 to NCL of Fortville

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 4284

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9803860

KIN: 3996

RELINQ REQ: Yes

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-13

CONTRACT: R-27204

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Small Structure, Replacement

Over Madison Township Ditch, 5.6 miles S of US 20

Fed Proj Num: 

R/W CLEAR: 07/01/2008  U

L/A CODE: 4844

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-Mark Pittman / Hasmukh PatelMAP ID: 

DES: 9611220

KIN: 

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-331

CONTRACT: R-27370

PRE QUAL CODES : 

DESIGNED ORG.: Wilbur Smith & Associates

Beautification / Wildflowers

I-865 and I-65 interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0300640

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Boone DISTRICT: Greenfield

ROUTE:  I-65

CONTRACT: R-27715

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Traffic Signals Modernization

At Miller St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 

DES: 000253A

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Sign Modernization (Series Of Units)

From 1.7 miles W of SR 9 to SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Surendra PatelMAP ID: 

DES: 000253X

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Road Rehabilitation (3R/4R Standards)

From 1.7 miles W of SR 9 to SR 9

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 4367

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9802530

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Signing Installation / Repair

From Ohio State Line to 3.58 mile N of the Ohio State Line (Round Barn Road)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Chuck SimsMAP ID: 

DES: 0200195

KIN: 3969

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28942

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Railroad Work

6.78 km S of SR 44 at CXS Railroad

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Hasmukh PatelMAP ID: 

DES: 9901260

KIN: 3969

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28942

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

Road Reconstruction (3R/4R Standards)

From Ohio State Line to 3.58 miles N of Ohio State Line (Round Barn Rd)

Fed Proj Num: 

R/W CLEAR: 06/13/2007  C

L/A CODE: 4264

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Chuck SimsMAP ID: 

DES: 9901270

KIN: 3969

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28942

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

Road Reconstruction (3R/4R Standards)

From 3.4 miles S of SR 162 to SR 162

Fed Proj Num: 

R/W CLEAR: 07/01/2008  U

L/A CODE: 4209

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Richard Thomas / Hasmukh PatelMAP ID: 

DES: 8824805

KIN: 3697

RELINQ REQ: Yes

LETTING DATE: 11/19/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-245

CONTRACT: R-28952

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Traffic Signals Modernization

At Little Chicago Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Prakash PatelMAP ID: 

DES: 0003710

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Bridge Widening

Bridge over Cicero Creek, 1.84 km W of SR 32

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAP ID: 

DES: 0003810

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Sign Modernization (Series Of Units)

From 0.59 miles SE of US 31 to 0.14 miles W of SR 32

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Lalit GargMAP ID: 

DES: 0003910

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Bridge Replacement, Concrete

Mill Creek Rd over Sly Run 0.03 mile S of SR 38

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 0101234

KIN: 3812

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Rehabilitation (3R/4R Standards)

From 0.59 mile SE of US 31 to 0.14 mile W of SR 32

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 4192

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Jeffrey DrakeMAP ID: 

DES: 9706540

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Intersect. Improv. W/ Added Turn Lanes

5.54 km E of US 31 at Little Chicago Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAP ID: 

DES: 9901390

KIN: 3812

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Road Reconstruction (3R/4R Standards)

From the Illinois State Line to US 41

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4277

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Michael Miltz / Hasmukh PatelMAP ID: 

DES: 9611330

KIN: 

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-2

CONTRACT: R-28959

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Small Structures & Drains Construction

Over unt of Whitewater River, 0.35 mile N of US 52

Fed Proj Num: 

R/W CLEAR: 07/01/2008  R

L/A CODE: 4468

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Scott Bailey / Brett WallsMAP ID: 

DES: 9901640

KIN: 

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Franklin DISTRICT: Greenfield

ROUTE:  SR-121

CONTRACT: R-29124

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Pavement Repair Or Rehabilitation

CR 400N from W Fairland limits to E Fairland limits (phase II)

Fed Proj Num: 

R/W CLEAR: 06/10/2008  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Fike Abbasi / To Be AssignedMAP ID: 

DES: 9506340

KIN: 

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  IR-1000

CONTRACT: R-29167

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Bike/Pedestrian Facilities

Pumpkinvine Trail - Ph 3; SR13 > LaGrange Co line

Fed Proj Num: 

R/W CLEAR: 12/23/2006  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401066

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SP-BIKE

CONTRACT: R-29567

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Prairie Duneland Calumet Trail Connection in Porter County

Fed Proj Num: 

R/W CLEAR: 04/29/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101334

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SP-BIKE

CONTRACT: R-29568

PRE QUAL CODES : 

DESIGNED ORG.: Duneland Group
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Westfield - Monon Greenway extension Phase 1, from 146 th St to 156th St

Fed Proj Num: 

R/W CLEAR: 07/07/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301159

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1004

CONTRACT: R-29623

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Enhancement

New Haven Depot and Corridor Project - Phase 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0600380

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: R-29670

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne Dist. Coordinators

Scenic And Historic Highways

Scenic Byway Corridor in 13 Counties along the Ohio River

Fed Proj Num: 

R/W CLEAR: 12/30/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Camille Fife /MAP ID: 

DES: 0300114

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: R-29679

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Median Construction

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 4368

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Scott Bailey / Jeff BislichMAP ID: 119

DES: 0013750

KIN: 3903

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-3

CONTRACT: R-30252

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Signing Installation / Repair

From 0.27 mile S of SR 44 to 1.34 miles N of SR 44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAP ID: 119

DES: 0300271

KIN: 3903

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-3

CONTRACT: R-30252

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Resurface over Asphalt Pavement

From E jct SR 159 to SR 59 S jct

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0600085

KIN: 4778

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SR-246

CONTRACT: RS-28719

PRE QUAL CODES : 

DESIGNED ORG.: 

Resurface over Asphalt Pavement

From S jct SR 246 to SR 157

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Gary Bowser /MAP ID: 

DES: 0600114

KIN: 4778

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Clay DISTRICT: Crawfordsville

ROUTE:  SR-59

CONTRACT: RS-28719

PRE QUAL CODES : 

DESIGNED ORG.: 

Page 117 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Partial 3-R

From S jct SR 44 to .46 miles N of N jct SR 44 (Blue River)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600168

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: RS-28765

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Partial 3-R

From SR 13 to I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600170

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: RS-28767

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

HMA Overlay, Preventive Maintenance

From CR 400 E to SR 19

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Molly Mooney /MAP ID: 

DES: 0600006

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Fulton DISTRICT: LaPorte

ROUTE:  SR-14

CONTRACT: RS-29391

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From Ill State line to US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 08/20/2008RESPONSIBLE: RFC-Corey Schamberger /MAP ID: 

DES: 0600003

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-12

CONTRACT: RS-29524

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From Eagle Valley Rd to Crawforsdville Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Gary Bowser / Gary BowserMAP ID: 

DES: 0501064

KIN: 

RELINQ REQ: No

LETTING DATE: 11/19/2008 

COUNTY: Marion DISTRICT: Crawfordsville

ROUTE:  US-136

CONTRACT: RS-29538

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Partial 3-R

SR-129 to SR-156

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0710169

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Switzerland DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: RS-29543

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

SR-62 to SR-56

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 07/30/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0710270

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SR-262

CONTRACT: RS-29736

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Page 118 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From bridge over CR 350S to bridge over Driftwood River

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0501213

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  I-65

CONTRACT: RS-29851

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Partial 3-R

From SR 32 to SR 13

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0710475

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: RS-29870

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Partial 3-R

From 7.83 miles S of US27/SR 44 (Franklin/Union County Line) to US 27/SR 44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0710491

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  SR-101

CONTRACT: RS-29871

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Partial 3-R

From .53 miles N of I-70(CR 300N) to US36/SR67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0710492

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: RS-29872

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Patch And Rehab Bituminous Pavement

1/4 mile W E jct SR-62 to W Madison City Limits

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710664

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: RS-30030

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Patch And Rehab Bituminous Pavement

N jct SR-252 to Youngs Creek Bridge

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710670

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: RS-30035

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

Young's Creek Bridge to Westview Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/27/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710671

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: RS-30036

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals, New Or Modernized

2.06 miles N of SR 38 (CR 200N)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/13/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0710511

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/19/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-3

CONTRACT: T-29890

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

New Br, Precast 3 Sided Culvert

Bridge over Shinn Ditch, 7 miles E of SR 3

Fed Proj Num: 

R/W CLEAR: 07/01/2008  R

L/A CODE: 4008

DESIGNED BY: State

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Susan J. Doell / Jeffrey DrakeMAP ID: 

DES: 9803530

KIN: 9027

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Blackford DISTRICT: Fort Wayne

ROUTE:  SR-18

CONTRACT: B-27377

PRE QUAL CODES : 

DESIGNED ORG.: ASA Engineering Consultants, Inc.

Bridge Deck Overlay

Bridge over I-265

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Jane Twaddle / Jane TwaddleMAP ID: 

DES: 0201181

KIN: 4964

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  SR-311

CONTRACT: B-28868

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

New Sign Installation

SR-311 bridge over I-265

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Ron Burcham / Ron BurchamMAP ID: 

DES: 0710271

KIN: 4964

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  I-265

CONTRACT: B-28868

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Bridge Deck Replacement

NB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/10/2008RESPONSIBLE: RFC-Mike Yacullo / Mike WenningMAP ID: 

DES: 0201050

KIN: 4363

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-28991

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Bridge Deck Replacement

SB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/10/2008RESPONSIBLE: RFC-Mike Yacullo / Mike WenningMAP ID: 

DES: 0201051

KIN: 4363

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-28991

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Bridge Deck Replacement

NB bridge over CSX RR, 3.92 miles S of SR 10

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/10/2008RESPONSIBLE: RFC-Mike Yacullo / Mike WenningMAP ID: 

DES: 0201052

KIN: 4363

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-28991

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Replacement

SB bridge over CSX RR, 3.92 miles S of SR 10

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/10/2008RESPONSIBLE: RFC-Mike Yacullo / Mike WenningMAP ID: 

DES: 0201056

KIN: 4363

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-28991

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Replace Superstructure

Bridge over Kankakee River, 0.45 mile W of SR 39

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/10/2008RESPONSIBLE: RFC-George Snyder / To Be AssignedMAP ID: 

DES: 0201040

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-8

CONTRACT: B-29001

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over Friends Creek, 2.4 miles S of US 50

Fed Proj Num: 

R/W CLEAR: 09/15/2008  R

L/A CODE: 4262

DESIGNED BY: State

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Matt Wallace / Ali AbufaresMAP ID: 

DES: 9902990

KIN: 

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Martin DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: B-29721

PRE QUAL CODES : 

DESIGNED ORG.: ASA Engineering Consultants, Inc.

Install New Guard Rail

Two locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0710297

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: B-29748

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Widening

Bridge #45 over Williams Creek on CR 310W

Fed Proj Num: 

R/W CLEAR: 08/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0100362

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: B-29759

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Painting

Bridges over US 27

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/21/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0700004

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-469

CONTRACT: B-29834

PRE QUAL CODES : 

DESIGNED ORG.: 

Replace Superstructure

Over Charley Creek, 0.75 miles S of US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-John Leckie / John LeckieMAP ID: 

DES: 0200391

KIN: 4079

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: IR-28978

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

On 15 from 0.45 miles S of US 24 at Harrison Ave in the City of Wabash, to US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710887

KIN: 4079

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: IR-28978

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Median Construction

Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24

Fed Proj Num: 

R/W CLEAR: 06/01/2008  R

L/A CODE: 4437

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-John Leckie / Jeffrey DrakeMAP ID: 

DES: 9803460

KIN: 4079

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: IR-28978

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Added Travel Lanes

From CR 575W to CR 400W

Fed Proj Num: 

R/W CLEAR: 11/01/2009  U

L/A CODE: 4334

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 122

DES: 9700310

KIN: 9039

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: IR-30174

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Relinquishments

SR 431 Relinquishment payment

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-M. Sean Porter / M. Sean PorterMAP ID: 143

DES: 0200459

KIN: 

RELINQ REQ: Yes

LETTING DATE: 12/10/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-431

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Enhancement

Covington Rd, Aboite Twnshp New Trail System - Phase 1

Fed Proj Num: 

R/W CLEAR: 11/30/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0600375

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Small Structure Replacement

2.00 miles S of US 36

Fed Proj Num: 

R/W CLEAR: 08/30/2008  R

L/A CODE: 4681

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 0300387

KIN: 4833

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-27006

PRE QUAL CODES : 

DESIGNED ORG.: ASA Engineering Consultants, Inc.

Small Structure Replacement

1.35 miles S of US 36

Fed Proj Num: 

R/W CLEAR: 08/30/2008  R

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 0400593

KIN: 4833

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-27006

PRE QUAL CODES : 

DESIGNED ORG.: ASA Engineering Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Small Structure, Replacement

1.62 mi S of US 36

Fed Proj Num: 

R/W CLEAR: 08/30/2008  L

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Gary Bowser / Gary BowserMAP ID: 

DES: 0401327

KIN: 4833

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-27006

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Small Structure Replacement

2.46 mi S of US 36

Fed Proj Num: 

R/W CLEAR: 08/30/2008  R

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Gary Bowser / Gary BowserMAP ID: 

DES: 0401328

KIN: 4833

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-27006

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Small Structure Replacement

3.92 mi S of US 36

Fed Proj Num: 

R/W CLEAR: 08/30/2008  L

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Gary Bowser / Gary BowserMAP ID: 

DES: 0401329

KIN: 4833

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-27006

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Small Structure, Replacement

Over Dowty Ditch, 3.9 miles N of SR 116

Fed Proj Num: 

R/W CLEAR: 04/01/2008  R

L/A CODE: 4508

DESIGNED BY: State

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Jessica Allen / Joe ClarkMAP ID: 

DES: 0013170

KIN: 

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: R-28874

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Intersection Improvement

At Parkway Street, 0.65 mile S of SR 218 in Berne

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4552

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Ed Tang / Gary PenceMAP ID: 

DES: 0013130

KIN: 4292

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-27

CONTRACT: R-29018

PRE QUAL CODES : 

DESIGNED ORG.: URS

Traffic Signals Modernization

At Parkway Street, 0.65 mile S of SR 218

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Susan J. Doell / Alfredo HanzaMAP ID: 

DES: 0300304

KIN: 4292

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-27

CONTRACT: R-29018

PRE QUAL CODES : 

DESIGNED ORG.: URS

Small Structure Replacement

0.53 mile E of SR 56 (E jct)

Fed Proj Num: 

R/W CLEAR: 10/09/2007  C

L/A CODE: 4545

DESIGNED BY: State

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Linda Painter / Hasmukh PatelMAP ID: 

DES: 9804630

KIN: 

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Orange DISTRICT: Vincennes

ROUTE:  US-150

CONTRACT: R-29296

PRE QUAL CODES : 

DESIGNED ORG.: Wilbur Smith & Associates
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

White River South Trail - WashingtonSt > Raymond St

Fed Proj Num: 

R/W CLEAR: 10/28/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0401188

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: R-29622

PRE QUAL CODES : 

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

Intersection Improvement

Intersection of 104th St and Olio Rd

Fed Proj Num: 

R/W CLEAR: 04/30/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Fike Abbasi / Allen EgilmezMAP ID: 

DES: 0500901

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: R-29640

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Intersect. Improv. W/ Added Turn Lanes

CR 32 at CR 17

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501070

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  IR-1003

CONTRACT: R-29641

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

New Road Construction

From N Main Street to 14th St

Fed Proj Num: 

R/W CLEAR: 06/09/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Fike Abbasi / James HiltonMAP ID: 

DES: 0401407

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  ST-1004

CONTRACT: R-29689

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Enhancement

Heritage Trail in Madison

Fed Proj Num: 

R/W CLEAR: 05/09/2008  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Kenneth M. Boyce /MAP ID: 

DES: 0201277

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  IR-1004

CONTRACT: R-29695

PRE QUAL CODES : 

DESIGNED ORG.: Ratio Architects

Pipe Lining

Various locations in Wayne County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0710449

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: R-29822

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Road Reconstruction (3R/4R Standards)

Indiana St., from the intersection of SR 236 to the railroad tracks

Fed Proj Num: 

R/W CLEAR: 07/10/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/07/2008RESPONSIBLE: RFC-Shakeel Baig / Janis KiddMAP ID: 

DES: 0500898

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Putnam DISTRICT: Crawfordsville

ROUTE:  ST-1001

CONTRACT: R-29848

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Sight Distance Improvement

2 miles S of SR 26 at CR 700N (eliminate 2 right angle turns)

Fed Proj Num: 

R/W CLEAR: 12/01/2007  U

L/A CODE: 4438

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Gary Bowser / Hasmukh PatelMAP ID: 

DES: 9900760

KIN: 

RELINQ REQ: Yes

LETTING DATE: 12/10/2008 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  SR-75

CONTRACT: R-29951

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Small Structure, Replacement

Over S Branch of Benward Ditch, 2.85 miles N of US 30

Fed Proj Num: 

R/W CLEAR: 07/01/2008  U

L/A CODE: 4506

DESIGNED BY: State

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Jessica Allen / Joe ClarkMAP ID: 

DES: 0013190

KIN: 

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29961

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Landscaping

I-94 and SR 249 interchange Portage

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/10/2008RESPONSIBLE: RFC-Mindy Foster / Mindy FosterMAP ID: 

DES: 0500934

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  I-94

CONTRACT: R-30011

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Road Rehabilitation (3R/4R Standards)

From 2.10 miles N of S jct SR 9 (Fall Creek) to I-69

Fed Proj Num: 

R/W CLEAR: 03/12/2008  U

L/A CODE: 4649

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAP ID: 

DES: 0014010

KIN: 4236

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: R-30148

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

New Bridge Construction

Bridge over Prairie Creek, 1.55 miles N of US 36 E jct

Fed Proj Num: 

R/W CLEAR: 12/01/2008  R

L/A CODE: 5057

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAP ID: 

DES: 0300002

KIN: 4236

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: R-30148

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Traffic Signals Modernization

At Huntsville Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Mark BeckMAP ID: 

DES: 0300319

KIN: 4236

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: R-30148

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Sign Modernization (Series Of Units)

From N jct with SR 42 to US 40

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / Surendra PatelMAP ID: 

DES: 0008950

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Overlay

Bridge over Branch McCracken Creek, 1.21 miles N of I 70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / Michael MastersonMAP ID: 

DES: 0101310

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Bridge Replacement

Bridge over branch of Mc Cracken Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / To Be AssignedMAP ID: 

DES: 0200463

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Traffic Signals Modernization

At US 40

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / David BoruffMAP ID: 

DES: 0200464

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Pavement Replacement, Small Town, HMA

From N jct with SR 42 to US 40

Fed Proj Num: 

R/W CLEAR: 10/01/2008  U

L/A CODE: 4348

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Pete Kopetski / Hasmukh PatelMAP ID: 

DES: 9608950

KIN: 3883

RELINQ REQ: No

LETTING DATE: 12/10/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  SR-39

CONTRACT: R-30295

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Partial 3-R

From I-69 to 7.64 miles E of I-69 (Tillotson Avenue)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600178

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-332

CONTRACT: RS-28795

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Patch And Rehab Bituminous Pavement

E City Limits of Unionville to SR-135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0710269

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SR-45

CONTRACT: RS-29735

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Diamond Grinding

I-65 to US-31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-Jason T. Lowther /MAP ID: 

DES: 0710438

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  SR-160

CONTRACT: RS-29815

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Partial 3-R

From SR 67 to 4.28 miles N of SR 67(SCL of Dunkirk)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Utpal PatelMAP ID: 

DES: 0710493

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-167

CONTRACT: RS-29873

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Partial 3-R

From 3.41 miles E of SR 109 (CR975W) to SR 3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0710498

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: RS-29879

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Patch And Rehab Bituminous Pavement

SR-446 to SR-135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/17/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710847

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: RS-30207

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

S jct W/SR-7 S of Vernon to US-50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/16/2008RESPONSIBLE: RFC-Craig Allman /MAP ID: 

DES: 0710502

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  SR-3

CONTRACT: RS-30290

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Traffic Signals Modernization

Various locations on US 27 in Berne, Decatur, and Fort Wayne - See Log

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/03/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710585

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/10/2008 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  US-27

CONTRACT: TM-29942

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

Bike/Pedestrian Facilities

Plymouth Ave bike and pedestrian underpass

Fed Proj Num: 

R/W CLEAR: 11/20/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0600456

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Deck Replacement

South Bound Bridge over Big Pipe Creek, 0.11 mile N of SR 218

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-George Snyder / Greg CarletonMAP ID: 

DES: 0101519

KIN: 4258

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  US-31

CONTRACT: B-27741

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Overlay

NB Bridge over Big Pipe Creek, 0.11 mile N of SR 218

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-George Snyder / Jim KarrMAP ID: 

DES: 0200897

KIN: 4258

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  US-31

CONTRACT: B-27741

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Bridge Rehabilitation Or Repair

Bridge over Gary Avenue, 0.49 mile W of I 80/90 Toll Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-George Snyder / To Be AssignedMAP ID: 

DES: 0201063

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-912

CONTRACT: B-29006

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Bridge Deck Overlay

Bridge over Big Rock Creek, 1.90 miles E of SR 29

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Mike Yacullo / George SnyderMAP ID: 

DES: 0301062

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  SR-218

CONTRACT: B-29068

PRE QUAL CODES : 

DESIGNED ORG.: Bridge Rehab

Bridge Rehabilitation Or Repair

Dearborn Co Bridge# 159 - on S side of Aurora (George St)

Fed Proj Num: 

R/W CLEAR: 11/01/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Jim Barker /MAP ID: 

DES: 0401194

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  IR-1006

CONTRACT: B-29205

PRE QUAL CODES : 

DESIGNED ORG.: J.A. Barker Engineering

Bridge Replacement, Other Construction

Bridge #81 over Paint Creek on CR 150E

Fed Proj Num: 

R/W CLEAR: 05/30/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Broz / Bruno CanzianMAP ID: 

DES: 0300998

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  IR-1003

CONTRACT: B-29646

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Replacement

Bridge over Branch Maria Creek (Mariah Creek), 1.22  miles W of SR 159

Fed Proj Num: 

R/W CLEAR: 08/15/2008  R

L/A CODE: 4314

DESIGNED BY: State

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Dwight Markwell / To Be AssignedMAP ID: 

DES: 9701940

KIN: 

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  SR-58

CONTRACT: B-29719

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

New Road, Paving Only

From US 41 to McDaniel Rd interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2008RESPONSIBLE: RFC-Greg Kicinski / Mike HoyMAP ID: 036

DES: 0400857

KIN: 4519

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  PR-641

CONTRACT: IR-28976

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 4
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Interchange Modification

At US 36 and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR: 01/01/2009  R

L/A CODE: 4562

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829410

KIN: 3555

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Bridge Replacement

Bridge on US 36 over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829412

KIN: 3555

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Bridge Replacement

Bridge on 10th Street over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829413

KIN: 3555

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Interchange Modification

At 10th Street and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829414

KIN: 3555

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Added Travel Lanes

Mainline US 40

Fed Proj Num: 

R/W CLEAR: 10/15/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0300371

KIN: 4860

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29411

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Bridge Replacement, Concrete

Brodge over CSX SB, N of US 40

Fed Proj Num: 

R/W CLEAR: 11/15/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600643

KIN: 4860

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29411

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Bridge Replacement, Special

Bridge on I-465 (W leg) over CSX Railroad N of US 40 (NB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829411

KIN: 4860

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29411

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Special

Bridge on I-465 (W leg) over pedestrian walkway

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829511

KIN: 4860

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29411

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Added Travel Lanes

Mainline from N of Airport Expressway to N of US 40

Fed Proj Num: 

R/W CLEAR: 11/28/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600638

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Concrete

Bridge over Minnesota St SB

Fed Proj Num: 

R/W CLEAR: 11/01/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600639

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Concrete

Bridge over CSX SB, S of US 40

Fed Proj Num: 

R/W CLEAR: 11/01/2008  U

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600640

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Concrete

Bridge over US 40 (Washington Street) SB

Fed Proj Num: 

R/W CLEAR: 11/01/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600641

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Special

Bridge on I-465 (W leg) over Minnesota St (NB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829311

KIN: 4314

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Bridge Replacement, Special

Bridge on I-465 (W leg) over CSX RR, S of US 40 (NB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829312

KIN: 4314

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement, Special

Bridge on I-465 (W leg) over US 40 (Washington St) NB

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829313

KIN: 4314

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29767

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Railroad Protection & Surface

Indiana Railroad Crossing

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Tim Muench /MAP ID: 150

DES: 0015830

KIN: 3545

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-9946

CONTRACT: IR-29982

PRE QUAL CODES : 

DESIGNED ORG.: Railroad Section

Traffic, Other

From Kinser Pike to Pete Ellis Dr.

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jesse G. PetersMAP ID: 150

DES: 0300585

KIN: 3545

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: IR-29982

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Pavement Replacement

Monroe Street to Kinser Pike

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600811

KIN: 3545

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-45

CONTRACT: IR-29982

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Added Travel Lanes, HMA

From Kinser Pike to Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 3909

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Niru Shah / Tim MuenchMAP ID: 150

DES: 9010075

KIN: 3545

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: IR-29982

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Replace Superstructure

Bridge over Cascade Rd, 1.09 miles N of SR 37

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Randy HendersonMAP ID: 150

DES: 9611470

KIN: 3545

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: IR-29982

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Interchange Modification

At the US 40/Washington Street and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR: 01/01/2009  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0300417

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-30021

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Guard Rail Work

From Rush/Fayette County Line to the Indiana/Ohio State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0500956

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Small Structure Replacement

1.45 miles E of SR 3

Fed Proj Num: 

R/W CLEAR: 09/01/2008  U

L/A CODE: 4758

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Terry Summers / Teresa GrayMAP ID: 

DES: 0100451

KIN: 4718

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28784

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Small Structure Replacement

1.65 miles E of SR 3

Fed Proj Num: 

R/W CLEAR: 05/01/2008  L

L/A CODE: 4759

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Terry Summers / Teresa GrayMAP ID: 

DES: 0100452

KIN: 4718

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28784

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Intersection Improvement

At CR 1600N and E jct with SR 245

Fed Proj Num: 

R/W CLEAR: 09/15/2008  U

L/A CODE: 4607

DESIGNED BY: State

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Matt Wallace / Gary PenceMAP ID: 

DES: 0015040

KIN: 

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-162

CONTRACT: R-29112

PRE QUAL CODES : 

DESIGNED ORG.: GSP/IN, P.C.

Intersect. Improv. W/ Added Turn Lanes

Roads 575W and 500W

Fed Proj Num: 

R/W CLEAR: 10/10/2008  R

L/A CODE: 4311

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0101064

KIN: 

RELINQ REQ: No

LETTING DATE: 01/14/2009 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-25

CONTRACT: R-29114

PRE QUAL CODES : 

DESIGNED ORG.: 

Slide Correction

At RP 167.1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0710084

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  I-74

CONTRACT: R-29469

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Small Structure, Replacement

0.01 mile S of N jct with SR 8, over Laramore Ditch

Fed Proj Num: 

R/W CLEAR: 08/01/2008  U

L/A CODE: 4648

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Stephen Ritzler / Mike PetersonMAP ID: 

DES: 0101122

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Starke DISTRICT: LaPorte

ROUTE:  US-35

CONTRACT: R-29588

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

CR 18, CR 13 and CR 115, 860 ft N of US 20 and approx. 230 feet E of Elkhart Rv

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/22/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500536

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  IR-1030

CONTRACT: R-29591

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

Intersection Improvement

Main Street, Wiggs Street and Industrial Dr at Canadian National RR tracks

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400897

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1010

CONTRACT: R-29639

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Drainage Ditch Correction

Various locations on I-74 in Shelby County (See project log)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0710385

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  I-74

CONTRACT: R-29790

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

HMA Overlay, Functional

From 0.5 mi E of SR 3 to 0.32 mi E of SR 1

Fed Proj Num: 

R/W CLEAR: 06/15/2002  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0501236

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-30149

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Intersection Improvement

At Westlane Road and Michigan Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/08/2009RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0400649

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1009

CONTRACT: R-30150

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Auxiliary Lanes, Accel & Decel or Turn Lanes

1.95 M S of US 224 at entrance to Little Turtle SRA off SR 5

Fed Proj Num: 

R/W CLEAR: 08/20/2008  U

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600806

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  SP-PARK

CONTRACT: R-30243

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Preventive Maintenance

From 0.86 mile N of SR 1 to 9.87 miles N of SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0300084

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: RS-28988

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From Columbus to Cline

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Stephen Ritzler /MAP ID: 

DES: 0710030

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-12

CONTRACT: RS-30071

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

HMA Overlay, Functional

From 0.22 miles E of I-69 to 4.74 miles E of I-69, Grant Co

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710801

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  SR-22

CONTRACT: RS-30157

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

HMA Functional Overlay on PCCP

From 3.1 miles S (Magnolia Ave) of I-80/90 Toll Road to I-80/90 Toll Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710886

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: RS-30300

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Functional

Miami County Line to SR 13

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0600347

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE:  SR-124

CONTRACT: RS-30305

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Signing Installation / Repair

On US 27 and on SR 1 in the Fort Wayne District See logs for actual locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-John Leckie / John LeckieMAP ID: 

DES: 0710587

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: T-29943

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

Signing Installation / Repair

On SR 1 & SR 5, Bluffton subdistrict/Fort Wayne district see log for locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0710597

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: TM-30167

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

Signing Installation / Repair

On SR 8 & on US 6 in the Elkhart and Angola subdistricts see log for locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 10/08/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710598

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/14/2009 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: TM-30168

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge over Meadow Brook Creek, 0.13 mile S of SR 46

Fed Proj Num: 

R/W CLEAR: 06/01/2008  R

L/A CODE: 4214

DESIGNED BY: State

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-John McCrary / Dan ThatcherMAP ID: 

DES: 9701890

KIN: 

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Owen DISTRICT: Seymour

ROUTE:  US-231

CONTRACT: B-28862

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Bridge Replacement

Over Sparrow Creek, 0.90 mile E of SR 1

Fed Proj Num: 

R/W CLEAR: 10/15/2008  R

L/A CODE: 4980

DESIGNED BY: State

READY FOR CONTRACT: 11/05/2008RESPONSIBLE: RFC-Seth Schickel / Fike AbbasiMAP ID: 

DES: 0400294

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: B-28919

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Small Structure Replacement

Over Prairie Run, 1.28 miles S of US 35/SR 22

Fed Proj Num: 

R/W CLEAR: 07/11/2008  L

L/A CODE: 4902

DESIGNED BY: State

READY FOR CONTRACT: 11/05/2008RESPONSIBLE: RFC-Jessica Allen / Jeffrey DrakeMAP ID: 

DES: 0101505

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  SR-13

CONTRACT: B-29291

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Bridge Replacement

Bridge over S Fork of Indiana Harbor Canal

Fed Proj Num: 

R/W CLEAR: 12/22/2008  U

L/A CODE: 4771

DESIGNED BY: State

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 9610820

KIN: 

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-312

CONTRACT: B-29731

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Bridge Special Construction

On CR 50N (Carter) over US 31

Fed Proj Num: 

R/W CLEAR: 10/14/2008  R

L/A CODE: 5072

DESIGNED BY: State

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-Tim Muench / To Be AssignedMAP ID: 296

DES: 0600336

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  US-31

CONTRACT: IB-28950

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Traffic Signals Modernization

At Kroger/Center East Plaza

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAP ID: 246

DES: 0001030

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Walmart/Washington Park Cemetary

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAP ID: 246

DES: 0001040

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At German Church Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAP ID: 246

DES: 0001050

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Hugo Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAP ID: 246

DES: 0001060

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Muessing Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAP ID: 246

DES: 0001070

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Landscaping

US 40 from German Church Road to Buck Creek

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 246

DES: 0101126

KIN: 1755

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Claire Bennett Associates, Inc.

Added Travel Lanes

From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E

Fed Proj Num: 

R/W CLEAR: 07/01/2008  U

L/A CODE: 3980

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Fike AbbasiMAP ID: 246

DES: 9502830

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Bridge Deck Replacement & Widening

Bridge over Buck Creek, 4.35 miles E of I-465 (E Leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Phillip Banton / Phillip BantonMAP ID: 246

DES: 9502831

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

New Sign Installation

From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAP ID: 246

DES: 980283X

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Closed Loop Interconnect System

From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2008RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAP ID: 246

DES: 9832550

KIN: 1755

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

New Road Construction, HMA

From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135

Fed Proj Num: 

R/W CLEAR: 02/15/2009  R

L/A CODE: 4739

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 171

DES: 0011110

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/11/2009 

COUNTY: Washington DISTRICT: Seymour

ROUTE:  SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Added Travel Lanes

From 9th St to State St

Fed Proj Num: 

R/W CLEAR: 11/01/2008  R

L/A CODE: 4124

DESIGNED BY: State

READY FOR CONTRACT: 10/19/2009RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 372

DES: 8915400

KIN: 3958

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: IR-29932

PRE QUAL CODES : 

DESIGNED ORG.: Donohue & Assoc.  Inc.

Traffic Signals Modernization

At Ludwig Rd, 1.2 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 118

DES: 0100797

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

At Cook Rd, 2.0 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 118

DES: 0100798

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

At Lima Valley Dr, 3.0 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 118

DES: 0100799

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

At Wallen Road, 3.6km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 118

DES: 0100800

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Dubois/Cremer Roads, 4.2 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 118

DES: 0100801

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

At Dupont Road, 5.5 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 118

DES: 0100802

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Sign Modernization (Series Of Units)

From Ludwig Road to Dupont Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-James Earl / Chanchai HocharoenMAP ID: 118

DES: 0100803

KIN: 3939

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Added Travel Lanes

From Ludwig Rd to Dupont Rd

Fed Proj Num: 

R/W CLEAR: 01/01/2009  R

L/A CODE: 4289

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 118

DES: 9704140

KIN: 3939

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: IR-30294

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Environmental Mitigation

NW of CR 700S approx 2 miles W of SR 57

Fed Proj Num: 

R/W CLEAR: 10/01/2008  L

L/A CODE: 5119

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 294

DES: 0710862

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: IR-30304

PRE QUAL CODES : 

DESIGNED ORG.: Land Acquisition Division

Traffic Signals Modernization

At Woodhollow Dr(Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Michael Miltz / Shahpor ShahbahramiMAP ID: 

DES: 953362E

KIN: 3676

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Environmental Mitigation

Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Stephen Ritzler / To Be AssignedMAP ID: 

DES: 9733627

KIN: 3676

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Median Construction

From just S of E and J RR, to S of Main Street (phase III)

Fed Proj Num: 

R/W CLEAR: 10/29/2008  U

L/A CODE: 3846

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Michael Miltz / Hasmukh PatelMAP ID: 

DES: 9966160

KIN: 3676

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Sign Modernization (Series Of Units)

From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Michael Miltz / Surendra PatelMAP ID: 

DES: 996616X

KIN: 3676

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Small Structure Replacement

Over North Tributary to Robbins Ditch, 1.49 miles S of US 6

Fed Proj Num: 

R/W CLEAR: 08/14/2008  U

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Jim Powers / Jim PowersMAP ID: 

DES: 0101435

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: R-28896

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Resurface over Asphalt Pavement

Salisbury Rd., connects US 35 and US 40

Fed Proj Num: 

R/W CLEAR: 11/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/08/2009RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0400025

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-29177

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

Sight Distance Improvement

From S Heights Dr to CR 100S

Fed Proj Num: 

R/W CLEAR: 04/01/2010  R

L/A CODE: 4454

DESIGNED BY: State

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-Jeff Mitchell / Darrel PaulMAP ID: 

DES: 0014790

KIN: 

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: R-29462

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Intersect. Improv. W/ Added Turn Lanes

At Boston St, 0.77 mile E of SR 4 (earmark)

Fed Proj Num: 

R/W CLEAR: 11/01/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Greg Broz / Gary MroczkaMAP ID: 

DES: 0400632

KIN: 4702

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-2

CONTRACT: R-29578

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Road Construction

Boston-Larson St reconstruction from Lincolnway to Bach St (earmark)

Fed Proj Num: 

R/W CLEAR: 11/01/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/12/2008RESPONSIBLE: RFC-Greg Broz / Gary MroczkaMAP ID: 

DES: 0500065

KIN: 4702

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: R-29578

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Trail on CSX corridor and town loop in Converse

Fed Proj Num: 

R/W CLEAR: 03/09/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-Mike Fitch /MAP ID: 

DES: 0301156

KIN: 4913

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: R-29618

PRE QUAL CODES : 

DESIGNED ORG.: Green 3 Inc.

Other Type Project (Miscellaneous)

Sidewalks, crosswalks & shared use paths to Converse Elem School

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0710200

KIN: 4913

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: R-29618

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

HMA Overlay, Preventive Maintenance

From 5.03 miles E of SR 9 to 0.24 mi E of SR 109 (Montgomery Creek)

Fed Proj Num: 

R/W CLEAR: 01/03/2006  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/05/2008RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0501235

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-29861

PRE QUAL CODES : 

DESIGNED ORG.: 

Small Structure Replacement

Over Huston Ditch, 6.81 miles E of US 33

Fed Proj Num: 

R/W CLEAR: 05/01/2008  U

L/A CODE: 4731

DESIGNED BY: State

READY FOR CONTRACT: 11/05/2008RESPONSIBLE: RFC-Gregory J Smith / Mike PetersonMAP ID: 

DES: 0100500

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  US-6

CONTRACT: R-29877

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Small Structure, Replacement

Over Hire Ditch, 0.19 miles N of SR 13

Fed Proj Num: 

R/W CLEAR: 08/01/2008  R

L/A CODE: 4505

DESIGNED BY: State

READY FOR CONTRACT: 11/05/2008RESPONSIBLE: RFC-Susan J. Doell / Sivaranjan SivasubramaniamMAP ID: 

DES: 0013200

KIN: 

RELINQ REQ: No

LETTING DATE: 02/11/2009 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29878

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

HMA Overlay, Functional

Wicker Road to Edgewood Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710877

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Marion DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: R-30263

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Demolition, Remove Buildings,Foundations

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0710861

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  SR-42

CONTRACT: R-30325

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Demolition, Remove Buildings,Foundations

From 0.15 mile E of SR 39 to 0.44 mile W of SR 267

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0710860

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  SR-42

CONTRACT: R-30326

PRE QUAL CODES : 

DESIGNED ORG.: 

Crack & Seat PCCP & HMA Overlay

W jct SR 46/3 to Muddy Fork Sand Creek Bridge

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600425

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  SR-3

CONTRACT: RS-29170

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Lighting

Various locations on I-65 and I-64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 11/19/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710870

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Various DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: T-30239

PRE QUAL CODES : 

DESIGNED ORG.: 

Install New Guard Rail

Various locations on I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0710150

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  I-65

CONTRACT: T-30307

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Install New Guard Rail

Various locations on I-64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0710151

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: T-30308

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Install New Guard Rail

Various locations on I-265

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0710152

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/11/2009 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  I-265

CONTRACT: T-30309

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

New Road Construction

Frontage roads from Taney Pl, .39 mi W of SR 55 to 81st Pl, .2 mi E of SR 53

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501100

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/15/2009 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: R-29629

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Precast 3 Sided Culvert

Over Debatty Prong

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-Terry Summers / Henry BrownMAP ID: 

DES: 0200017

KIN: 4838

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: B-29211

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

New Bridge Construction

Bridge over UNT Little Lick Creek on CR 200E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-Terry Summers / Henry BrownMAP ID: 

DES: 0401331

KIN: 4838

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE:  IR-1011

CONTRACT: B-29211

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Bridge Deck Replacement

5.47 miles E of I-465 (700W over I-70)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-Terry Summers / Phil KuntzMAP ID: 

DES: 0600089

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: B-29293

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Bridge Replacement

Bridge #59 over Salamonie River on CR 900 S

Fed Proj Num: 

R/W CLEAR: 07/30/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400354

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  IR-1004

CONTRACT: B-29609

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Br Repl, Cont, Pres. Conc. Blub T-Beam(SMPL)

Bridge #8 over Sugar Creek on CR 600W

Fed Proj Num: 

R/W CLEAR: 10/15/2008  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 9682190

KIN: 

RELINQ REQ: No

LETTING DATE: 03/11/2009 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  ST-1000

CONTRACT: B-29699

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over Kankakee River, 2.46 miles S of US 6

Fed Proj Num: 

R/W CLEAR: 09/15/2008  U

L/A CODE: 4099

DESIGNED BY: State

READY FOR CONTRACT: 12/10/2008RESPONSIBLE: RFC-Mindy Foster / To Be AssignedMAP ID: 

DES: 9800130

KIN: 

RELINQ REQ: No

LETTING DATE: 03/11/2009 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  US-35

CONTRACT: B-29732

PRE QUAL CODES : 

DESIGNED ORG.: J.A. Barker Engineering

Bridge Deck Overlay

On I-69, 0.83 miles S of US 224,   NB - Bridge over Wabash River

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710141

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: B-29791

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Page 142 of 147Date: 11/01/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge over Smith-Shoemaker Ditch, 2.1 miles E of US 27

Fed Proj Num: 

R/W CLEAR: 10/29/2008  R

L/A CODE: 4745

DESIGNED BY: State

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-Joseph Talago / Joseph TalagoMAP ID: 

DES: 9803540

KIN: 

RELINQ REQ: No

LETTING DATE: 03/11/2009 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  SR-218

CONTRACT: B-30008

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

New Road Construction

From just S of 12th Street to just N of SR 933

Fed Proj Num: 

R/W CLEAR: 11/01/2008  L

L/A CODE: 4821

DESIGNED BY: State

READY FOR CONTRACT: 12/10/2008RESPONSIBLE: RFC-Kimberlee Parker / Rich ZielinskiMAP ID: 127

DES: 0200872

KIN: 4201

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-331

CONTRACT: IR-30173

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

Intersection Improvement

At SR 933

Fed Proj Num: 

R/W CLEAR: 09/01/2008  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/10/2008RESPONSIBLE: RFC-Kimberlee Parker / Rich ZielinskiMAP ID: 127

DES: 0200873

KIN: 4201

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-331

CONTRACT: IR-30173

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Br, Steel Girder

Bridge (Norfolk Southern RR) over new SR 331

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/10/2008RESPONSIBLE: RFC-Kimberlee Parker / Rich ZielinskiMAP ID: 127

DES: 0200989

KIN: 4201

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-331

CONTRACT: IR-30173

PRE QUAL CODES : 

DESIGNED ORG.: American Structurepoint, Inc.

New Bridge, Other

Bridge over CSX RR

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2009RESPONSIBLE: RFC-Kenneth Franklin / Chad SalzbrennerMAP ID: 054

DES: 0710813

KIN: 9006

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  SR-111

CONTRACT: IR-30177

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Added Travel Lanes

From Sleepy Ln to Mt Tabor Rd

Fed Proj Num: 

R/W CLEAR: 09/01/2008  R

L/A CODE: 4690

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2008RESPONSIBLE: RFC-Greg Kicinski / Chad SalzbrennerMAP ID: 054

DES: 9902920

KIN: 9006

RELINQ REQ: No

LETTING DATE: 03/11/2009 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  SR-111

CONTRACT: IR-30177

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Patch And Rehab Pavement

Charlestown State Park

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710663

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: M-30028

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Median Construction

From Tomahawk Dr to 0.9 mile E of Tomahawk Dr

Fed Proj Num: 

R/W CLEAR: 08/01/2008  R

L/A CODE: 4187

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9507090

KIN: 

RELINQ REQ: No

LETTING DATE: 03/11/2009 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-6

CONTRACT: R-27567

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Beautification / Wildflowers

I-70 and I-465 E interchange - wildflower/native grasses - erosion control

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0300646

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27721

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Utility Relocation

At 29th St, 0.7 mile W of SR 37

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2008RESPONSIBLE: RFC-Terry Summers /MAP ID: 

DES: 0600674

KIN: 4840

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-28

CONTRACT: R-29125

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Intersection Improvement

At 29th St, 0.7 mile W of SR 37

Fed Proj Num: 

R/W CLEAR: 06/20/2006  C

L/A CODE: 4090

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9703350

KIN: 4840

RELINQ REQ: No

LETTING DATE: 03/11/2009 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-28

CONTRACT: R-29125

PRE QUAL CODES : 

DESIGNED ORG.: URS

Environmental Mitigation

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710010

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: R-29394

PRE QUAL CODES : E(I), E(J)

DESIGNED ORG.: 

Small Structure Replacement

1.29 miles N of SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-Terry Summers / Utpal PatelMAP ID: 

DES: 0710080

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  US-31

CONTRACT: R-29464

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)

Road Construction

Crown Ck Blvd, fr Centerville Rd. NE 1.15 mi to Eliason Rd to .45 mi S to US 40

Fed Proj Num: 

R/W CLEAR: 11/08/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/03/2008RESPONSIBLE: RFC-Fike Abbasi / Mark EckertMAP ID: 

DES: 0400033

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: R-29613

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Pumpkinvine Nature Trail - Phase 4

Fed Proj Num: 

R/W CLEAR: 11/08/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500820

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  ST-1006

CONTRACT: R-29624

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Drainage Ditch Correction

Ditch between Judah Branch and Station 100+00 along Line A on the W side of SR37

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710539

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: R-29906

PRE QUAL CODES : 

DESIGNED ORG.: 

Added Travel Lanes

Aboite Center Rd from W Jefferson Blvd to Coventry  Ln

Fed Proj Num: 

R/W CLEAR: 07/15/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0100706

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  IR-1003

CONTRACT: R-30268

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Road Reconstruction (3R/4R Standards)

Betz Road from Indiana Ave to Main St  & Grandstaff Dr (Phase I of two phases)

Fed Proj Num: 

R/W CLEAR: 10/27/2009  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500903

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: R-30269

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

Enhancement

Johnny Appleseed Park to Shoaff Park Trail - Phase I in Ft Wayne

Fed Proj Num: 

R/W CLEAR: 02/02/2009  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0600368

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: R-30270

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Enhancement

Wabash Riverwalk Trail - Phase 1

Fed Proj Num: 

R/W CLEAR: 08/25/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0600372

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: R-30271

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Auxiliary Lanes, Passing

Intersection with CR 375W

Fed Proj Num: 

R/W CLEAR: 11/01/2008  R

L/A CODE: 5016

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/17/2008RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh PatelMAP ID: 

DES: 0500107

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/11/2009 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-25

CONTRACT: RS-28233

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Steuben Co Trail - Ph 1, from Angola to Pokagon Park

Fed Proj Num: 

R/W CLEAR: 06/25/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401070

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  ST-1002

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Intersect. Improv. W/ Added Turn Lanes

Intersection of Clinton St & Washington Center Rd, 1.37 mi E/o bridge over I-69

Fed Proj Num: 

R/W CLEAR: 03/21/2009  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0710322

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  IR-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Added Travel Lanes

Auburn Road from 950' N of I-69 to 1,050 feet S of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 020

DES: 0710495

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #28 on CR 100E over Eel River, 0.8 miles S of SR 16

Fed Proj Num: 

R/W CLEAR: 10/01/2006  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-Mike Fitch / To Be AssignedMAP ID: 

DES: 9982330

KIN: 

RELINQ REQ: No

LETTING DATE: 04/08/2009 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  IR-1000

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Replace Superstructure

Bridge over Limberlost Creek, 1.74 miles S of SR 116, Jay Co

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-George Snyder / To Be AssignedMAP ID: 

DES: 0200933

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Jay DISTRICT: Fort Wayne

ROUTE:  US-27

CONTRACT: B-28999

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Bridge Replacement

Bridge over Elkhart River, 4.09 miles N of US 33

Fed Proj Num: 

R/W CLEAR: 03/01/2008  R

L/A CODE: 5054

DESIGNED BY: State

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Gregory J Smith / Tony CoxMAP ID: 

DES: 0300115

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-13

CONTRACT: B-29290

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

New Road Construction

From 1.77 miles N of I-64 to 2.92 mi N of SR 68

Fed Proj Num: 

R/W CLEAR: 04/26/2009  R

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2009RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 294

DES: 0500437

KIN: 9294

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: IR-30298

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:01-Nov-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Slide Correction

At RP- 165

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/14/2009RESPONSIBLE: RFC-To Be Assigned /MAP ID: 

DES: 0710008

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  I-74

CONTRACT: R-29392

PRE QUAL CODES : 

DESIGNED ORG.: 

Bike/Pedestrian Facilities

White River Corridor Trail - Phase 8 - Anderson

Fed Proj Num: 

R/W CLEAR: 07/01/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0600367

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: R-29696

PRE QUAL CODES : 

DESIGNED ORG.: IXOYE

Traffic Signals, New Or Modernized

SR 332 Interchange NB and SB Ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/31/2008RESPONSIBLE: RFC-Terry Summers / Terry SummersMAP ID: 

DES: 0710873

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/08/2009 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: T-30251

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District - (New)
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